

TENDRING LOCAL HIGHWAYS PANEL MEETING AGENDA

Date:	Friday 17 th November 2023
Time:	10:00 hrs
Venue:	Clacton Town Hall.
Chairman:	CC Member Mark Platt
Vice Chairman:	CC Member Alan Goggin
Panel Members:	CC Member Carlo Guglielmi, CC Member Ivan Henderson, CC Member Paul Honeywood, CC Member Dan Land, CC Member Mick Skeels, CC Member Mark Stephenson, Frank Belgrove (TDALC)
Officers:	EH James Drabwell – Highway Liaison Officer EH Collette Jackson – Highways Liaison Officer
Secretariat:	None Appointed

Page	Item	Subject	Lead	Paper
	1	Welcome & Introductions	Chairman	Verbal
	2	Apologies for Absence	Chairman	Verbal
	3	Minutes of meeting held on 06 th July 2023 to be agreed as a correct record	Chairman	Verbal
	4	Matters arising from minutes of previous meeting	Chairman	Verbal
	5	Report on Funded Schemes 2023/24	James Drabwell	Report 1
	6	Report on Schemes Awaiting Funding	James Drabwell	Report 2
	7	2023/24 Panel meeting dates - ❖ 6th Oct 2023 ❖ 15th Dec 2023 ❖ 22 March 2024	Chairman	Verbal

**MINUTES OF THE TENDRING LOCAL HIGHWAYS PANEL
FRIDAY 7TH JULY 2023 AT 10.00AM
HELD IN THE CONNAUGHT ROOM, TOWN HALL, CLACTON**

Chairman:	CC Member Cllr Mark Platt
Vice-Chairman:	CC Member Cllr Alan Goggin
Panel Members:	CC Member G Guglielmi CC Member Ivan Henderson CC Member Dan Land CC Member Mick Skeels CC Member Mark Stephenson CC Member Paul Honeywood
TDALC Member:	Frank Belgrove (TDALC representative)
Officers:	EH James Drabwell – Highway Liaison Officer EH Dan Maclean – Design Team Leader EH Collette Jackson – Highway Liaison Officer
Secretariat:	None Appointed

Item		Owner
1.	Welcome & Introductions The Chairman offered apologies for postponement of the earlier scheduled meeting due to a unannounced visit from Ofsted to Essex County Council Childrens Services to which Cllr Platt has deputy Cabinet responsibilities, Cllr Platt also circulated paper copies of the 3 Footway schemes and informed members as to the requirements of the proposal.	
2.	Apologies for absence Cllr Henderson, Cllr Stephenson	

3.	<p>Minutes of meeting held on 20th January 2023 to be agreed as a correct record.</p> <p>Mr Belgrove (TDALC) highlighted page 4, item 5 that he didn't think he asked the question that is logged and apologises if he did.</p>	
4.	<p>Matters arising from minutes of previous meeting: None.</p>	
5.	<p>Report on Funded schemes 2023/24</p> <p>JD updated the panel on the 3 funded schemes that information was sent by email for members to vote upon, two of the three schemes were now completed and 1 scheduled for completion by 14th July 2023.</p> <p>It was discussed that any remaining funding from the 22/23 budget had been allocated to schemes, any outstanding schemes would be explored for funding once the slippage situation had been resolved by the Cabinet Member.</p> <p>Cllr Guglielmi expressed concern regarding the Colchester Road, Elmstead Market crossing point as money from external providers was secured to assist with this scheme progressing some time ago, Officers to investigate latest situation, provide briefing before this goes to the Cabinet Member Highways Surgery.</p> <p>Cllr Platt requested revised scheme costs on: LTEN222043 Kirby Cross Village Gateways to establish remaining sum for remedial works to repeater signs.</p> <p>Cllr Guglielmi expressed concern with regards to a lack of information on the Ravens Green scheme, please could this be investigated.</p> <p>Cllr Goggin raised concern over progress of the B1027 schemes, Dan Maclean confirmed that the B1027 schemes had yet to be commissioned, Officers confirmed that they would explore and investigate further to assist in expediting the scheme.</p> <p>Cllr Guglielmi brought the panels attention to the fact that it appeared that Passenger Transport seemed to try to implement schemes without consultation with the panel, to this it was proposed to not support the request for £45,000 for a Passenger Transport scheme.</p> <p>Cllr Goggin together with Mr Belgrove requested that the Quiet Lane scheme for Mill Street, Brightlingsea remained on the Schemes Awaiting Funding list as they wanted to explore the opportunity of match funding with the Parish Council. It was explored and agreed that £2500 would be the maximum contribution from the LHP.</p> <p>Cllr Guglielmi advised the panel that he would be seeking a Highways Surgery meeting for the Brickman's Bridge scheme.</p> <p>Officers were asked to explore and bring back to the next meeting some understanding as to how the A133 Signage Review is a matter for the panel to consider as it was not put forward for consideration by Members.</p>	<p>JD</p> <p>JD</p> <p>JD</p> <p>JD</p> <p>JD</p>

	<p>Members agreed to remove any schemes that were shown as red on the panel paperwork unless a request has been received by a member to keep a particular scheme on the list.</p> <p>Cllr Goggin raised concern regarding the costing of scheme: LTEN195004 Flag Hill in Passenger Transport asking that Officers explore the reasoning behind the costs.</p>	JD
6.	<p>Schemes approved to be removed from the list.</p> <p>LTEN202010 – Bradfield Parish Gateways LTEN212031 – Oakley Rd LTEN222055 – Kino Rd, Walton LTEN222064 – Landermere Rd LTEN222059 – Harwich Rd, Gt Bromley LTEN213010 – Princes Esplanade, Walton LTEN222052 – Sladburys Lane LTEN192020 – A133 Signage</p> <p>Schemes to be referred to the Chairman’s Panel.</p> <p>LTEN203001 – Jaywick Crossing review.</p> <p>Approved / commissioned schemes.</p> <p>LTEN202023 – St Osyth Rd, B1027 - £5,000 LTEN202024 – Clacton Rd, B1027 - £5,000 LTEN202025 – Flag Hill, B1027 - £5,000 LTEN202026 – Hollybush Hill, B1027 - £5,000 LTEN202027 – B1027 Signage Review - £5,000 LTEN183006 – Elmstead Market, crossing - £38,000 LTEN212023 – Holland Rd Salt Bin - £500 LTEN213027 – Holland Rd Salt Bin - £500 LTEN212007 – Harwich Rd, Gt Bromley - £12,500 LTEN192001 – Beaumont Cum Moze - £19,000 LTEN192019 – Walton on the Naze - £8,000 LTEN192021 – Harwich Rd, Gt Bromley - £15,000 L LTEN222050 – Pork Lane - £7,500 LTEN223052 – Carnarvon Rd J/W Skelmersdale Rd - £7,500 LTEN213007 – Walton Station to High Street - £9,500</p> <p>LTEN201002 – Mill Street, Brightlingsea - £2,500 Reserved monies for potential match funding from Brightlingsea Parish to fund the scheme.</p>	
7.	Speed Surveys	

	After some discussion it was agreed that funding was available for new speed and traffic surveys upon completion of the backlog of existing surveys.	
8.	Date for the next meeting is 17 th October 2023.	

TENDRING HIGHWAY PANEL

REPORT 1 - FUNDED SCHEMES LIST

This report provides an update on the current position of all the schemes which the Tendring Local Highway Panel has recommended for inclusion in their 2023/24 programme.

Budget Summary		
1. Carry forward from 2022/23 subject to approval from ECC.		
Total value of carry forward schemes from 2022/23		£0
	Sub-Total	£0
2. Additional Footway Improvements 2023/24		
2.1 Additional Footway Schemes		£197,600
2.2 Additional Footway Minor Works		£197,600
	Sub-Total	£395,200
3. LHP Funding 2023/24		
3.1 LHP funding 2023/24		£395,200
3.2 Reduction for Countywide Casualty Reduction Schemes		- £57,798
3.3 Budget for Carriageway improvements		- £139,802
	Sub-Total	£197,600
4. Budget Summary 2022/23		
4.1 Budget for LHP improvement schemes 2023/24		£197,600
4.2 Scheme Recommendations		£174,000
	Remaining budget to allocate	£23,600

Within the programme the dates given as Quarters 1 to 4, refer to the financial year as follows –

- Q1 - Quarter 1 – April to June
- Q2 - Quarter 2 – July to September
- Q3 - Quarter 3 – October to December
- Q4 - Quarter 4 – January to March

Members are reminded that the costs supplied are budget allocations only and there is the possibility that a final scheme cost could change dependant on issues which may arise especially during detailed design and construction. The panel will be informed of any budget adjustments required.

Funded Schemes 2023-24

Total Value of Schemes	£174,000
------------------------	-----------------

Completed	Update	Cancelled
-----------	--------	-----------

Ref	Scheme name	Description	Division	Parish	Scheme Category	Scheme stage	Cost Code	Allocated Budget	Comments	Est Completion	Slipped Scheme
1	Colchester Road, Elmstead - Crossing point	Perceived speeding issues and pedestrians experiencing issues crossing the road. Design proceeding.	Tendring Rural West	Elmstead CP	Walking	Design	LTEN183006	£38,000	Email vote agreed to fund the design (Feasibility included) ITS taking the lead.	Q4	
2	Beaumont-cum-Moze - Signage review	Implementation of previously designed scheme for signage improvements.	Tendring Rural East	Beaumont-cum-Moze CP	Traffic Management	Implementation	LTEN192001	£19,000	Designs shared.	Q4	
3	Walton-on-the-Naze - Signage review	Implementation of previously designed scheme. To improve signage in Walton Town Centre.	Frinton and Walton	Frinton and Walton CP	Traffic Management	Implementation	LTEN192019	£8,000	Designs shared	Q3	
4	Harwich Road, Great Bromley - Speed limit reduction	Implementation of previously designed scheme for a 30mph speed limit through the village.	Tendring Rural West	Great Bromley CP	Traffic Management	Implementation	LTEN192021	£15,000	Design shared.	Q4	
5	St Osyth Road, Alresford - Speed Limit and Gateways	Detailed design of gateway improvements and speed limit amendments.	Brightlingsea	Alresford CP	Traffic Management	Design	LTEN202023	£5,000	Informal consultation letters delivered. TRO'S drafted.	Q4	
6	Clacton Road, Thorrington - Speed Limit and Gateways	Detailed design of gateway features, as well as speed limit amendments.	Brightlingsea	Thorrington CP	Traffic Management	Design	LTEN202024	£5,000	Informal consultation letters delivered. TRO'S drafted.	Q4	
7	Flag Hill, Great Bentley - Signing and Lining	feasibility study into potential parking, signing and junction improvements.	Brightlingsea	Great Bentley CP	Traffic Management	Design	LTEN202025	£5,000	Informal consultation letters delivered. TRO'S drafted.	Q4	
8	Hollybush Hill, St Osyth - Speed Limit	Detailed design of speed limit amendments and vegetation clearance works.	Brightlingsea	St. Osyth CP	Traffic Management	Design	LTEN202026	£5,000	Informal consultation letters delivered. TRO'S drafted.	Q4	
9	B1027 - Signage Review	Detailed design of signage improvements within the extents provided.	Brightlingsea	Brightlingsea CP	Traffic Management	Design	LTEN202027	£5,000	Informal consultation letters delivered. TRO'S drafted.	Q4	
10	Harwich Road, Wrabness signage	Install fresh signage on the approach to the Parish.	Tendring Rural West	Wrabness CP	Traffic Management	Total Scheme	LTEN212002	£11,500	Completed.	Completed	Yes
11	Holland Road, Frinton-on-sea - Salt Bin	To provide a new salt bin	Frinton and Walton	Frinton and Walton CP	Traffic Management	Implementation	LTEN212023	£500	Completed	Completed	Yes

Funded Schemes 2023-24

Total Value of Schemes	£174,000
------------------------	-----------------

Completed	Update	Cancelled
-----------	--------	-----------

Ref	Scheme name	Description	Division	Parish	Scheme Category	Scheme stage	Cost Code	Allocated Budget	Comments	Est Completion	Slipped Scheme
12	Walton Station to High Street - Crossing Review	To install dropped kerbs between the train station and the high street.	Frinton and Walton	Frinton and Walton CP	Walking	Design	LTEN213007	£9,500	Recommended to proceed and only address items 1,2,3 and 9.	Q4	
13	Constable Avenue, Clacton-on-Sea - Dropped crossing.	To install a dropped crossing within the vicinity of Cann Hall Cottage	Clacton North	Clacton	Walking	Total Scheme	LTEN213008	£17,500	Completed	Completed	Yes
14	Arnold Road. Clacton On Sea - Drop kerbing	To Install Dropped kerbing to help prams and wheelchairs	Clacton West	Clacton	Walking	Total Scheme	LTEN213026	£14,500	Completed	Completed	Yes
15	Holland Road / Second Avenue - Salt Bin	To provide a new salt bin	Frinton and Walton	Frinton and Walton CP	Walking	Implementation	LTEN213027	£500	Completed	Completed	Yes
16	Pork Lane, Clacton - Warning signage	Implementation to re site warning signs to improve sight lines.	Frinton and Walton	Frinton and Walton CP	Traffic Management	Total Scheme	LTEN222050	£7,500	Ok to proceed, the chevron sign will be subject to a stats check as evidence of a gas main is close by.	Q4	
17	Carnarvon Rd J/W Skelmersdale Rd, Clacton - Pedestrian Refuge	Request to install a pedestrian refuge at the junction	Clacton West	Clacton	Walking	Design	LTEN223052	£7,500	Ok to proceed to Design Only and subject to unknown underground Stats and a survey of turning movements.	Q4	

TENDRING LOCAL HIGHWAY PANEL REPORT 2 - SCHEMES AWAITING FUNDING LIST

This Schemes Awaiting Funding List identifies those scheme requests, which have been received for the consideration of the Tendring Local Highways Panel (LHP).

The Panel are now asked to review the schemes on the attached Schemes Awaiting Funding List and consider their further scheme funding recommendations for those they wish to see delivered in 2023/24.

The Panel may also remove any schemes they would not wish to consider for future funding.

There are currently Schemes Awaiting Funding with an estimated cost of £435,500, as shown in the summary below -

Scheme Type	Estimated Scheme Costs
Traffic Management	£33,500
Passenger Transport	£88,000
Walking	£314,000
Total	£435,500

On the Schemes Awaiting Funding List, the RAG column acknowledges the status of the scheme request as shown below:

RAG Status	Description of RAG status
G	The scheme has been validated as being feasible and is available for Panel consideration
A	The scheme has been commissioned for a feasibility study which needs completing before any Panel consideration
R	A scheme which is against policy or where there is no appropriate engineering solution
V	A scheme request has been received and is in the initial validation process

Schemes Awaiting Funding

Traffic Management

Total Value of schemes	£33,500
-------------------------------	----------------

Ref	Scheme name	Description	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
1	Alresford Road, Elmstead - Speed limit	Local residents are calling for investigation into a speed limit reduction to cover the row of houses on the eastern side of Alresford Road between The Chase and Sunnymead Farm.	Tendring Rural West	Elmstead CP	Total Scheme	LTEN182015	TBC	Speed and volume survey information relayed back to Cllr Guglielmi. A validation could be written to consider a 40mph buffer here however average speeds are already low.	V
2	Low Road, Harwich - Traffic Management Improvements	Request to investigate potential traffic calming measures following reported speeding issues.	Harwich	Harwich CP	Validation (Does not meet criteria)	LTEN192002	N/A	This route will require significant amount of investment to lower average speeds due to site conditions. Cllr Henderson to request a Highway Surgery with the Cabinet Member.	R
3	Mill Street, Brightlingsea - Quiet Lane	Request to investigate the possibility of installing a quiet lane.	Brightlingsea	Brightlingsea CP	Validation (Does not meet criteria)	LTEN201002	N/A	Speed and Volume Survey Results. Eastbound 13.9mph Westbound 12.9mph Demonstrating good speed compliance.	R
4	Cox's Hill, Lawford - Speed Reduction	Request for a reduction of speed along the A137.	Tendring Rural West	Lawford CP	Validation (Does not meet criteria)	LTEN202003	N/A	Speed and volume survey results: Northbound - 38.9mph, Southbound - 37.8mph in the 60mph speed limit. In validation to consider a 40mph speed limit. Validation completed with a recommendation of not supported to progress, look to cancel scheme.	R
5	Jaywick - Signage Review	Detailed design of signage improvements following completed feasibility study.	Clacton West	Clacton	Implementation	LTEN202008	£0	Awaiting the completion of the design.	G
6	Plough Road, Aingers Green - Traffic Management Improvements	Request for investigation into improvements along Plough Road.	Brightlingsea	Great Bentley CP	Validation (Awaiting Surveys)	LTEN202009	TBC	Speed and volume survey results: Northbound - 34.2mph, Southbound - 33.6mph in the 30mph speed limit. Speed and volume survey data shared with Cllr Goggin. A meeting with the Parish council and Cllr Goggin has been held. Parish council to consider potential measures then report back.	V
7	St Osyth Road, Alresford - Speed Limit and Gateways	Detailed design of gateway improvements and speed limit amendments.	Brightlingsea	Alresford CP	Implementation	LTEN202023	TBC	Awaiting the completion of the design.	A

Schemes Awaiting Funding

Traffic Management

Total Value of schemes	£33,500
-------------------------------	----------------

Ref	Scheme name	Description	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
8	Clacton Road, Thorrington - Speed Limit and Gateways	Detailed design of gateway features, as well as speed limit amendments.	Brightlingsea	Thorrington CP	Implementation	LTEN202024	TBC	Awaiting the completion of the design.	A
9	Flag Hill, Great Bentley - Signing and Lining	feasibility study into potential parking, signing and junction improvements.	Brightlingsea	Great Bentley CP	Implementation	LTEN202025	TBC	Awaiting the completion of the design.	A
10	Hollybush Hill, St Osyth - Speed Limit	Detailed design of speed limit amendments and vegetation clearance works.	Brightlingsea	St. Osyth CP	Implementation	LTEN202026	TBC	Awaiting the completion of the design.	A
11	B1027 - Signage Review	Detailed design of signage improvements within the extents provided.	Brightlingsea	Brightlingsea CP	Implementation	LTEN202027	TBC	Awaiting the completion of the design.	A
12	Beaumont Road, Great Oakley - Footway Improvements	Request to investigate the possibility of piping and back filling the ditch, as well as footway improvements.	Tendring Rural East	Great Oakley CP	Validation (With Design Team)	LTEN212009	TBC	Waiting for HWB searches to be completed and investigating the current position of the enforcement team.	V
13	Harwich Road, Little Clacton - Traffic Management Improvements	Request to investigate the possibility of installing traffic management improvements following reports of speeding vehicles.	Tendring Rural East	Little Clacton CP	Validation (Does not meet criteria)	LTEN212010	N/A	Speed and volume survey reported speeds Northeast bound of 37.6mph and Southwest bound 36.5mph in a 30mph limit.	R
14	The Soils, Great Oakley - Safety Improvements	Request to review the route following reports of near misses.	Tendring Rural East	Great Oakley CP	Validation (Does not meet criteria)	LTEN212011	N/A	No further action recommended due to no improvements available.	R
15	Bromley Road, Elmstead - Traffic Management Improvements	Request to review the approach to the village with a view of enhancing the presence of the 30mph speed limit.	Tendring Rural West	Elmstead CP	Design	LTEN212021	TBC	Waiting for Engineer to visit the site.	V

Schemes Awaiting Funding

Traffic Management

Total Value of schemes	£33,500
-------------------------------	----------------

Ref	Scheme name	Description	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
16	Holland Rd, Little Clacton	Request to improve Rd safety with signage / linage build outs	Tendring Rural East	Little Clacton CP	Validation (With Design Team)	LTEN212024	TBC	Waiting for Engineer to visit the site	V
17	Oakley Road	Request for speed survey	Tendring Rural East	Little Oakley CP	Validation (Does not meet criteria)	LTEN212031	N/A	Speed and volume survey results. 31.3mph in a 30mph limit. No further action required.	R
18	Brickmans Bridge, Station Rd, Bradfield - Safety Barrier installation	Request to install Safety measures in AONB area. Cllr to take to surgery.	Tendring Rural West	Bradfield CP	Validation (Does not meet criteria)	LTEN222036	N/A	Current structure is unable to be replaced due to lack of space available Cllr to take to Highways surgery.	R
19	Beatrice Road, Clacton.	Request for speed survey along Beatrice Road.	Clacton West	Clacton	Validation (With Design Team)	LTEN222039	TBC	Speed and Volume survey data corrupted due to vandalism. New survey to be undertaken in September once the schools are back, waiting on results.	V
20	Kirby Cross, Thorpe road B1033 - Village gateway installation	New speed marker boards and roundel.	Frinton and Walton	Frinton and Walton CP	Total Scheme	LTEN222043	£8,000	Site visited by engineers scheme to proceed with new roundel and speed markers boards.	G
21	Turpin's Lane, Frinton - Quiet Lane	Request for a quiet lane	Frinton and Walton	Frinton and Walton CP	Validation (With Design Team)	LTEN222053	TBC	CMA required.	V
22	Albert Gardens, Clacton - Traffic / Junction improvements	Request to improve junction signage, word STOP painted on the road, look to raised tables also.	Clacton East	Clacton	Validation (With Design Team)	LTEN222057	TBC	Waiting for Design team to visit site.	V
23	St Johns Road, Clacton - Signage	Request to add a warning sign for Elderly outside the Assisted living Housing complex	Clacton East	Clacton	Validation (Does not meet criteria)	LTEN222058	N/A	No further action due to no recorded incidents.	R
24	20mph zone, Manningtree	Request to install a 20mph zone across the Town Centre	Tendring Rural West	Manningtree CP	Validation (With Design Team)	LTEN222060	TBC	Only 7 roads are adopted by ECC, further speed surveys required.	V
25	Wivenhoe Rd, Crockleford Heath	Request to replace protected verges, signage / linage, and consider a weight limit to the road.	Tendring Rural West	Elmstead CP	Validation (With Design Team)	LTEN222061	TBC	Waiting for Design team to visit site.	V

Schemes Awaiting Funding

Traffic Management

Total Value of schemes	£33,500
-------------------------------	----------------

Ref	Scheme name	Description	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
26	Harwich Rd A137, J/W Dedham Rd - Bennett Junction improvements	Request to re-instate the Bennett junction.	Tendring Rural West	Lawford CP	Total Scheme	LTEN222062	£17,000	Ok to proceed. Extra signage to highlight the low bridge and introduce lighting to the signage on the raised junction.	G
27	Colchester Rd, Elmstead Market - Junction Improvements	Request for a Feasibility study to improve the junction at School Rd with a RAB.	Tendring Rural West	Elmstead CP	Total Scheme	LTEN222063	£8,500	Site recommends to replace/replumb signs and posts in the locality of the Petrol station. No study into a potential RAB outside the supermarket.	G
28	Harwich Rd, Lawford	Request to change speed limit to 40mph.	Tendring Rural West	Lawford CP	Validation (With Design Team)	LTEN222066	TBC	Waiting for design team to visit site.	V

Schemes Awaiting Funding

Walking

Total Value of schemes	£314,000
-------------------------------	-----------------

Ref	Scheme name	Description	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
1	Colchester Road, Elmstead - Crossing point	Perceived speeding issues and pedestrians experiencing issues crossing the road.	Tendring Rural West	Elmstead CP	Implementation	LTEN183006	TBC	Awaiting the completion of the design.	A
2	Marine Parade West, Clacton-on-Sea - Crossing Point	Implementation of previously designed crossing point close to the junction with Collingwood Road.	Clacton West	Clacton	Implementation	LTEN193002	TBC	Waiting for completion of design	A
3	Jaywick - Crossing Review	Detailed design of crossing improvements following completed feasibility study.	Clacton West	Clacton	Implementation	LTEN203001	£181,500	Scheme now sitting within the chairman's panel.	G
4	Harwich Road, Wrabness - Footway Improvements	To undertake footway improvements between the junction with Station Road and Butler's Lane.	Tendring Rural West	Wrabness CP	Total Scheme	LTEN213002	£16,000	Completed	G
5	Burrs Road, Clacton-on-Sea - Crossing Improvements	To install a crossing point within the vicinity of Kestrel Way	Tendring Rural East	Clacton	Implementation	LTEN213003	TBC	Waiting for the completion of the design.	A
6	Harwich Road, Little Clacton - Footway Improvements	Implementation of previously designed scheme.	Tendring Rural East	Little Clacton CP	Implementation	LTEN213004	£94,000	To fund 2nd part of the scheme of implementation after preliminary works.	G
7	London Road Little Clacton	Request to Make pathway user friendly on the footpaths for all users	Tendring Rural East	Little Clacton CP	Total Scheme	LTEN213028	£16,500	Pedestrian barrier work along with general area improvement to proceed.	G
8	Harwich Road, Mistley Zebra crossing installation	Request to install a zebra crossing point outside the Primary School.	Tendring Rural West	Mistley CP	Validation (Awaiting Surveys)	LTEN222034	TBC	PV2 survey returned a score of 0.005 . Speed survey results of Eastbound 32.2mph Westbound 30.8mph. Cllr looking to take to surgery.	V
9	Gravel Hill Way, Harwich - Dropped kerbing	Request to provide dropped kerbings	Harwich	Harwich CP	Validation (With Design Team)	LTEN223051	TBC	Waiting for Engineer to visit the site	V

Schemes Awaiting Funding

Walking

Total Value of schemes	£314,000
-------------------------------	-----------------

Ref	Scheme name	Description	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
10	Deanhill Ave, Clacton - Dropped Kerbs	Request to provide multiple dropped crossing point along the road	Clacton East	Clacton	Design	LTEN223054	£6,000	Ok to proceed to Design only, subject to underground Stats and UST visit and road safety.	G

Schemes Awaiting Funding

Passenger Transport

Total Value of schemes	£88,000
-------------------------------	----------------

Ref	Scheme name	Description	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
1	The Street, Little Clacton, outside No 170 - Replacement shelter	Residents have raised a request for the replacement of an ageing bus shelter.	Tendring Rural East	Little Clacton CP	Total Scheme	LTEN165028	TBC	The progression of bus shelters is currently on hold pending a conclusion of a countywide audit.	V
2	Church Road, Brightlingsea - New shelter	Request from the Town Council for the north side of Church Road at the Maltings Road Stop. This stop will cover Maltings Estate/Colne School serving passengers travelling to the town centre.	Brightlingsea	Brightlingsea CP	Total Scheme	LTEN165049	TBC	The progression of bus shelters is currently on hold pending a conclusion of a countywide audit.	V
3	Cox's Hill, Lawford - Passenger Transport Improvements	Installation of raised kerbs, flags and poles	Tendring Rural West	Lawford CP	Total Scheme	LTEN165050	£23,000	Installation of raised kerbs, flags and poles	G
4	Jaywick Infrastructure Upgrade - Passenger Transport Improvements	Cllr Honeywood and Cllr Overton have requested a review into the Passenger Transport infrastructure in Jaywick.	Clacton West	Clacton	Validation (With Design Team)	LTEN195002	TBC	In validation.	V
5	B1027 Flag Hill, St Osyth - Passenger Transport Improvements	Implementation of design to build bus stop and kerbing for passenger transport improvements.	Brightlingsea	St. Osyth CP	Implementation	LTEN195004	£65,000	Design completed.	G
6	A137 Harwich Rd J/w Home Farm Lane Ardleigh. Bus stop relocation	Request from P/T to relocate existing bus shelter and install 30ft of new footway	Tendring Rural West	Ardleigh CP	Validation (With Design Team)	LTEN225001	TBC	Waiting for Design team to visit site.	V
7	PT22 Dovercourt, Harwich High St - PT improvements	Request from Passenger Transport to improve bus stop locations in Harwich and Dovercourt	Harwich	Harwich CP	Validation (With Design Team)	LTEN225045	TBC	Waiting for Design Team to visit site.	V

Location	Speed Survey	PV2
Harwich Rd, Beaumont Cum Moze	1	
Beatrice Rd, Clacton	1	
Hawthorn Rd, Clacton	1	
Rochford Way, Kirby	1	
Straight Rd, Bradfield	1	
Arlesford Rd, Wivenhoe	1	
Colchetser Rd, Elmstead Market	1	
Long Road, Lawford, Manningtree		1
Low Road, Harwich	1	
Dedham Rd, Ardleigh	1	
Little Clacton Rd, Gt Holland	1	

Sub Total	£3208,60	
Budget	£5,000	
Available	£1,791.40	