
 
 

 Any member of the public wishing to attend the Colchester Local Highways Panel (LHP) must arrange a formal invitation 

from the Chairman no later than 1 week prior to the meeting. 

Any public questions should be submitted to the Highway Liaison Officer no later than 1 week before the LHP meeting 

date; Jon.Simmons@essexhighways.org 

 
 

COLCHESTER LOCAL HIGHWAY PANEL MEETING AGENDA 

 
Date: 
Time: 
Venue: 
 
Chairman: 
Panel Members: 
 
 
 
 
 
Officers: 
 
 
Secretariat: 

 
Tuesday 1ST December 2020 
10:00am 
Video conference call  
 
CC Anne Brown 
CC Anne Turrell (Deputy), CC Member Sue Lissimore, CC 
Member Julie Young, CC Member Lee Scordis, CC Member 
Dave Harris, CC John Jowers, Cllr John Gili-Ross, Cllr Brian 
Jarvis, Cllr Dennis Willetts, Cllr Lyn Barton, Cllr Roger 
Mannion 
 
EH Sonia Church – Highway Liaison Manager 
EH Jon Simmons – Highway Liaison Officer 
 
CBC Matt Evans/Jan Mooney 
 

 

Page Item Subject Lead Paper 

 1 Welcome & Introductions Chairman Verbal 

 2 Apologies for Absence Chairman Verbal 

2 - 10 3 Minutes of meeting held on 22nd September 2020 to be 
agreed as a correct record 

Chairman Verbal 

 4 Matters arising from minutes of previous meeting Chairman Verbal 

 5 Essex Bus Shelter Project James 
Hopkins 

Verbal 

11 - 15 6 Report on Funded Schemes 2020/21 Jon Simmons Report 1 

16 - 38 7 Report on Schemes Awaiting Funding Jon Simmons Report 2 

 8 Any other business  All Verbal 

 9 Date of next meeting: Tuesday 16th March 2020 
 

Chairman Verbal 
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COLCHESTER LOCAL HIGHWAYS PANEL 

Minutes of the meeting held on 22 September 2020 - 10.00 

ONLINE MEETING: MICROSOFT TEAMS 

 
 
Chairman: 
 
Panel Members: 
 
 
 
 
Officers: 
 
 
 
 
 
 
 
 
Secretariat: 
 

 
County Councillor Anne Brown 
 
County Councillors John Baker, Dave Harris, John Jowers, 
Sue Lissimore, Lee Scordis, Anne Turrell and Julie Young 
Borough Councillors Lyn Barton, and Dennis Willetts 
Parish Councillors: Robert Johnson (sub for John Gili-Ross)  
 
Essex Highways: Sonia Church – Highways Liaison Manager, 
Jon Simmons – Highways Liaison Officer 
Alan Lindsay - Transportation Planning and Infrastructure 
Manager. 
 
Colchester Borough: Rosa Tanfield – Group Manager, 
Neighbourhood Services, 
Aaron Hunter- Neighbourhood Manager 
 
Colchester Borough: Jan Mooney – Democratic Services 
Officer  
 

 

Item  Owner 

1. Welcome and Introductions: 
The Chairman welcomed Councillors and officers to the meeting. 
 

 

2. Apologies for Absence 
Cllrs Bryan Jarvis, John Gili-Ross and Roger Mannion  

 

3.  Minutes of the meeting held on 9 June 2020 
The minutes of the meeting held on 9 June 2020 were confirmed as 
a correct record. 
 

 

S 
 

Matters arising from minutes of previous meeting 
 
Action – 
 
Noted Tiptree Section 106 funding to be covered under Item 5. 
 
Sonia Church highlighted that the contact email for referrals to the 
Safer, Greener, Healthier scheme had been included in the minutes. 
This is shown again for ease of reference: 
SGH.Routes@essex.gov.uk 
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Jon Simmons explained that the action on the Devolution Pilot 
scheme for Parish and Town Councils was outstanding. 
It was agreed that discussion of this be deferred to the next meeting 
so that John Gili- Ross can participate on behalf of CALC. 
 
Sonia Church explained that a date was being sought for member 
training on the website. 
John Gili- Ross to arrange a date including EALC and CALC for 
a virtual training session for members (including parish council 
members) to learn about the new website functionality. 
 
Scheme No.15 – Shrub End Estate – Walnut Tree Way 
LCOL182038 
John Simmons updated members that suppliers of wigwag signs 
now operational and the estimated time of delivery is 4 – 6 weeks. 
 
No.43 – Station Road junction with Chapel Rd, Church Rd, Factory 
Hill, Tiptree – TMI  
LCOL162049 
Sonia Church clarified that the issue of works to the junction had 
been previously explored and change could involve removing 
properties with resulting high costs. This would take the decision 
outside the remit of the panel. Severity of the problem had to be 
balanced against the cost of any scheme. Councillor Jowers 
stressed that this problem with the junction was long standing and a 
way to resolve the issue needed to be found particularly as 
upcoming developments would mean that more residents would be 
using the junction. Alan Lindsay explained how Local Plan modelling 
(Stage1) and looking at feasibility (Stage 2) helps inform S106 
Funding requests. Councillor Turrell concurred with Sonia Church 
that this was not for Local Highways Panel. 
To be passed to Major Schemes.    
 
 
No.1 – Monkwick Cycleway improvements, Maypole – Cycle Route. 
LCOL164001 
Councillor Harris asked for feedback on the Cycle Route overall and 
Sonia Church informed the panel that a report was being drawn 
together listing schemes with costings from £200k, any over £500k 
would be referred to Major Projects. The panel noted that schemes 
over £200k would be referred to Councillor Bentley (Portfolio Holder) 
and agreed sight of the list would be useful. 
 
Sonia Church to circulate the list to panel members by email rather 
than bringing the report to the next meeting, this would assist in 
expediting matters. 
 

 
 

JS 
 
 
 
 

JGR 
 
 
 
 
 

 
 
 
 
 

 
 
 
 

 
 
 
 
 
 
 
 

JS/AL 
 
 
 
 
 
 
 
 
 
 
 
 
SC 
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5 Major Projects – process of grading schemes 
 
Alan Lindsay spoke to the Panel stating that the figure of £500k 
typically defines a Major Scheme.  An incremental approach to how 
a scheme is developed is taken 

• looking at current network to ensure it is maintained and 
manged to move people and goods easily 

• targeted and more local improvements -junctions, new 
access (Local Highways Panel may have involvement here) 

• major investment – substantial junction or link road 
 
A large solution isn’t always immediate, small improvements could 
be considered first to mitigate issues. 
 
The pipeline of schemes is developed through referrals from Local 
Highways Panels (LHPs), Local Plans, members direct/from Boards 
and opportunities to bid to central government. 
 
Major Schemes project management has a seven-stage process 
that is followed by monitoring and evaluation: 
 

1. Possible solutions -similar to validation. Different modes and 
interesting to note what schemes might come over from LHP 

2. Evaluating options 
3. Preferred option 
4. Outline design 
5. Detailed design 
6. Construction 
7. Completion 

 
He emphasised that there were limited pots of funding for different 
stages of schemes, the first look would be feasibility before 
progressing to Advanced Scheme Design. He confirmed that whilst 
cycle schemes would sit with Major Projects, pedestrian crossings 
were not normally covered. 
 
Councillor Willetts raised the issues around the developments at 
Northern Gateway and Tollgate, and Councillor Jowers also had 
concerns on Tollgate. Alan Lindsay assured the Panel that for the 
scheme at Tollgate the problems should be addressed. Martin 
Mason was taking forward the tie in to the A12 scheme in 
discussions with Highways England.   
 
Councillor Turrell stated her concern about the issues of damage 
done to existing road surfaces in the older part of Mile End by new 
schemes (Northern Gateway). There was a need for crossings and 
an issue with a roundabout where cycling accidents were occurring 
as it was too small. 
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Alan Lindsay continued explaining that if possible, at pre application 
stage a conversation on Developers’ contributions is held; this could 
provide a safer mechanism. Moving forward there is an aim to think 
more sustainably and be better prepared.  
 
Funds can be held for 2-5 years and in some instances longer 
through negotiation of a Deed of Variation but in some instances, 
developers would look to claw back monies if not used.     
 
Sonia Church raised the possibility of tapping into Major Projects 
funding for some schemes – such as Monkwick link to the National 
Cycle Network and Alan Lindsay clarified that later this year there 
would be a further opportunity to bid for more sustainable transport    
Funding.  Councillor Harris confirmed that the school had gifted 
necessary land and the fence line is installed ready to go – could 
Emergency Active Travel Fund be used for this? Alan Lindsay 
responded that there was no opportunity for ATF monies and Sonia 
Church said with lighting, trees and other costs the total cost for the 
scheme came in at £200k. This would be kept in mind. 
 
Councillor Willetts had concerns about converging major into small 
schemes/segments for LHP and stressed that there should be a 
clear escalation path to major projects when a larger scheme is 
taking resources. The focus of the Panel should be more on smaller 
schemes.    
 
Councillor Johnson raised cycling structure in Mile End and other 
areas of the town where there was some non-compliance (gear 
change document). Alan Lindsay confirmed that he was looking to 
make temporary measures introduced permanent and would be 
looking to identify where there was non-compliance but there was no 
funding. Mile End Road was top of the list. 
 
Action: 
It was proposed that Martin Mason or a member of the team be 
invited to the Annual Meeting of the LHP where budget setting is to 
be reviewed to assist in consideration of any areas of concern where 
problems are likely to grow.  
  
    

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
JS 
 
 

6 Highway Rangers Update 
 
Rosa Tanfield – Group Manager, Neighbourhood Services at 
Colchester Borough Council introduced Aaron Hunter- 
Neighbourhood Manager who has taken over line management 
responsibility for Colchester’s 2 Highway Rangers who transferred 
under the TUPE’ arrangements on 1 May.  
 
A ten page works summary had been circulated to Members and 
Aaron informed members that 91 of the 100 jobs outstanding for 
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2019 had been completed. Work was on-going on 2020 list and this 
was primarily vegetation cutting highway verge maintenance. 84 
tasks were open in 2020 and 64 had been added in the last few 
months, Aaron explained tasks were allocated out and results were 
being achieved. 
Councillor Brown queried what happens if a task is refused as 
parishes do not hear back, Aaron stated that if they were not for the 
Colchester highway rangers then the task request would be referred 
on to Essex County Council. Jon Simmons confirmed that these are 
added to a monthly summary of tasks outside rangers’ remit, added 
to the work programme and sent to the appropriate team. Councillor 
Brown was concerned that parishes needed to be aware of the 
service and how to report issues, some PR was needed and 
Councillor Johnson suggested that Aaron be a guest speaker at a 
CALC. Quarterly updates will be submitted to the panel and could be 
circulated to parishes. 
 
Councillor Lissimore raised issue of outstanding jobs and no 
communication on why they had been delayed. Rosa Tanfield 
clarified that for cutting back tasks bird nesting season had to be 
taken into consideration. Aaron expanded on this saying there had 
been a huge number of tasks outstanding and prioritisation was 
taking place for specific ones that were causing a hazard. Any 
issues should be flagged through the correct channels. 
 
Councillor Harris noted the number of jobs and that there were 2 
members of staff and asked about capacity, do we have a backfill for 
sickness and Annual Leave? Is training available to staff for example 
to update on weed control now not using Glysophates? 
 
Rosa Tanfield explained that the rangers had come over from Essex 
with funding ring fenced for two officers and there were no proposals 
to change or backfill. The backlog that came over with them was 
completed and non-health and safety issues were low level priority 
or for the community. The rangers would have the tools to deliver 
and would be part of the work in applying the reduction in glysophate 
usage. Training is planned.  
 
First focus had been to clear the back log and Councillors on the 
panel were pleased with the achievement.     
 
Councillor Willets was concerned that the majority of the tasks listed 
were in urban areas and that rural areas were not accessing the 
service. Highway rangers could only work on roads with 30mph limit 
and many country lanes had a limit of 40mph or no speed limit at all.   
Communities/parishes sometimes undertook works themselves and 
the current perspective was that rural areas got a poor deal. A 
compensation payment could be made to Parishes for carrying out 
highway rangers’ work. 
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Jon Simmons reminded members that any issue could be reported 
to Essex Highways online https://beta.essexhighways.org/tell-us and 
an officer will assess and pass to highway rangers if appropriate. 
Sonia Church further clarified no compensation would be paid and if 
work was on a derestricted road it should be reported via Essex 
Highways and Councillor Brown added that work on roads where the 
limit was over 30 mph would be upgraded to the maintenance team.     
 
All agreed that there needed to be proactive dialogue with Parish 
Councils, more awareness of the process between parishes and 
council wards, and of reporting channels. Sonia encouraged LHP 
members to promote this. 
 
Action: 
 
Councillor Johnson to raise Highway Rangers and reporting 
processes at CALC and invite Aaron Hunter to attend. 
 
Aaron Hunter to report back to LHP in 6 – 9 months with an update. 
  
  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
RJ 
 
 
AH 

7. Report on Funded Schemes 2020/21 
 
Jon Simmons asked the panel to consider how to allocate £50k 
saving that had been identified for this year and in order to progress 
the schemes the panel agreed the following: 
  
No 14 Nelsons Rd, Trafalgar Rd, Colchester - Dropped kerbs 
LCOL163016 – additional £12,000 – kerbs and resurfacing 
 
No 26 Shrub End Estate - Walnut Tree Way school 20mph with 
wigwags 
LCOL182038 – additional £2,000 – kerbing 
Councillor Harris raised the issue of a possible crossing here in the 
future and Sonia Church explained that government research has 
shown that pedestrian crossings have a higher likelihood of personal 
injury as they raise the perception of safety. Cllr Barton suggested a 
crossing in Paxman Avenue around the corner away from the zig 
zags. 
 
The Panel noted the following funded schemes: 
 
No.1 - Monkwick Cycleway Improvements, Maypole - Cycle Route 
completed  
No. 2  Brinkley Grove Road, Mill Road, Colchester - 
Junction modifications LCOL002001  
Refund from BT for statutory undertakers diversion works £19,500 
which can now be reallocated in 2020/21Q3 
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No.3 – Maldon Road, Tiptree – 40mph buffer. LCOL182018 
No.4 – Salcott Crossroads, Colchester Road – bus stop 
improvements. Wheelchair users unable to use public transport 
(buses) due to lack of accessibility. LCOL185010 
No.5 – Mersea Tourism Signing – Investigation of East Mersea 
Tourism Signage to ensure it is all correct. LCOL182037 
No.6 – Apprentice Drive, Myland – Signage – School ahead warning 
signs. LCOL183016 
No.7 – High Street (near ‘Bill’s’), Colchester – Footway 
improvements to stepped section of footway. LCOL173004 
Completed but engineer to revisit as uneven slabs reported by 
Councillor Turrell 
No.8 – Dedham Road, Dedham – Gateway features to formally mark 
the boundaries of Dedham. LCOL162035 - completed 
No.9 – The Heath, Castle Hill, Dedham – Comprehensive 30mph 
repeater signage review. LCOL172003- completed 
No.10 – Roosevelt Way, Colchester – Give way signage 
accompanied by painted white triangle carriageway marking. 
LCOL172028 - completed 
No.11 – Rowhedge Village – Small village and is a large cul-de-sac 
where the parish would like us to investigate the feasibility of a 
20mph zone. LCOL182047 
No.12 – Footpath 20, West Mersea – Surface upgrade 1.5m in 
width, approx. 365m in length, vegetation cut back with surfacing. 
LCOL168008 
No.13 – Creffield Road, Colchester – Local cyclists have suggested 
improvements due to near misses. LCOL194001 
No.15 - Berechurch Hall Road Jw Berechurch Road, Colchester – 
Footway link. LCOL163014 completed 
No.16 – Cowdray Ave Jw North Station Rd (Albert RAB) - Cycling 
improvements. LCOL191003- Funding of £12,250 can be reallocated 
No.17 – Mersea Road, Colchester – Tactiles at existing dropped 
kerbs and footway widening. LCOL173006 
No.18 – A134 j/w Nayland Road – Cycling improvements. 
LCOL191001 
No.19 – Station Way, Marks Tey – Crossing Improvements. 
LCOL201001 
No.20 – Packards Lane j/w B1508, Wormingford – Signing. 
LCOL201001 
No.21 -Station Road, Wivenhoe - Bus stop improvements 
LCOL185006 - completed 
No.22 – Runkins Corner, Langham Lane, Boxted. – Signing. 
No.23 – Tufnell Way, Colchester – 20mph Zone. LCOL172007 
No.24 – Villa Road, Stanway – School 20mph with wigwags. 
LCOL182030 completed 
No.25 – Normandy Avenue, Colchester – Dropped kerbs. 
LCOL173009 
No.27 – Colchester Post Construction Safety Audits. LCOL201004 
No.28 - NE Essex Co-operative Academy, Turner Road, 
Colchester – Signage LCOL192044 

 
 
 
 
 
 
 
 
 
 
JS 
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8. Report on Schemes awaiting funding 
 
Jon Simmons presented the report providing an update on the 
current position on the schemes which the Colchester Local 
Highway Panel had recommended for inclusion in the 2020/21 
programme.  
 
The panel agreed to allocate funds from the £50k saving that had 
been identified to the following schemes: 
 
Traffic Management 
No.13 Circular Road North, Colchester - Bollard £2,000 
LCOL182024 
No.20 Iceni Way, nr King's Ford Infant School, Colchester - Build out 
improvements -£6,500 LCOL192029 
No.23 B1025 Abberton to Peldon – Traffic management 
improvements-£6,500 LCOL192010 
No.27 B1026 Peldon to Salcott – Traffic management 
improvements-£5,000 LCOL192033 
No.28 O/s Chappel Primary School, The Street, Chappel - 20mph-
£10,500 LCOL192035 
No.32 O/s 52 Mill Road, Mile End – Road markings- £2,000 
LCOL192032 
Passenger Transport 
No.9 Shakespeare Road &Scott Drive, Colchester -Bus cages - 
£3,000 LCOL205001 
 
Jon Simmons updated that some surveys were now taking place 
such as automatic traffic counts. In the December report to the panel 
consideration would be given to validations and any schemes for the 
next financial year 21/22. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

9 Any other business 
 
Councillor Jowers raised the issue of the installation of double 
redlines and red lines on Victoria Esplanade and Coast Road in 
Mersea and the lack of consultation. This is something that would 
have been undertaken by the Parking Partnership and could be 
raised with Councillor Robert Mitchell or Councillor Mike Lilley or 
through Essex Members’ Enquiry Team. 
 
Councillor Barton reported an incident in St. John’s Street where a 
resident fell – a temporary bollard had a black base  -the same 
colour as the road surface – some tape is need on these so 
residents(especially the visually impaired) can differentiate. 
Councillor Scordis agreed to take this up.  
 
Councillor Johnson urged panel members to be vigilant as tranche 2 
bids for ATF would be coming up shortly and there was a need to 

 
 

 
 
 
 
 
 
 
 
 

LS 
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ensure that submissions are not out of kilter with current guidance 
on cycling in urban areas.   

8 Date of next meeting: 
 
The next meeting of the Local Highway Panel would take place on: 
 

• Tuesday 1 December 2020, 10:00am online meeting, 
Microsoft Teams 
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COLCHESTER LOCAL HIGHWAY PANEL 
2020/21 FUNDED SCHEMES LIST  

 
This report provides an update on the current position of all the schemes which the Colchester Local 
Highway Panel has recommended for inclusion in the 2020/21 programme. 
 
 

Budget summary 2020-21 

Safer Roads Schemes £37,250 

Commissioned Schemes £500,600 

Total  £537,850 

Capital Budget  £500,000 

Savings previously identified and allocated £50,000 

 

 
Members are reminded that the costs supplied are budget allocations only and there is the possibility 
that a final scheme cost could change dependant on issues which may arise especially during 
detailed design and construction. The panel will be informed of any budget adjustments required. 
 
 

REPORT 1
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Total Value of 

Schemes £537,850 Completed Update

Ref Scheme name Description Division Parish
Scheme 

Category
Scheme stage Cost Code

Allocated 

Budget
Comments Est Completion

1

Brinkley Grove Road, 

Mill Road, Colchester - 

Junction modifications

Junction modifications to improve 

bus access

Mile End and 

Highwoods
Myland

Traffic 

Management
Implementation LCOL002001 £40,000

Works now to be carried out 

using four-way lights, planned 

for 23rd November 2020

Q3

2
Maldon Road, Tiptree - 

40mph buffer 
40mph buffer

Mersea and 

Tiptree
Tiptree

Traffic 

Management
Total scheme LCOL182018 £6,500

TRO consultation ended 18th 

September, two objections 

need to go through CMA 

process

Q4

3

Salcott Crossroads, 

Colchester Road - Bus 

stop improvements

Raised kerbs, hardstanding, 

dropped kerbs and footpath to link 

across existing verge to new 

dropped kerb on The Street 

Mersea and 

Tiptree
Mersea

Passenger 

Transport
Total scheme LCOL185010 £33,500 Awaiting programme date Q4

4
Mersea Tourism 

Signage

Investigation of East Mersea 

Tourism Signage to ensure it is all 

correct

Stanway and 

Pyefleet
East Mersea

Traffic 

Management
Design LCOL182037 £3,000

Consultation with Businesses 

due to start December 2020 

and email sent to both County 

Councillors

Q4

5
Apprentice Drive, 

Myland - Signing
School ahead warning signs

Mile End and 

Highwoods
Myland Walking Total scheme LCOL183016 £4,000 Awaiting programme date Q3

6

Rowhedge Village - 

Traffic management 

improvements

20mph Zones and a School advisory 

20mph with wig-wags

Stanway and 

Pyefleet
Rowhedge

Traffic 

Management
Total scheme LCOL182047 £62,500

 Currently CMA being 

progressed with potential for a 

whole Village 20mph speed 

limit

Q4

Funded Schemes 2020-21
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Total Value of 

Schemes £537,850 Completed Update

Ref Scheme name Description Division Parish
Scheme 

Category
Scheme stage Cost Code

Allocated 

Budget
Comments Est Completion

Funded Schemes 2020-21

7

Footpath 20, West 

Mersea - Surface 

upgrade

Surface upgrade scheme to cover 

both parts of Footpath 20 (High 

Street to Melrose Road and Melrose 

Road to Barfield Road) 

Mersea and 

Tiptree
West Mersea

Public Rights of 

Way
Total scheme LCOL168008 £20,000

Surfacing works planned for 

7th December 2020
Q3

8
Creffield Road, 

Colchester

Scheme to improve dropped 

crossings at this junction to allow 

cyclists to manoeuvre through the 

junction, also to implement tactile 

paving, initial design under review

Drury Non Parished Cycling Total scheme LCOL194001 £12,500
Scheme out for consultation 

until 20th November
Q4

9

Nelsons Road, Trafalgar 

Road, Colchester - 

Dropped kerbs

Implementation of improved dropped 

kerbing and footway improvements
Drury Non Parished Walking Implementation LCOL163016 £31,000

 Sept 20 Panel agreed  

£12,000 additional funding. 

Works started 2nd November

Q3

10

Cowdray Avenue Jw 

North Station Road 

(Albert RAB) - Cycling 

improvements

To help improve cyclist safety at the 

intersection of Cowdray Avenue and 

North Station Road at The Albert 

Roundabout, by changing on/off 

carriageway facilities on North 

Station Road and the roundabout 

circulatory

Abbey Non Parished Safer Roads Design LCOL191003 £750

Design currently on hold 

pending an assessment of 

impact of Safer, Greener, 

Healthier measures at RAB as 

a result of Covid-19. Funding 

of £12,250 was reallocated by 

Panel at September 2020 

meeting

On Hold

11
Mersea Road, 

Colchester - Footway

Tactiles at existing dropped kerbs 

and footway widening
Abbey Non Parished Walking Total scheme LCOL173006 £19,500

Works were split into two 

phases, phase 1 was 

completed in 2019/20. MOD 

have cut back their 

vegetation. Now awaiting 

programme date for remedial 

works to phase 1 and then to 

undertake phase 2

Q3

COLCHESTER LOCAL HIGHWAY PANEL FUNDED SCHEMES LIST REPORT 1
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Total Value of 

Schemes £537,850 Completed Update

Ref Scheme name Description Division Parish
Scheme 

Category
Scheme stage Cost Code

Allocated 

Budget
Comments Est Completion

Funded Schemes 2020-21

12
A134 Jw Nayland Road - 

Cycling improvements

To help improve cyclist safety at the 

intersection of A134 and Nayland 

Road, by changing off carriageway 

facilities on Nayland Road 

Mile End and 

Highwoods
Myland Safer Roads Design LCOL191001 £13,000 Designs following Feasibility Q4

13

Station Way, Marks Tey 

- Crossing 

improvements

Measures to improve pedestrian 

crossing movements
Constable Marks Tey Safer Roads Total scheme LCOL201001 £13,500 Awaiting programme date Q4

14

Packards Lane j/w 

B1508, Wormingford - 

Signing

Junction signage improvements Constable Wormingford Safer Roads Total scheme LCOL201002 £7,000 Awaiting programme date Q3

15

Runkins Corner, 

Langham Lane, Boxted - 

Signing

Signage improvements at bend Constable Langham
Traffic 

Management
Total scheme LCOL192045 £8,000 Awaiting programme date Q4

16
Tufnell Way, Colchester 

- 20mph Zone

20mph Zone with carriageway 

roundels

Mile End and 

Highwoods
Myland

Traffic 

Management
Implementation LCOL172007 £22,000 Completed November 2020 COMPLETED

17

Normandy Avenue, 

Colchester - Dropped 

kerbs

Dropped kerbs Abbey Non Parished Walking Implementation LCOL173009 £20,000 Completed October 2020 COMPLETED

18
Circular Road North, 

Colchester - Bollard

Bollard improvements on existing 

build-out
Drury Non Parished

Traffic 

Management
Total scheme LCOL182024 £2,000

Better bollard on buildout 

funded by Panel at September 

2020 meeting. CBC kindly 

arranged for leaves to be 

swept from road at build-out

Q4

19

Shrub End Estate -

Walnut Tree Way 

school 20mph with wig-

wags

Engineering solution is advisory 

20mph with wig-wag lights on 

Walnut Tree Way

Maypole Non Parished
Traffic 

Management
Total Scheme LCOL182038 £8,500 Awaiting programme date Q3

20

Iceni Way, nr King's 

Ford Infant School, 

Colchester - Build out 

improvements

Pedestrian build-out improvements Maypole Non Parished
Traffic 

Management
Design LCOL192029 £7,000

Design funded by Panel at 

September 2020 meeting
Q4
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Total Value of 

Schemes £537,850 Completed Update

Ref Scheme name Description Division Parish
Scheme 

Category
Scheme stage Cost Code

Allocated 

Budget
Comments Est Completion

Funded Schemes 2020-21

21

B1025 Abberton to 

Peldon - Traffic 

management 

improvements

Reduction in speed limit to 40mph
Stanway and 

Pyefleet

Langenhoe & 

Peldon

Traffic 

Management
Studies LCOL192010 £7,000

Feasibility study funded by 

Panel at September 2020 

meeting

Q4

22

B1026 Peldon to Salcott 

- Traffic management 

improvements

Traffic management improvements Various Various
Traffic 

Management
Feasibility LCOL192033 £5,000

Route Based study funded by 

Panel at September 2020 

meeting

Q4

23

O/s Chappel Primary 

School, The Street, 

Chappel - Advisory 

20mph with wig-wags

Traffic management improvements Constable Chappel
Traffic 

Management
Total Scheme LCOL192035 £11,000

 Advisory 20mph with wig-wag 

lights funded by Panel at 

September 2020 meeting

Q4

24
O/s 52 Mill Road, Mile 

End - Road markings
KEEP CLEAR road marking

Mile End and 

Highwoods
Myland

Traffic 

Management
Total scheme LCOL192032 £2,000

 KEEP CLEAR road marking 

funded by Panel at September 

2020 meeting

Q4

25

Colchester Post 

Construction Safety 

Audits

Road Safety Audits Various Various Safer Roads Total scheme LCOL201004 £3,000 On going Q4

26

NE Essex Co-operative 

Academy, Turner Road, 

Colchester - Signage

Measures to highlight presence of 

School/bend

Mile End and 

Highwoods
Myland

Traffic 

Management
Total scheme LCOL192044 £3,300

School signage 

improvements, funded by 

Panel at September 2020 

meeting

Q4

27

Shakespeare Road & 

Scott Drive, Colchester - 

Bus cages

Bus cages Drury Non Parished
Passenger 

Transport
Total scheme LCOL205001 £3,000

Bus cages funded by Panel at 

September 2020 meeting
Q4
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COLCHESTER LOCAL HIGHWAY PANEL  
SCHEMES AWAITING FUNDING LIST 

 
This Schemes Awaiting Funding List identifies all the scheme requests which have been received 
for the consideration of the Colchester Local Highways Panel. At this stage we would ask the 
Panel to review the schemes on the current list and to remove any that the Panel would not wish 
to fund in the future.  
 
There are currently potential schemes with an estimated cost of £613,500 as shown in the 
summary below -   
 

Schemes Awaiting Funding List  

Ref. Scheme Type  Estimated Scheme Costs 

1 Safer Roads TBC 

2 Traffic Management £227,500 

3 Walking £289,500 

4 Cycling £0 

5 Passenger Transport £17,000 

6 Public Rights of Way £79,500 

 Total  £613,500 

 
 
On the Schemes Awaiting Funding List the RAG column acknowledges the status of the scheme 
request as shown below - 
 

RAG 
Status 

Description of RAG status 

G 
The scheme has been validated as being feasible and is available for Panel 
consideration 

A 
The scheme has been commissioned for a feasibility study which needs 
completing before any Panel consideration  

R 
A scheme which is against policy or where there is no appropriate 
engineering solution 

V A scheme request has been received and is in the initial validation process 
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Safer Roads

Total Value of 

schemes
£0

Ref Scheme name Description Division Parish Scheme stage Cost Code Estimated Cost Comments RAG

1

Cowdray Avenue Jw 

North Station Road 

(Albert RAB) - Cycling 

improvements

To help improve cyclist safety at the 

intersection of Cowdray Avenue and North 

Station Road The Albert Roundabout, by 

changing on/off carriageway facilities on 

North Station Road and the roundabout 

circulatory

Abbey Non Parished Implementation LCOL191003 TBC

Design currently on hold 

pending an assessment of 

impact of Safer, Greener, 

Healthier measures at RAB 

as a result of Covid- 19 

A

2
A134 Jw Nayland Road - 

Cycling improvements

To help improve cyclist safety at the 

intersection of A134 and Nayland Road, by 

changing off carriageway facilities on Nayland 

Road 

Mile End and 

Highwoods
Myland Implementation LCOL191001 TBC Awaiting results of design A

3

Spring Lane 

Roundabout, 

Colchester - Traffic 

management 

improvements

Provide lane destination markings, 

cyclist/pedestrians surveys to ascertain 

shared use conversion, upgrade footway to 

shared use, installation of dropped kerbing 

and tactile paving.

Drury Non Parished Validation LCOL181002 TBC

Previous scheme was on-

hold due to objections to 

scheme

V

4

A1124 Eight Ash Green 

Roundabout - Safer 

Roads Scheme

Shield/screening on south bound approach 

central island

Stanway and 

Pyefleet
Stanway Validation LCOL212001 TBC

2021/22 Safer Roads 

Scheme under 

consideration

V

5

Fingeringhoe Lane j/w 

Weir Lane, East 

Donyland - Safer Roads 

Scheme

Road markings and signing improvements
Stanway and 

Pyefleet
East Donyland Validation LCOL211002 TBC

2021/22 Safer Roads 

Scheme under 

consideration

V

6

B1027 Brightlingsea 

Road j/w Elmstead 

Road, Wivenhoe - 

Safer Roads Scheme

Road markings and signing improvements
Wivenhoe St 

Andrew
Wivenhoe Town Validation LCOL211003 TBC

2021/22 Safer Roads 

Scheme under 

consideration

V
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Safer Roads

Total Value of 

schemes
£0

Ref Scheme name Description Division Parish Scheme stage Cost Code Estimated Cost Comments RAG

7

East Street j/w Brook 

Street, Colchester - 

Safer Roads Scheme

Review of traffic signal phase delay for road 

users turning right

Parsons Heath 

and East Gates
Non Parished Validation LCOL211004 TBC

2021/22 Safer Roads 

Scheme under 

consideration

V

8

Tollgate Roundabout, 

Stanway - Safer Roads 

Scheme

Cycling Improvements
Stanway and 

Pyefleet
Stanway Validation LCOL211005 TBC

2021/22 Safer Roads 

Scheme under 

consideration

V
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Total Value of 

schemes
£227,500

Ref Scheme name Description Division Parish Scheme stage Cost Code
Estimated 

Cost
Comments RAG

1

Stanway Green 

Lodge, Stanway - 

Directional signage

Stanway Green Lodge have 

requested directional 

signage by Fiveways Fruit 

Farm to direct emergency 

services to the Lodge as sat 

navs do not pick up the 

address

Stanway and Pyefleet Stanway Validation LCOL172053 NA

As a Private Care Home/business this would not 

normally be signed, as it could deemed to be 

advertising. Does not appear to be an ongoing 

problem  

R

2

Green Lane & New 

Road Aldham and 

Station Road Marks 

Tey - Signage

Unsuitable for HGV signs Constable Aldham Validation LCOL202001 TBC Awaiting results from automatic traffic counts V

3

Mersea Road j/w 

Weir Lane, 

Blackheath - Kerbs

Verge improvements Stanway and Pyefleet Non Parished Total scheme LCOL192059 £10,500
Validation - recommends double height kerbs are 

installed to prevent vehicle access to verge
G

4

Bounstead 

Road/Berechurch 

Hall 

Road/Berechurch 

Road, Colchester - 

Junction 

improvement 

Junction improvements Maypole Non Parished Feasibility LCOL192027 £13,000

Validation - Recommendation would be for a 

Feasibility study with Topographical Survey on 

junction enhancement scheme (to include RAB, 

Realigning junctions & carriageway and T-

junctions). We would though suggest that any 

footway improvements under LCOL163014 are 

implemented before the study is carried out 

G

5

Blackheath, 

Colchester - 30mph 

extension 

Extension of existing 30mph 

speed limit
Maypole Non Parished Validation LCOL192030 TBC

In validation - Any resulting scheme would require 

a CMA
V

6

Flagstaff Road, 

Circular Road East, 

Colchester - Traffic 

management 

improvements

The shared pathway with 

cyclists is causing problems 

for children walking from St. 

Johns Green School being 

forced into the road by 

speeding cyclists

Abbey Colchester Total scheme LCOL162043 £20,500

Suggestion to Panel to put scheme on hold whilst 

Councillor to liaise with school to decide best way 

forward 

G

7

Trinity Street, 

Colchester - Signage 

review

A signage review has been 

requested to further instruct 

vehicles

Abbey Non Parished Design LCOL172005 £6,000
Validation recommends undertaking a full signage 

review and TRO review
G

Traffic Management
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Total Value of 

schemes
£227,500

Ref Scheme name Description Division Parish Scheme stage Cost Code
Estimated 

Cost
Comments RAG

Traffic Management

8

Tollgate Road, 

Stanway - Traffic 

management 

improvements

Local residents have 

reported speeding issues. 

Request to consider 

lowering the limit. Also they 

would like a safe crossing 

point linking the two public 

right always

Stanway and Pyefleet
Stanway Parish 

Council
Validation LCOL182005 TBC

A VAS sign was considered by the panel - this has 

now been superseded by a request for pedestrian 

crossing improvements. Also Public Right of Way 

Improvements to link into any pedestrian crossing. 

V

9

Lisle Road, 

Canterbury Road & 

Winchester Road, 

Colchester - Traffic 

management 

improvements 

Lorries using narrow estate 

to make shortcuts on 

journeys causing difficulty 

on bends

Abbey Non Parished Validation LCOL182016 TBC

Awaiting evidence of support from Residents. 

Then can assess where HGV's are going in and 

out of the estate

V

10

Morant, Harsnett & 

King Stephen Road, 

Colchester

On-way system Abbey Non Parished Validation LCOL192021 TBC

Speed/volume data show very good compliance 

with existing 30mph and fairly equal traffic flows 

along roads. Data with Councillor for comments

V

11
Upland Road, 

Colchester - 20mph

Request for consideration of 

20mph

Parsons Heath and 

East Gates
Non Parished Validation LCOL192063 TBC

Validation -30mph speed limit, north bound 

26.1mph & south bound 26.9mph. Mean average 

speeds too high for 20mph speed limit on a local 

road 

V

12
Mersea Tourism 

Signage

Investigation of East Mersea 

Tourism Signage to ensure 

it is all correct

Stanway and Pyefleet East Mersea Implementation LCOL182037 TBC Awaiting results of Design in  2020/21 A

13

Turner Road, 

Colchester - Zebra 

crossing 

improvements

Improvements to existing 

zebra crossing

Mile End and 

Highwoods
Myland Validation LCOL192061 NA

Validation - good visibility in both directions to 

crossing. No pattern of personal injury accidents
R

14

Longridge 

Colchester - Traffic 

management 

improvements

Traffic management 

improvements
Wivenhoe St Andrew Non Parished Validation LCOL192064 NA

Validation - 30mph speed limit - East bound 

31.3mph & West bound 30.7mph. Good speed 

compliance

R
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Total Value of 

schemes
£227,500

Ref Scheme name Description Division Parish Scheme stage Cost Code
Estimated 

Cost
Comments RAG

Traffic Management

15

Ipswich Road near 

East Street, 

Colchester - 

Pedestrian crossing 

improvements 

Feasibility study in 

improvements into the 

pedestrian facility at this 

location. Ideally signalised 

or zebra crossing, 

whichever is the most 

suitable

Parsons Heath and 

East Gates
Colchester Design LCOL162024 £7,000

Feasibility completed next stage would be detailed 

design of zebra crossing, to include legal 

advertising and target costing. At this stage  

suggestion is to put this On Hold due to nearby 

Major Project

G

16

Junction Braiswick 

Road and Fernlea, 

Colchester - Traffic 

management 

improvements

Vehicles speeding causing 

safety issue, investigate into 

a mini roundabout to enable 

safe access

Mile End and 

Highwoods
Non Parished Validation LCOL182042 TBC

Need to see impact of 20mph on Fernlea before 

considering other traffic management 

improvements

V

17

Goojerat Road/ 

Circular Road West, 

Shrub End - Parallel 

crossing

Parallel (Tiger) Crossing Drury Shrub End Validation LCOL152021 TBC
Previous scheme put on hold while land issues 

are resolved before proceeding
V

18

Wood Lane, 

Fordham Heath - 

20's plenty

Concerns for students 

safety around Holy Trinity 

Primary School - 20's Plenty

Constable Eight Ash Green Total scheme LCOL182045 £3,500

Validation - recommendation is to implement 20's 

Plenty Scheme as first stage, engaging with 

school to design the sign

G

19
Athelstan Road, 

Colchester - Signage

Access to Colchester Royal 

Grammar School Sports 

Ground 

Drury Non Parished Validation LCOL192004 NA

Validation - ATC data - 30mph speed limit - 

Northwest bound 16.0mph and LGV1 and 

Southeast bound 14.8mph. 5-day vehicle volumes  

Northwest bound 95% Cars/LGV1 & Southeast 

bound 90% Cars/LGV1. No specific issue with the 

vehicle usage of the road

R

20

Blackheath, 

Colchester - Traffic 

management 

improvements

VAS - Speeding issues 

have been reported along 

the stretch of Blackheath. 

With the surrounding 

schools, investigation into 

traffic calming has been 

requested

Maypole Non Parished Validation LCOL162062 NA

Speed survey results do not meet the police 

intervention level, 30mph posted speed limit - 

Southbound: 34.5mph & Northbound: 33.4mph

Panel instruction was to progress via CMA. 

Cabinet Member asked for Panel view on this 

VAS as it is out of policy. CMA signed in line with 

officer's recommendations to not proceed. CBC 

may be able to consider buying their own VAS for 

this location in the future if they wish. Extension of 

existing 30mph being considered as a scheme 

request 

R
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Total Value of 

schemes
£227,500

Ref Scheme name Description Division Parish Scheme stage Cost Code
Estimated 

Cost
Comments RAG

Traffic Management

21

Spring Lane, 

Colchester - Traffic 

management 

improvements

Concerns have been raised 

by the residents along the 

road, they are concerned 

about speeding and safety 

of their property which has 

been hit previously 

Drury Non Parished Validation LCOL192023 TBC Awaiting results from automatic traffic counts V

22
B1025 The Strood, 

Mersea - Signage
Tide warning signs Mersea and Tiptree

West Mersea 

Town
Total scheme LCOL192025 £5,500

Validation - Feasible to install signage on three 

approaches to The Strood, to create terminal point 

that drivers go through to warn of high tides. 

Would require new posts and could consider "Try 

your brakes" sign on reverse

G

23

Roberts Road j/w 

Brigadier Road, 

Colchester - RAB 

improvements

Roundabout improvements Abbey Non Parished Design  LCOL192031 £6,000
Validation - recommends design of RAB 

improvements with road safety audit
G

24

West Stockwell 

Street, Colchester - 

Signage

Improvements to no entry 

signage
Abbey Non Parished Total scheme LCOL192037 £8,000

Validation - feasible to install an additional 

cantilevered No Entry sign on lamp column 9
G

25

Millfields Primary 

School, Bowes 

Road, Wivenhoe - 

Traffic management 

improvements

Traffic management 

improvements near School
Wivenhoe St Andrew Wivenhoe Town Total scheme LCOL192016 £16,000

Validation - Recommendation School warning 

signs with wig-wag lights
G

26

Forest Road, 

Greenstead Green - 

Traffic calming

Traffic management 

improvements
Wivenhoe St Andrew Non Parished Validation LCOL192015 TBC In validation V

27

Straight Road, 

Dedham Road j/w 

Carters Hill, Boxted - 

Crossing point 

improvements

Traffic management 

improvements
Constable Boxted Total scheme LCOL192039 £2,000

Validation - Not feasible to create additional verge 

parking on Carters Hill. Junction protection road 

markings would need to be considered by Parking 

Partnership. Suggested to improve existing 

crossing point on Straight Road, including cutting 

back vegetation (possible highway rangers job)

G

COLCHESTER LOCAL HIGHWAY PANEL SCHEMES AWAITING FUNDING LIST REPORT 2

22 of 38



Total Value of 

schemes
£227,500

Ref Scheme name Description Division Parish Scheme stage Cost Code
Estimated 

Cost
Comments RAG

Traffic Management

28

High Street, nr 

Library, Wivenhoe - 

Parking

Measures to improve 

congestion and parking
Wivenhoe St Andrew Wivenhoe Town Design LCOL192040 £6,000

Validation - recommends design of parking bay 

improvements, to consider passing space o/s the 

library. Also to include residents consultation on 

any proposed changes

G

29

Drury Road, 

Colchester - Traffic 

management 

improvements

Traffic management 

improvements
Drury Non Parished Validation LCOL192041 N/A

Validation - traffic survey data, 30mph speed limit - 

West bound 26.4mph & West bound  26.0mph. 

Very good compliance with speed limit

R

30

Abberton Road, 

Chapel Road, 

Church Road and 

Fingeringhoe Road, 

Fingeringhoe - 

Signage

Horse & Rider Warning 

Signs
Stanway and Pyefleet Fingringhoe Total scheme LCOL192042 £3,500

Validation - recommends two horse and rider 

warning signs
G

31

Dedham Road, 

Boxted  - Parking 

improvements

Verge parking 

improvements
Constable Boxted Validation LCOL192043 TBC In validation V

32

East Hill j/w 

Guildford 

Road/Rosbery 

Avenue, Colchester - 

Traffic management 

improvement

Improvements at signalised 

junction to alleviate 

congestion

Parsons Heath and 

East Gates
Non Parished Validation LCOL192047 TBC

Validation - First stage would be enforcement by 

NEPP of School Keep Clear markings 
V

33

Maldon Road, Opp 

Essex Wildlife Trust, 

Gt Wigborough -

Traffic management 

improvement

Measures to stop 

unauthorised vehicular 

access

Stanway and Pyefleet Non Parished Validation LCOL192060 TBC In validation V

34

Nr Oaks Academy 

School, School 

Road, Langham - 

Kerbs

kerbs to prevent verge 

damage
Constable Langham Design LCOL192058 £5,500

Validation - recommends design of kerbing and 

investigation of existing drainage to create a 

positive system 

G
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Total Value of 

schemes
£227,500

Ref Scheme name Description Division Parish Scheme stage Cost Code
Estimated 

Cost
Comments RAG

Traffic Management

35

Ambrose Avenue j/w 

Straight Road, 

Colchester - RAB 

improvements

Improvements at mini-

roundabout
Drury Non Parished Total scheme LCOL202002 £7,000

Validation - Recommends in first instance 

relocating give way lines forward to improve 

vehicle visibility, alternatively could consider 

design of carriageway realignment at £6,500

G

36

King George Road 

Estate, Colchester - 

20mph Zone or Limit

20mph Zone or Limit Maypole Non Parished Validation LCOL202003 NA

Validation - King George Road, 30mph North - 

North bound 17.1mph & South bound 17.6mph, 

South - North bound - 16.8mph & 18.5mph, 

Queen Mary Avenue, 30mph North bound - 

21.5mph & South bound 20.2mph , Maple Way , 

30mph East bound 13.5mph & West bound 

16.7mph. Good speed compliance

R

37

Holt Drive Estate, 

Blackheath - 20mph 

Zone or Limit

20mph Zone or Limit Maypole Non Parished Validation LCOL202004 NA

Validation - 30mph speed limit - South of Persadi 

Ct - North bound 19.5mph & South bound 

20.8mph. East of Maraschino Cr - Northwest 

19.3mph & Southeast 19.1mph. Very good speed 

compliance

R

38

Langham Village - 

Moor Road, School 

Road, Wick Road & 

Birchwood Road - 

VAS 

To consider self-funded 

VAS on four poles within 

Langham Village

Constable Langham Total scheme LCOL202005 £12,000

Validation - physically feasible to install four posts 

and one VAS unit on rotation. Scheme could 

proceed if Parish agree to fund 

G

39

O/s Camulos 

Primary Academy, 

Whitmore Drive, 

Colchester - School 

signs

School warning signs
Mile End and 

Highwoods
Non Parished Total scheme LCOL202007 £3,000

Validation - Recommend a school warning sign as 

you turn off VAR 
G

40

Cunobelin Way, 

Shrub End - Traffic 

management 

improvements

Measures to address 

queues from Recycling 

Centre

Maypole Non Parished Validation LCOL202008 TBC Awaiting results from traffic queue counts V
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Total Value of 

schemes
£227,500

Ref Scheme name Description Division Parish Scheme stage Cost Code
Estimated 

Cost
Comments RAG

Traffic Management

41

Pownall Crescent j/w 

King George Road 

and Midland Road, 

Colchester - 

Signs/Lines

Measures to ensure 

compliance with one-way
Maypole Non Parished Validation LCOL202009 TBC

June 2020 - Maintenance Team have refreshed 

the existing road markings need to see impact of 

this before looking at other measures

V

42

Scarletts Road, 

Colchester - 

Signing/lining 

improvements

Signing/lining improvements 

to existing one-way
Abbey Non Parished Total scheme LCOL202010 £3,000

Validation - Improvements to signing/lining of one-

way road can be made
G

43

Nr 270 Cowdray 

Avenue Colchester - 

Junction 

signing/lining 

improvements

Improvements to existing 

junction signing
Abbey Non Parished Total scheme LCOL202011 £3,000 Validation - No exit signing improvements G

44
Fordham - 

Fingerposts

Restoration of two metal 

fingerposts
Constable Fordham Total scheme LCOL202012 £8,000

Validation, as possible Third Party Scheme, 

feasible to refurbish but could take a considerable 

time. Though missing finger signs may not be 

able to be replaced.

G

45

Long Road West, 

Dedham - Traffic 

management 

improvements

Traffic management 

improvements
Constable Dedham Validation LCOL202013 TBC Awaiting results from automatic traffic counts V

46

Cycleway between 

Havering Close and 

Cowdray Avenue, 

Colchester - Bollards

Bollards 
Parsons Heath and 

East Gates
Non Parished Total scheme LCOL202015 £8,500

Validation - lockable bollards feasible and 

cycleway signing/lining improvements
G

47

Broomegrove Infant 

& Junior School, 

Broome Grove, 

Wivenhoe - School 

Street

School Street Wivenhoe St Andrew Wivenhoe Town Total scheme LCOL202016 £20,000

Validation - High level of risk and unknowns 

(consultation process, costs, amount of people 

and pre/post-monitoring) to implement School 

Street scheme. Risk and unknowns need careful 

consideration before commissioning scheme

G
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Total Value of 

schemes
£227,500

Ref Scheme name Description Division Parish Scheme stage Cost Code
Estimated 

Cost
Comments RAG

Traffic Management

48

Millfields Primary 

School, Bowes 

Road, Wivenhoe - 

School Street

School Street Wivenhoe St Andrew Wivenhoe Town Total scheme LCOL202017 £20,000

Validation - High level of risk and unknowns 

(consultation process, costs, amount of people 

and pre/post-monitoring) to implement School 

Street scheme. Risk and unknowns need careful 

consideration before commissioning scheme

G

49

Peace Road, 

Stanway - Traffic 

management 

improvement

Traffic management 

improvement
Stanway and Pyefleet Stanway Validation LCOL202019 NA

Validation - 30mph speed limit - East bound 

25.7mph & West bound 24.3mph. Good speed 

compliance

R

50

Chappel Hill, 

Chappel - Gateway 

improvements

Village Gateway 

improvements
Constable Chappel Total scheme LCOL202020 £5,000

Validation - Remedial works to eastern side 

gateway sign and re-fresh road markings. May not 

be possible to fit gateway sign on western side  

G

51

Beaconsfield 

Avenue, Colchester - 

Traffic management 

improvements

Traffic management 

improvements
Drury Non Parished Validation LCOL202021 NA

Validation - 30mph speed limit - East bound 

23.2mph & West bound 18.3mph. No HGV usage 

problem identified

R

52

B1025 Mersea Road 

j/w The Willows, 

Colchester - Junction 

improvements

Junction improvements Maypole Non Parished Validation LCOL202022 TBC In validation V

53

Alexandra Road, 

Colchester - Traffic 

management 

improvement

Request for one-way, 

20mph speed limit and 

footway widening

Drury Non Parished Validation LCOL202029 TBC
Awaiting speed/volume data and highway 

boundary information
V

54

Wormingford Bridge, 

Mill Hill, 

Wormingford - 

Traffic management 

improvement

Weight limit/width restriction 

on bridge
Constable Wormingford Validation LCOL202030 £10,500

Validation -  Limited highway land  for a width 

restriction or priority working, suggestion is to 

existing TRO is reviewed and updated with new 

signage to allow enforcement

G

55

Bourne Road, 

Colchester - Traffic 

management 

improvements

Traffic management 

improvements
Abbey Non Parished Validation LCOL202023 NA

Validation - 30mph speed limit - Northern site - 

North bound 21.5mph & South bound 23.1mph. 

Western site - East bound 31.1mph & West 

bound 29.3mph. Good speed compliance

R

COLCHESTER LOCAL HIGHWAY PANEL SCHEMES AWAITING FUNDING LIST REPORT 2

26 of 38



Total Value of 

schemes
£227,500

Ref Scheme name Description Division Parish Scheme stage Cost Code
Estimated 

Cost
Comments RAG

Traffic Management

56
Long Green, Marks 

Tay - 20mph

Request to reduce 30mph 

speed limit to 20mph
Constable Marks Tey Validation LCOL202024 TBC Awaiting speed/volume data V

57

James Parnell Drive 

& John Mace Road, 

Colchester - 

Blockwork 

improvements

Different coloured block to 

show delineation between 

carriageway and parking 

areas

Maypole Non Parished Total scheme LCOL202025 £3,000
Validation - feasible to use road markings to 

delineate edge of carriageway/parking areas
G

58
Fordham Village - 

Gateways

Improvements to Gateways 

to reflect that it is a 

Community Speedwatch 

Village

Constable Fordham Total scheme LCOL202026 £11,500

Validation - Feasible to install improved gateways 

at three entry point locations, with road safety 

message - Community speedwatch village

G

59
Lane Road, Wakes 

Colne
Unsuitable for HGV signage Constable Wakes Colne Validation LCOL202027 NA

Validation - ATC volume data shows majority of 

traffic is cars/LGV (North bound - 92% and South 

Bound - 87%) with very few HGVs

R

60

Berechurch Road (St 

Catherine's Road), 

Colchester - Traffic 

management 

improvements 

Reduction from 40mph to 

30mph, traffic calming and 

crossing improvements

Maypole Non Parished Validation LCOL202028 NA

Validation - 40mph speed limit - Northern site - 

North bound 35.9mph & South bound 36.8mph. 

Southern site - North bound 32.8mph & South 

bound 34.9mph. Good speed compliance

R

61

B1508 Colchester 

Road, West Bergholt 

- 40mph buffer

40mph buffer on B1508 

either side of West Bergholt
Abbey West Bergholt Validation LCOL202032 TBC

Need speed/volume data when Network returns to 

more normal usage 
V

62

Berechurch Hall 

Road & Mersea 

Road, Colchester - 

Signs

Signs to Shopping areas Maypole Non Parished Validation LCOL202033 TBC
In validation - But may be funded through Locality 

Fund
V
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Walking

Total Value of 

schemes
£289,500

Ref Scheme name Description Division Parish Scheme stage Cost Code
Estimated 

Cost
Comments RAG

1
Peartree Road, Stanway - 

Crossing improvements

A request has been received for the 

investigation into a crossing point

Stanway and 

Pyefleet
Stanway Design LCOL183003 £5,500

On Hold - planning/development 

pending in area
A

2

O/s The Co-op, Wimpole 

Road, Colchester - Zebra 

crossing improvements

Residents have requested 

improvements to the existing zebra 

crossing

Abbey Non Parished Design LCOL193020 £4,000

Validation - recommends street lighting 

assessment and design of any 

warranted improvements. Road too 

narrow for refuge island on crossing. 

Existing advanced signage present in 

advance of crossing. Also good speed 

compliance in vicinity of crossing - 

ATC data Oct 2019 - 20m North of j/w 

Kendall Road - 30mph posted speed 

limit - North bound 18.5mph and South 

bound 22.1mph

G

4
Park Lane, Langham - 

New footway

Feasibility Study to investigate 

approx. 126 metres of new footway 

from the A12 up to the village green

Constable Langham Design LCOL163011 £16,500

Feasibility complete  - footway is 

possible however land owners 

boundary features will be affected and 

usage is very low. Design cost 

includes land acquisition and 

negotiations with Highways England 

but total estimated cost £123,500

G

5
Maldon Road, Tiptree - 

New footway
Implementation of the new footway

Mersea and 

Tiptree
Tiptree Implementation LCOL163003 NA

Design finalised and target cost 

obtained. Estimated scheme cost 

includes element of risk based upon 

previous similar footway schemes. The 

suggestion would be Land acquisition 

year one and implementation year two. 

Total cost £248,500, scheme on hold 

A

6
Tyburn Hill, Wakes Colne 

- New footway
Rural footway link on verge Constable Wakes Colne Design LCOL163007 £36,000

Feasibility complete, next stage would 

be design but estimated 

implementation cost £144,000

G

7

A1124 Colchester Road 

Wakes Colne - Zebra 

crossing

Upgrade pedestrian refuge to zebra 

crossing
Constable Wakes Colne Surveys LCOL193018 NA

Validation - CDPV^2 returned a value 

of 0.079 x10^8 and zebra crossing not 

justified

R
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Total Value of 

schemes
£289,500

Ref Scheme name Description Division Parish Scheme stage Cost Code
Estimated 

Cost
Comments RAG

8
St John's Road - 

Crossing improvements

Difficult for pedestrians to cross the 

road

Parsons Heath 

and East Gates
Non Parished Total scheme LCOL193001 £6,500

Residents support provided, CDPV2 

survey returned a value of 0.083x10^8 

and this would indicate pedestrian 

crossing improvements are not 

warranted. Validation recommends 

informal dropped crossing  

(kerbs/tactile paving) 

G

9

Shrub End Road, 

Colchester - Pedestrian 

crossing

Design of pedestrian crossing 

improvements as near as possible to 

the Co Op/Texaco garage on Shrub 

End Road

Drury Prettygate Implementation LCOL153006 £85,000
Zebra crossing with street lighting, 

CDPV2 value 0.261 x 10^8
G

10

Brinkley Grove Road, Mill 

End - Ped crossing 

improvements

Pedestrian crossing improvements at 

exit from Squirells Field park, 

especially for School Children

Mile End and 

Highwoods
Myland Design LCOL193003 £9,500

In validation - posted speed 30mph - 

north bound 30.5mph & south bound 

32.1mph. CDPV2 - 0.196x10^8. 

Recommendation was for new tactile 

dropped crossing, south of gate to field 

and opposite, with hard standing on 

verge side and on eastern side of 

Brinkley Grove Road raise dropped 

kerbs to full height at £8,000. UPDATE 

- CDPV2 repeated October 2020 now 

0.352 x 10^8. new recommendation is 

for Year 1 - design of zebra crossing & 

Year 2 - implementation 

G

11

Durham Road nr j/w 

Lincoln Way, Colchester - 

Dropped kerbs

Dropped kerb improvements
Parsons Heath 

and East Gates
Non Parished Total scheme LCOL193005 £6,500

Validation - Recommends new 

dropped kerbs/tactile paving
G

12

S/o Chappel C of E 

Primary School, Chappel 

Hill, Chappel - Footway

Footway improvements Constable
Chappel & Wakes 

Colne
Validation LCOL193007 TBC In validation V

13

Chitts Hill, Colchester - 

Traffic management 

improvements

Pedestrians having difficulty crossing 

at the junction with Argents Lane
Drury Non Parished Validation LCOL193004 TBC

Awaiting results from automatic traffic 

counts
V
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14

Circular Road North, 

Colchester - Crossing 

improvements

Pedestrian crossing improvement Drury Non Parished Validation LCOL173003 NA

Validation - CDPV2 survey returned a 

value of 0.011x10^8, which would not 

meet the criteria for pedestrian 

crossing improvements.

R

15

The Commons, 

Colchester - Zebra 

crossing

Zebra crossing to facilitate children 

crossing The Commons in the 

vicinity of Plume Avenue and 

Prettygate Schools

Drury Non Parished Implementation LCOL163004 £85,000

Zebra crossing with street lighting, 

CDPV2 value 0.515 x 10^8. Panel 

decision needed as to whether the 

implementation will be funded in 

2021/22. If so zebra will need to be 

advertised in 2020/21

G

16

Avon Way nr jw Magnolia 

Drive, Colchester - 

Crossing point

Dropped kerbs and tactile paving
Wivenhoe St 

Andrew
Non Parished Total scheme LCOL193009 £5,000

Validation - recommends dropped kerb 

with tactile paving
G

17

Avon Way nr Hamlet 

Drive, Colchester - 

Crossing point

Dropped kerbs and tactile paving
Wivenhoe St 

Andrew
Non Parished Total scheme LCOL193010 £6,500

Validation - dropped kerbs/tactile 

paving and waiting restrictions to 

prevent cars parking across crossing 

point

G

18

Footway between 34-36 

Queen Mary Avenue and 

j/w King George Road, 

Colchester - Crossing 

point

Dropped kerbs and tactile paving Maypole Non Parished Total scheme LCOL193012 £10,500

Validation - recommends dropped 

kerbs at three locations, will also need 

to relocate lamp column on turning 

circle of King George Road to allow 

dropped kerb to be installed

G

19

Nr 71 Blackheath Road, 

Colchester - Crossing 

improvements

Pedestrian crossing improvements Maypole Non Parished Validation LCOL193013 TBC In Validation V

20
Rectory Hill, Wivenhoe - 

Street Lighting

Street Lighting improvements for 

pedestrians from two bus stops

Wivenhoe St 

Andrew
Wivenhoe Town Design LCOL193015 £6,500

Validation - Street Lighting team 

advise this location does not fall under 

guidance as requiring mandatory 

lighting. It is though feasible for Town 

Council to apply  for and fund Solar 

street lights. Design would produce 

target cost for works

G
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21

Paxman Academy, 

Paxman Avenue and 

Walnut Tree Way, 

Colchester - Pedestrian 

crossing 

Pedestrian crossing improvements Maypole Non Parished Total scheme LCOL193019 NA

Validation - CDPV2 data Paxman 

Avenue - 0.005 x 10^8 & Walnut Tree 

Way - 0.079 x 10^8. When CDPV2 

value is below 0.2 x 10^8 a pedestrian 

crossing improvement is not justified

R

22

Nelsons Road, Trafalgar 

Road, Colchester - 

Replacement trees for 

dropped kerb scheme

Following implementation of 

improved dropped kerbing and 

footway improvements, provision of 

replacement trees

Drury Non Parished Validation LCOL163016 TBC
With Design Team to investigate tree 

replacements at alternative location
V

23

Titania Close j/w Avon 

Way, Colchester - 

Dropped kerbs

Dropped kerbs and tactile paving
Parsons Heath 

and East Gates
Non Parished Design LCOL203001 6500

Validation  - Recommends design only 

with investigations into land ownership 

and obtaining speed/pedestrian data

G

24

Kelvedon Road nr jw 

Rowan Close, Tiptree- 

Pedestrian crossing 

improvements

Zebra crossing
Mersea and 

Tiptree
Tiptree Validation LCOL203002 NA

Validation - CDPV2 value is 

0.004x10^8, below the level of 0.2 x 

10^8 which indicates a pedestrian 

crossing improvement is warranted 

R

25

Berechurch Hall Road 

(j/w Maypole Green Road 

to j/w Camulodanum 

Way), Colchester - 

Pedestrian crossing 

improvements

Pedestrian crossing improvements Maypole Non Parished Validation LCOL203003 TBC
On Hold - planning/development 

pending in area
V

26

Blackheath Road nr Holt 

Drive, Colchester - 

Crossing improvements

Pedestrian crossing improvements Maypole Non Parished Validation LCOL193014 TBC
In validation - CDPV2 value 0.430 x 

10^8
V

27

Berechurch Hall Road nr 

j/w Lethe Grove, 

Colchester - Pedestrian 

refuge

Pedestrian refuge island Maypole Non Parished Validation LCOL203005 TBC In validation V
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28

Railway Bridge, High 

Street, Wivenhoe - 

Footway  improvements

Narrow footways over railway bridge 

need widening

Wivenhoe St 

Andrew
Wivenhoe Town Validation LCOL203006 TBC In validation V

29

Meander Mews to Rouse 

Way, Colchester - 

Footway

Linking footway/cycleway Abbey Non Parished Validation LCOL203008 TBC

In validation - But it should be noted 

that any feasible scheme could be 

outside the remit of the LHP

V
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Total Value of 

schemes
£0

Ref Scheme name Description Division Parish Scheme stage Cost Code Estimated Cost Comments RAG

1

Monkwick Cycleway 

Improvements, 

Maypole - Cycle 

Route

Design of cycle route between 

Thomas Lord Audley School to 

Gurdon Road, to include all legal 

fees for land dedication and 

diversion for public right of way

Maypole Non Parished Implementation LCOL164001 £0

From design, total cost for Phase 1, 2 & 

3 £452,000. CMA being progressed to 

allow scheme to be considered outside of 

LHP

G

2

Hawkins Road, 

Colchester - Cycling 

improvements

Cycling improvements along 

Hawkins Road to connect to 

Wivenhoe Trail

Wivenhoe St 

Andrew
Non Parished Validation LCOL204002 TBC

Awaiting feed-back form Councillor on 

existing National Cycle Route 51 along 

Hawkins Road

V
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1

B1026 Colchester 

Road, Tiptree - Bus 

stop improvements

Wheelchair users unable to use 

public transport (buses) due to lack 

of accessibility

Mersea and 

Tiptree
Tiptree Validation LCOL195008 TBC

The progression of bus shelters in 

Essex is currently on hold until the 

conclusion of a countywide audit

A

2

Mersea Road Bus Stop 

junction with Bourne 

Court with Mersea 

Road - New shelter

Implementation of a bus shelter 

outside of the Mersea Road 

cemetery gates

Maypole Non Parished Validation LCOL185008 TBC

The progression of bus shelters in 

Essex is currently on hold until the 

conclusion of a countywide audit

A

3

Mill Road, Colchester - 

Bus stop access 

improvements

Bus users have to cross the mud in 

order to get onto the bus therefore 

creating difficulty for wheelchair 

users

Mile End and 

Highwoods
Mile End Validation LCOL185009 TBC In validation, as linking footway only V

4

Hawthorn Avenue, 

Colchester - Stop 

upgrade

To improve the bus stop for all 

residents a section of raised kerbing 

is required along with a small 

replacement shelter to increase the 

available space for passengers to 

access the bus

Wivenhoe St 

Andrew
Non Parished Implementation LCOL175009 TBC

Civil Works completed - the 

progression of bus shelters in Essex is 

currently on hold until the conclusion 

of a countywide audit

A

5

Flag Name - The Walk

Location - Spring Lane, 

Eight Ash Green - 

Infrastructure upgrade

Replace shelter with an ECC 

wooden shelter to be in keeping with 

the rural nature of the area, existing 

hardstand and all bus related 

infrastructure will be placed on and 

within the shelter to reduce clutter

Constable Eight Ash Green Total scheme LCOL165011 TBC

Parish not in a position to contribute 

and take on any ongoing 

maintenance. The progression of bus 

shelters in Essex is currently on hold 

until the conclusion of a countywide 

audit

A

6

Flag Name - Scarfe 

Way

Location - Avon Way, 

Colchester - Bus stop 

infrastructure

5m of raised kerbing and associated 

hardstanding area to ensure the 

safety of the travelling public at this 

bus stop, the bus stop is currently 

located on a grass verge

Wivenhoe St 

Andrew
Non Parished Total scheme LCOL175010 £6,500

5m of raised kerbing and hardstanding 

area
G
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7

O/s 20 Lexden Road, 

West Bergholt - 

Formalise bus stop

Formalise bus stop Constable West Bergholt Validation LCOL195001 TBC In validation V

8

Flag Name - Blue Row

Location - East Mersea 

Road, West Mersea - 

Infrastructure upgrade

Replace existing shelter with new 

metal shelter

Mersea and 

Tiptree
West Mersea Total scheme LCOL165012 £10,500

Metal shelter now agreed to by Parish. 

Parish have also agreed to  take 

ownership of shelter 

G
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Total Value of 

schemes
£79,500

Ref Scheme name Description Division Parish Scheme stage Cost Code
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Cost
Comments RAG

1

Footpath 185, 

Artillery Barracks 

Folley - Surfacing

Resurface footpath with 

blacktop and investigate 

existing cycle status

Abbey Non Parished Design LCOL178001 £5,500

Validation has recommended that 

a design is completed in the first 

instance. Potential nearby 

development may affect any 

scheme

G

2

Footpath 70, 

Myland - Surface 

upgrade

Official definitive route 

diversion to pedestrian 

desire line with surface 

upgrade to same standard 

as other surfaced paths in 

High Woods – 3m x 500m

The work will then provide a 

continuous route as the path 

continues eastward.

Mile End and 

Highwoods
Myland Total scheme LCOL178002 £19,500

CBC require a higher than normal 

PRoW specification footpath within 

the nature park to match existing. 

Further funding allocation would 

be needed to proceed. Panel could 

consider cancelling scheme 

G

3

Byway 47 Monks 

Lane - 

Improvements

Byway improvements Constable Dedham Validation LCOL198001 TBC

Scope of scheme to cover two new 

culverts and surfacing 

improvements. Awaiting costings

V

4

Cambridge Road, 

FP198 - Surface 

improvements

Review of footpath due to 

wear of surface which is 

causing issues for impaired 

users

Drury Non Parished Total scheme LCOL198002 £52,000

Validation - were the footway 

overlaid cost could be approx. 

£52,000, additionally without action 

taken with private trees problems 

with footpath surface would re-

occur. Suggestion is to close off 

footpath. Maintenance team 

looking at use of flexible surfacing 

(Nu-flex) and damage caused by 

roots from trees on private land

G

5

Footpath 5 off 

Tollgate Road, 

Stanway - PRoW 

access 

improvements 

Step and surface 

improvements to footpath to 

encourage pedestrian use

Stanway and 

Pyefleet
Stanway Design LCOL198003 £2,500

Validation - First stage of PRoW 

improvements is to implement 

dropped kerbs to encourage 

pedestrian usage. Funding needed 

to allow legal costs for necessary 

land acquisition

G
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6

PRoW Footpath 

168, Pownall 

Crescent to King 

George Road, 

Colchester - PRoW 

improvements

Footpath improvements Maypole Non Parished Validation LCOL198004 TBC In Validation V
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