
Chelmsford City Local Highways Panel - Approved Works Programme (March 2017) 

Approved Schemes - Designs & Feasibility Studies

Scheme Key Completed Cancelled Update

Ref. 

No.
Task Name Parish Finish

CMA 

Approved
Cost Code

Scheme 

Type
Works Description

Allocated 

Budget
Comments

2017/18 Key 

scheme 

1
Main Rd nr j/w Church Rd, 

East Hanningfield

East 

Hanningfield
2017/18 04/02/2014 LCHE132068

Traffic 

Management 
Create walkable verge £3,000

In 2016/17 Panel made 

recommendations of 160% to 

create a rolling works  

programme. This scheme was 

re-profiled into 2017/18.

2
Margaretting Road, 

Galleywood
Galleywood Mar 2017 12/09/2013 LCHE003001 Walking

Continuation of footway from Village to Heritage Centre - Civil 

Works £88k, Legal/Design Costs £31k. 
£31,000

Design completed, 

implementation of scheme to 

be progressed in 2017/18. 

3 PROW Ftp 95 Chelmsford
Chelmsford 

non Parished
2017/18 24/04/2014 LCHE148002

Public rights of 

way

Investigation into installing drainage in existing surfaced city 

centre footpath
£5,000

In 2016/17 Panel made 

recommendations of 160% to 

create a rolling works  

programme. This scheme was 

re-profiled into 2017/18.

5 PROW Ftp 13 Good Easter Good Easter Mar 2017 24/04/2014 LCHE148001
Public right of 

way

Investigation into revetment between River Can and existing 

footpath
£5,000

6
Chelmer Retail Park, 

Springfield
Springfield Mar 2017 24/04/2014 LCHE144006 Cycling

Phase 2 of scheme to rebuild and widen northern access ramp 

to retail park
£10,000

Resolution of land issues 

progressing.

7
Plantation Road, Main Road 

and Church Road, Boreham 
Boreham On hold 17/06/2015 LCHE152022

Traffic 

Management
Feasibility Study into traffic management improvements £5,000

Need to see impact of Traffic 

Management Improvements 

under Safer Roads scheme 

LCHE161011 being 

implemented in 2016/17 before 

undertaking this study.

8

Tyrells School - Tavistock 

Road, Bodmin Road, 

Taunton Road, Springfield 

Springfield Jun 2017 17/06/2015 LCHE152066
Traffic 

Management
Feasibility Study into 20mph zone/limit £5,000

Design team would like to 

widen the scope of the scheme 

to cover the wider estate, 

£3500 needed for additional 

speed/volume surveys.

2013/14 Approved 

2014/15 Approved 

2015/16 Approved 
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Chelmsford City Local Highways Panel - Approved Works Programme (March 2017) 

Approved Schemes - Designs & Feasibility Studies

Scheme Key Completed Cancelled Update

Ref. 

No.
Task Name Parish Finish

CMA 

Approved
Cost Code

Scheme 

Type
Works Description

Allocated 

Budget
Comments

2017/18 Key 

scheme 

9

King Edward VI Grammar 

School And Chelmsford 

High School for Girls, 

Broomfield Road, 

Chelmsford - Pedestrian 

crossing improvements

Chelmsford 

non Parished 
Dec 2016 12/04/2016 LCHE162020

Traffic 

Management

Feasibility/Road Safety Assessment of pedestrian crossing 

improvements
£3,000

Completed, report contained 

within Appendix 1.

10

North Avenue, Chelmsford - 

Pedestrian Crossing 

Options

Chelmsford 

non Parished 
2017/18 12/04/2016 LCHE162059

Traffic 

Management
Feasibility Study/design of pedestrian crossing options £5,000

In 2016/17 Panel made 

recommendations of 160% to 

create a rolling works  

programme. This scheme was 

re-profiled into 2017/18.

K

11

Wood Street (Nr Parade of 

shops) Chelmsford - 

Pedestrian Crossing 

Options

Chelmsford 

non Parished 
Mar 2017 12/04/2016 LCHE162132

Traffic 

Management
Feasibility Study/design of pedestrian crossing options £10,000

Completed, report contained 

within Appendix 1.

12

O/s Parade of Shops, 90-

106 Kings Road, 

Chelmsford - Echelon 

Parking

Chelmsford 

non Parished
2017/18 12/04/2016 LCHE162004

Traffic 

Management 
Design of parking improvements - echelon parking £3,000

In 2016/17 Panel made 

recommendations of 160% to 

create a rolling works  

programme. This scheme was 

re-profiled into 2017/18.

K

13

Well Lane to The Heights - 

Service Road, Danbury - 

One-way road

Danbury 2017/18 12/04/2016 LCHE162104
Traffic 

Management
Feasibility Study into one-way road £2,000 K

14

Highwood Road, Edney 

Common - Traffic 

management improvements

Edney 

Common
2017/18 12/04/2016 LCHE162039

Traffic 

Management 

Design of traffic management improvements - Remove centre 

white line/renew SLOW road markings, build outs at play 

ground/public house with priority flow

£3,000

In 2016/17 Panel made 

recommendations of 160% to 

create a rolling works  

programme. This scheme was 

re-profiled into 2017/18.

K

2016/17 Approved 
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Chelmsford City Local Highways Panel - Approved Works Programme (March 2017) 

Approved Schemes - Designs & Feasibility Studies

Scheme Key Completed Cancelled Update

Ref. 

No.
Task Name Parish Finish

CMA 

Approved
Cost Code

Scheme 

Type
Works Description

Allocated 

Budget
Comments

2017/18 Key 

scheme 

15

Hammonds Road /Church 

Road, Little Baddow to 

Boreham - Bend signs

Little Baddow 

to Boreham
Mar 2017 12/04/2016 LCHE162055

Traffic 

Management 

Design of bend signage improvements (Chevron/bend warning 

signs)
£3,000

16

Highwood Road, Loves 

Green - Traffic management 

improvements

Loves Green 2017/18 12/04/2016 LCHE162038
Traffic 

Management 

Design of traffic management improvements - Remove centre 

white line/renew SLOW road markings/build outs at school with 

priority flow

£3,000

In 2016/17 Panel made 

recommendations of 160% to 

create a rolling works  

programme. This scheme was 

re-profiled into 2017/18.

K

17

Lordship Road/Ongar 

Road/The Green/Mayfield 

Road/Orchard Close, Writtle 

- Junction improvements

Writtle 2017/18 12/04/2016 LCHE162086
Traffic 

Management

Feasibility Study into junction improvements, recommendation 

from completed Route Enhancement Study.
£5,000

In 2016/17 Panel made 

recommendations of 160% to 

create a rolling works  

programme. This scheme was 

re-profiled into 2017/18.

K

18

Ongar Road j/w Eastview, 

Writtle - 

Junction/carriageway 

improvements

Writtle 2017/18 12/04/2016 LCHE162085
Traffic 

Management

Feasibility Study into junction/carriageway improvements, 

recommendation from completed Route Enhancement Study
£3,000

In 2016/17 Panel made 

recommendations of 160% to 

create a rolling works  

programme. This scheme was 

re-profiled into 2017/18.

K

19 Stump Lane, Chelmsford
Chelmsford 

non Parished
TBC

LHP decision 

to be ratified at 

March 2017 

LHP

LCHE152156
Traffic 

Management 

Feasibility study into priority working and to then consider 

footway widening
£5,000

2017/18 Priority Scheme at 

December 2016 Panel 

meeting.

K

20 The Meades, Chelmsford
Chelmsford 

non Parished
TBC

LHP decision 

to be ratified at 

March 2017 

LHP

LCHE162149
Traffic 

Management
Feasibility Study into verge over-run area £3,000

2017/18 Priority Scheme at 

December 2016 Panel 

meeting.

K

21

Waterhouse Lane j/w 

Beeches Road/Forest Drive, 

Chelmsford 

Chelmsford 

non Parished
TBC

LHP decision 

to be ratified at 

March 2017 

LHP

LCHE162146
Traffic 

Management
Feasibility study into junction improvements £3,000

2017/18 Priority Scheme at 

December 2016 Panel 

meeting.

K

22 Danbury Vale, Danbury Danbury TBC

LHP decision 

to be ratified at 

March 2017 

LHP

LCHE142052
Traffic 

Management
Feasibility study into flood alleviation works £7,500

2017/18 Priority Scheme at 

December 2016 Panel 

meeting.

2017/18 Approved Schemes (Provisional)

2016/17 Approved (Continued)
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Chelmsford City Local Highways Panel - Approved Works Programme (March 2017) 

Approved Schemes - Designs & Feasibility Studies

Scheme Key Completed Cancelled Update

Ref. 

No.
Task Name Parish Finish

CMA 

Approved
Cost Code

Scheme 

Type
Works Description

Allocated 

Budget
Comments

2017/18 Key 

scheme 

23
The Common, East 

Hanningfield

East 

Hanningfield
TBC

LHP decision 

to be ratified at 

March 2017 

LHP

LCHE142022
Traffic 

Management

Feasibility study into traffic calming and pedestrian video 

survey
£5,000

2017/18 Priority Scheme at 

December 2016 Panel 

meeting.

K

24

Chancellor Avenue j/w 

Chelmer Village Way, 

Springfield

Springfield TBC

LHP decision 

to be ratified at 

March 2017 

LHP

LCHE152009
Traffic 

Management
Feasibility study into re-profiling RAB camber £5,000

2017/18 Priority Scheme at 

December 2016 Panel 

meeting.

K

25

Kings Road Primary School, 

Corporation Road, 

Chelmsford

Chelmsford 

non Parished
TBC

LHP decision 

to be ratified at 

March 2017 

LHP

LCHE146003
School 

Crossing Patrol

Feasibility study into moving bollards or installing continuous 

footway to stop parking
£3,000

2017/18 Priority Scheme at 

December 2016 Panel 

meeting.

K

26
Victoria Road nr Riverside 

Leisure Centre, Chelmsford

Chelmsford 

non Parished
TBC

LHP decision 

to be ratified at 

March 2017 

LHP

LCHE156006
School 

Crossing Patrol
Feasibility study into drainage improvements as crossing point £3,000

2017/18 Priority Scheme at 

December 2016 Panel 

meeting.

2017/18 Approved Schemes (Provisional) (Continued)
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Chelmsford City Local Highways Panel - Approved Works Programme (March 2017) 

Approved Schemes - Schemes In Progress  

Scheme Key Completed Cancelled Update

Ref. 

No.
Task Name Parish Finish

CMA 

Approved
Cost Code

Scheme 

Type
Works Description

Allocated 

Budget
Comments

2017/18 Key 

scheme 

1 Parkway A1060 Odeon RAB
Chelmsford 

non Parished
Mar 2017 10/07/2013 LCHE132022

Traffic 

Management 
Traffic Management Improvements (TMI) £41,000

Scheme being co-ordinated with other 

signing works along Parkway. 

2

Watchouse Road (Skinners 

Lane to Pipers Tye), 

Galleywood

Galleywood On Hold 18/03/2014 LCHE142003
Traffic 

Management 
Speed reduction measures - VAS sign £10,000

December 2016 Panel meeting 

agreed that this scheme should be 

cancelled.

3
O/s 140-147 Forest Drive 

Chelmsford

Chelmsford 

non Parished
Mar 2017 02/06/2014 LCHE142004

Traffic 

Management 
To construct lay-by within available verge £56,000

4
Chelmsford City "Black on 

White" Entry point signage

Chelmsford 

non Parished
2017/18 09/07/2014 LCHE142023

Traffic 

Management 

Signage at key location on entry points to urban area of 

Chelmsford City, reflecting status as a City and County Town of 

Essex. 

£40,000

Design 2016/17 and implementation 

2017/18. In 2016/17 Panel made 

recommendations of 160% to create a 

rolling works  programme. This 

scheme was re-profiled into 2017/18.

8

Hammonds Road/Church 

Road, Little 

Baddow/Boreham

Boreham Mar 2017 17/06/2015 LCHE152010
Traffic 

Management 

Flood Gauges/Flood Sensors/Verge Marker Posts, Upgraded 

Signs/Ditch and Vegetation works.
£25,000

9 Old Moulsham 
Chelmsford 

Non Parished
Mar 2017 22/04/2015 LCHE152057

Traffic 

Management 

20 mph zone/limit - Moulsham Drive/Lady Lane/Hamlet 

Road/St Johns Road/Vicarage Road/Moulsham Street - (Was 

reference LCHE132057)

£26,500

Design & TRO 2016/17, 

Implementation 2017/18. May require 

Top Up for implementation.

K

10 Springfield Allied Estate 
Chelmsford 

Non Parished
2017/18 22/04/2015 LCHE152069

Traffic 

Management 

Improvements to existing 20 mph signage/roundel road 

markings - (Sandford Road/Chelmer Road/Springfield Road/Hill 

Road/Navigation Road) (Was reference LCHE142069)

£3,000

In 2016/17 Panel made 

recommendations of 160% to create a 

rolling works  programme. This 

scheme was re-profiled into 2017/18.

K

2013/14 Approved 

2014/15 Approved 

2015/16 Approved 
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Chelmsford City Local Highways Panel - Approved Works Programme (March 2017) 

Approved Schemes - Schemes In Progress  

Scheme Key Completed Cancelled Update

Ref. 

No.
Task Name Parish Finish

CMA 

Approved
Cost Code

Scheme 

Type
Works Description

Allocated 

Budget
Comments

2017/18 Key 

scheme 

11 Melbourne Avenue 
Chelmsford 

Non Parished
2017/18 22/04/2015 LCHE154007 Cycling

Scheme CH17 - convert southern footway to cycleway/footway 

(Chignal Road to North Avenue) (Was reference LCHE134006)
£25,000

Road Safety Audit identified a number 

of issues necessitating a full scheme 

re-design and scheme not now 

deliverable in 2016/17. Currently be 

considered as part of Cycling Action 

Plan and Growth Package Funding.  

12 Princes Road 
Chelmsford 

Non Parished
2017/18 22/04/2015 LCHE154009 Cycling

Scheme CH34 - Convert and widen footway (opposite 

Moulsham School to Lidl) (was reference LCHE134009)
£95,000

In 2016/17 Panel made 

recommendations of 160% to create a 

rolling works programme. This 

scheme was re-profiled into 2017/18.

13

Paper Mill Bridge, North 

Hill/Moden Hall Lane, Little 

Baddow 

Little Baddow Mar 2017 17/06/2015 LCHE152003
Traffic 

Management 

Flood Gauges/Flood Sensors/Verge Marker Posts, Upgraded 

Signs/Ditch and Vegetation works.
£25,000

14 Buttsbury Bridge, Stock Stock 2017/18 17/06/2015 LCHE152080
Traffic 

Management 
Traffic Management Improvements at bridge £17,700

In 2016/17 Panel made 

recommendations of 160% to create a 

rolling works  programme. This 

scheme was re-profiled into 2017/18.

K

15
Lodge Road, Bicknacre - 

passing bays
Bicknacre Dec 2016 12/04/2016 LCHE162025

Traffic 

Management 
Provision of passing bays £43,036 Completed.

16

B1137 Main Road j/w 

Church Road, Boreham - 

traffic calming/junction 

improvement/speed 

reduction measures

Boreham Mar 2017 12/04/2016 LCHE161011 Safer Roads
Traffic calming/junction improvement/speed reduction 

measures
£90,000 Planned start 6th March for 20 days.

2015/16 Approved (Continued)

2016/17 Approved 
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Chelmsford City Local Highways Panel - Approved Works Programme (March 2017) 

Approved Schemes - Schemes In Progress  

Scheme Key Completed Cancelled Update

Ref. 

No.
Task Name Parish Finish

CMA 

Approved
Cost Code

Scheme 

Type
Works Description

Allocated 

Budget
Comments

2017/18 Key 

scheme 

17

Main Road nr j/w Erick 

Avenue, Broomfield - 

Pedestrian crossing 

upgrade

Broomfield Apr 2017 12/04/2016 LCHE162129
Traffic 

Management 

Following Road Safety Assessment, upgrade Pedestrian 

Crossing 
£25,000 K

18

St Mary's Church, 

Ingatestone Road, Buttsbury 

- Bend sign improvements

Buttsbury 2017/18 12/04/2016 LCHE162131
Traffic 

Management 
Install Chevron sign on island £2,000

In 2016/17 Panel made 

recommendations of 160% to create a 

rolling works programme. This 

scheme was re-profiled into 2017/18.

K

20

Westway j/w Robjohns 

Road, Chelmsford - Yellow 

box

Chelmsford 

non Parished
2017/18 12/04/2016 LCHE162053

Traffic 

Management 
Yellow box junction at traffic lights £5,000

Now to be funded through Section 106 

monies

21

Great Baddow Footpaths 

11, 12 & 67 - 

Surfacing/drainage 

improvements

Great Baddow Mar 2017 12/04/2016 LCHE168008
Public rights of 

way

Unsurfaced urban path - Drainage improvements, lay all 

weather surfacing and remove vegetation
£22,000

23

B1008 The Street (Little 

Waltham to Hospital 

Approach) Broomfield - 

Dropped kerbs/tactile paving

Little Waltham Mar 2017 12/04/2016 LCHE163003 Walking Dropped kerbs/tactile paving at six locations along route £20,000 Completed.

24
Swan Lane, Stock to 

Margaretting - Quiet Lane
Margaretting 2017/18 12/04/2016 LCHE162005 Quiet Lane Quiet Lane £3,000

In 2016/17 Panel made 

recommendations of 160% to create a 

rolling works  programme. This 

scheme was re-profiled into 2017/18.

K

26

Junction of Green Lane with 

Vicarage Road, Roxwell - 

Junction improvements

Roxwell 2017/18 12/04/2016 LCHE162112
Traffic 

Management 

Re-designing bennett junction road markings and 

implementation 
£2,000

In 2016/17 Panel made 

recommendations of 160% to create a 

rolling works  programme. This 

scheme was re-profiled into 2017/18.

K

2016/17 Approved (Continued)
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Chelmsford City Local Highways Panel - Approved Works Programme (March 2017) 

Approved Schemes - Schemes In Progress  

Scheme Key Completed Cancelled Update

Ref. 

No.
Task Name Parish Finish

CMA 

Approved
Cost Code

Scheme 

Type
Works Description

Allocated 

Budget
Comments

2017/18 Key 

scheme 

27

Havengore (S/o 2 Wallasea 

Gardens to S/o 104 

Falmouth Road, Springfield - 

Relocate bus stop

Springfield Dec-2016 12/04/2016 LCHE165020
Bus Stop 

Improvement
Relocate bus stop and provide bus shelter £16,000 Completed.

28

Springfield Library, New 

Bowers Way, Springfield - 

Signs

Springfield Mar 2017 12/04/2016 LCHE162056
Traffic 

Management 
Directional signs to Library £5,000 Completed.

29

Springfield Green, 

Springfield - Pedestrian 

crossing improvements

Springfield 2017/18 12/04/2016 LCHE162060
Traffic 

Management 
Zebra crossing, with lighting improvements £60,000

In 2016/17 Panel made 

recommendations of 160% to create a 

rolling works programme, design 

2017/18. This scheme was re-profiled 

into 2017/18.

K

30

Church Lane j/w Lawn Lane, 

Springfield - Cycle 

link/junction improvements

Springfield Mar 2017 12/04/2016 LCHE161003 Safer Roads Implement cycle link/junction improvements £58,000

Change of scheme scope to design 

only with vegetation clearance to 

improve visibility 2016/17.

31

Mill Road to j/w Downham 

Road, Stock - 40mph speed 

limit

Stock Jun 2017 12/04/2016 LCHE162130
Traffic 

Management 
Speed reduction from 60mph to 40mph £15,000

33 Scheme Top Ups Various TBC Mar 2017 12/04/2016 LCHE162135
Traffic 

Management 

Pot of monies to be used by the Panel to make 

recommendations towards scheme top ups
£50,000

Monies put toward scheme top-ups  

for LCHE162025 Lodge Road -  

passing bays and LCHE142004 

Forest Drive - parking bays.

2016/17 Approved (Continued)
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Chelmsford City Local Highways Panel - Approved Works Programme (March 2017) 

Approved Schemes - Schemes In Progress  

Scheme Key Completed Cancelled Update

Ref. 

No.
Task Name Parish Finish

CMA 

Approved
Cost Code

Scheme 

Type
Works Description

Allocated 

Budget
Comments

2017/18 Key 

scheme 

34 Lordship Road, Writtle Writtle TBC

LHP decision 

to be ratified at 

March 2017 

LHP

LCHE151016 Safer Roads Signage for College and Tea Rooms £1,100

2017/18 Priority Scheme from 

Potential Schemes List at December 

2016 Panel meeting.

K

35 Brick House Lane, Boreham Boreham TBC

LHP decision 

to be ratified at 

March 2017 

LHP

LCHE152014
Traffic 

Management 

Passing Bay signage to identify passing bay and prevent 

obstruction
£2,000

2017/18 Priority Scheme from 

Potential Schemes List at December 

2016 Panel meeting.

36 Waterson Vale, Chelmsford
Chelmsford 

non Parished
TBC

LHP decision 

to be ratified at 

March 2017 

LHP

LCHE142093
Traffic 

Management 

Improvements to enforce  20mph zone - speed roundels and 

signage improvements at start of limit
£1,500

2017/18 Priority Scheme from 

Potential Schemes List at December 

2016 Panel meeting.

K

37
Goldlay Avenue nr j/w 

Burwood Court, Chelmsford

Chelmsford 

non Parished
TBC

LHP decision 

to be ratified at 

March 2017 

LHP

LCHE152102
Traffic 

Management 

Footway bollard to stop vehicles driving over footway around 

prohibition of traffic
£2,000

2017/18 Priority Scheme from 

Potential Schemes List at December 

2016 Panel meeting.

K

38
Waterhouse Street j/w 

Writtle Road, Chelmsford

Chelmsford 

non Parished
TBC

LHP decision 

to be ratified at 

March 2017 

LHP

LCHE152100
Traffic 

Management 
Signage to show to show Unsuitable for HGV's £1,500

2017/18 Priority Scheme from 

Potential Schemes List at December 

2016 Panel meeting.

K

39
The Rising Sun P/H, New 

London Road, Chelmsford

Chelmsford 

non Parished
TBC

LHP decision 

to be ratified at 

March 2017 

LHP

LCHE152098
Traffic 

Management 
Dropped kerbs to improve access in front of public house £2,500

2017/18 Priority Scheme from 

Potential Schemes List at December 

2016 Panel meeting.

K

40
Main Road nr j/w Church 

Road, East Hanningfield

East 

Hanningfield
TBC

LHP decision 

to be ratified at 

March 2017 

LHP

LCHE162141
Traffic 

Management 
Implementation of walkable verge design under LCHE132068 £8,000

2017/18 Priority Scheme from 

Potential Schemes List at December 

2016 Panel meeting.

41
Margaretting Road, 

Galleywood
Galleywood TBC

LHP decision 

to be ratified at 

March 2017 

LHP

LCHE162142
Traffic 

Management 
Implementation of footway designed under LCHE003001 £88,000

2017/18 Priority Scheme from 

Potential Schemes List at December 

2016 Panel meeting.

K

2017/18 Approved Schemes (Provisional)
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Chelmsford City Local Highways Panel - Approved Works Programme (March 2017) 

Approved Schemes - Schemes In Progress  

Scheme Key Completed Cancelled Update

Ref. 

No.
Task Name Parish Finish

CMA 

Approved
Cost Code

Scheme 

Type
Works Description

Allocated 

Budget
Comments

2017/18 Key 

scheme 

42
O/s 50-62 Shimbrooks, 

Great Leighs
Great Leighs TBC

LHP decision 

to be ratified at 

March 2017 

LHP

LCHE152114
Traffic 

Management 
Removal of existing planting area and resurfacing £13,000

2017/18 Priority Scheme from 

Potential Schemes List at December 

2016 Panel meeting.

K

43 School Lane, Great Leighs Great Leighs TBC

LHP decision 

to be ratified at 

March 2017 

LHP

LCHE152015
Traffic 

Management 
Improvements to speed limit repeater signage (size/frequency) £12,000

2017/18 Priority Scheme from 

Potential Schemes List at December 

2016 Panel meeting.

K

44
Wantz Road, Roman Road, 

Main Road, Margaretting
Margaretting TBC

LHP decision 

to be ratified at 

March 2017 

LHP

LCHE152118
Traffic 

Management 
Village Gateway Treatments £15,000

2017/18 Priority Scheme from 

Potential Schemes List at December 

2016 Panel meeting.

K

45
A1245/A132 Roundabout, 

Rettendon
Rettendon TBC

LHP decision 

to be ratified at 

March 2017 

LHP

LCHE142019
Traffic 

Management 
Lane markings on RAB with lead in road markings £17,500

2017/18 Priority Scheme from 

Potential Schemes List at December 

2016 Panel meeting.

K

46
The Street j/w Vicarage 

Road, Roxwell
Roxwell TBC

LHP decision 

to be ratified at 

March 2017 

LHP

LCHE152109
Traffic 

Management 
Chevron signage at bend £2,000

2017/18 Priority Scheme from 

Potential Schemes List at December 

2016 Panel meeting.

K

47

Mayes Lane, Sporhams 

Lane, Butts Green Road, 

Sandon

Sandon TBC

LHP decision 

to be ratified at 

March 2017 

LHP

LCHE152081
Traffic 

Management 
Horse and Rider Signage £3,500

2017/18 Priority Scheme from 

Potential Schemes List at December 

2016 Panel meeting.

48
Pump Lane and Colchester 

Road, Springfield
Springfield TBC

LHP decision 

to be ratified at 

March 2017 

LHP

LCHE162144
Traffic 

Management 
Improved Gateway Signage £2,000

2017/18 Priority Scheme from 

Potential Schemes List at December 

2016 Panel meeting.

49

Stock Road/Ship Road, 

Holiday Hill/Blind Lane, 

Church Road, 

Middlemead/Broadmead, 

West Hanningfield

West 

Hanningfield
TBC

LHP decision 

to be ratified at 

March 2017 

LHP

LCHE162137
Traffic 

Management 
Water depth marker posts £6,000

2017/18 Priority Scheme from 

Potential Schemes List at December 

2016 Panel meeting.

50
Chalk Street/warren 

Road/Hoe Lane, Rettendon
Rettendon TBC

LHP decision 

to be ratified at 

March 2017 

LHP

LCHE152091
Traffic 

Management 
Horse and Rider signage £2,000

2017/18 Priority Scheme from 

Potential Schemes List at December 

2016 Panel meeting.

2017/18 Approved Schemes (Provisional) (Continued)
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Chelmsford City Local Highways Panel - Approved Works Programme (March 2017) 

Approved Schemes - Schemes In Progress  

Scheme Key Completed Cancelled Update

Ref. 

No.
Task Name Parish Finish

CMA 

Approved
Cost Code

Scheme 

Type
Works Description

Allocated 

Budget
Comments

2017/18 Key 

scheme 

51
Stop name - Galleywood 

Common, Galleywood
Galleywood TBC

LHP decision 

to be ratified at 

March 2017 

LHP

LCHE155027
Passenger 

Transport
New wooden bus shelter £10,000

2017/18 Priority Scheme from 

Potential Schemes List at December 

2016 Panel meeting.

K

52
Opp Railway Station, South 

Woodham Ferrers

South 

Woodham 

Ferrers

TBC

LHP decision 

to be ratified at 

March 2017 

LHP

LCHE165030
Passenger 

Transport
Raised kerbs £3,700

2017/18 Priority Scheme from 

Potential Schemes List at December 

2016 Panel meeting.

K

53
Main Road, Woodham 

Ferrers

Woodham 

Ferrers
TBC

LHP decision 

to be ratified at 

March 2017 

LHP

LCHE165026
Passenger 

Transport
New wooden bus shelter £9,000

2017/18 Priority Scheme from 

Potential Schemes List at December 

2016 Panel meeting.

54 Bridleway 11, Margaretting Margaretting

TBC

LHP decision 

to be ratified at 

March 2017 

LHP

LCHE158004
Public Rights 

of Way
To create a link between Bridleway 11 and Bridleway 44/54 £35,000

2017/18 Priority Scheme from 

Potential Schemes List at December 

2016 Panel meeting.

K

55 Footpath 30 Stock Stock TBC

LHP decision 

to be ratified at 

March 2017 

LHP

LCHE158009
Public Rights 

of Way
Install 80m of plastic board walk/clear vegetation £15,000

2017/18 Priority Scheme from 

Potential Schemes List at December 

2016 Panel meeting.

K

56

Penny Royal Road/Mayes 

Lane to Woodhill Road, 

Danbury

Danbury TBC

LHP decision 

to be ratified at 

March 2017 

LHP

LCHE163005 Walking
Implementation of footway/walkable verge under design 

LCHE153002
£63,000

2017/18 Priority Scheme from 

Potential Schemes List at December 

2016 Panel meeting.

57 Scheme Top Ups Various TBC TBC

LHP decision 

to be ratified at 

March 2017 

LHP

LCHE162173
Traffic 

Management 

Pot of monies to be used by the Panel to make 

recommendations towards scheme top ups
£50,000

2017/18 Priority Scheme from 

Potential Schemes List at December 

2016 Panel meeting.

58 Traffic Surveys Various TBC TBC

LHP decision 

to be ratified at 

March 2017 

LHP

LCHE162174
Traffic 

Management

Ad Hoc Survey Works - Automatic Traffic Counts/Degree of 

Pedestrian Conflict Surveys/Road Safety Assessments to feed 

into scheme validations

£10,000

2017/18 Priority Scheme from 

Potential Schemes List at December 

2016 Panel meeting.

K

2017/18 Revenue Schemes (Provisional)

2017/18 Approved Schemes (Provisional) (Continued)
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CHELMSFORD CITY LOCAL HIGHWAYS PANEL  
POTENTIAL SCHEMES LIST (Version 31) 

 
As part of the Essex County Council 2017/18 budget the 2017/18 Capital Budget for the Chelmsford City Local Highways Panels 
(LHP) will remain the same as that for 2016/17, namely £500,000. At the December 2016 Panel meeting it was recommended for 
2017/18 that the Panel made scheme funding recommendations to create a £700,000 rolling programme of highway improvement 
works. The Priority Schemes from the December 2016 Panel meeting have been removed from the Potential Schemes List and 
now feature the Approved Works Programme.  
 
This Potential Scheme List identifies all of the scheme requests which have been received for the consideration of the Chelmsford 
City Local Highways Panel. The Panel are asked to review the schemes on the attached Potential Scheme List and remove any 
schemes the Panel would not wish to consider for future funding.  
 

2017/18 Budget Summary 

Item Amount 

Recommended Rolling Programme total £700,000 

Programmed Works (on Approved Works Programme, re-profiled into 2017/18)  £242,700 

Total amount available for the LHP to allocate in 2017/18 £457,300 

2017/18 Priority Schemes from December Panel meeting  £399,800 

Amount remaining for the LHP to allocate in 2017/18 £57,500 
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CHELMSFORD CITY LOCAL HIGHWAYS PANEL  
POTENTIAL SCHEMES LIST (Version 31) 

 
There are currently potential schemes with an estimated cost of £968,640 as shown in the summary below:  
 

Potential Schemes List (Version 31) 

Ref. Scheme Type Total Estimated Costs 

1 Safer Roads £0* 

2 Traffic Management £114,500 

3 Quiet Lane £5,000 

4 Passenger Transport £63,000 

5 Public Rights of Way £85,000 

6 Cycling £698,140 

7 Walking £3,000 

  
£968,640 

 
*Please note this figure excludes the 2017/18 Safer Roads schemes 

 
On the Potential Schemes List the RAG column acknowledges the status of the scheme request as shown below: 
 

RAG Status Description of RAG status 

G A higher priority feasible scheme against strategic criteria 

A A lower priority feasible scheme against strategic criteria or may require additional Cabinet Member approval 

R A scheme which is against policy or where there is no appropriate engineering solution 

  A scheme pending validation 
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Chelmsford City Local Highways Panel - Potential Schemes List (Version 31) 

Safer Roads `

Total Value of 

schemes
£0

Ref Location Description Problem Requested by Parish
Scheme 

Category
Scheme stage Cost Code

Estimated 

Cost
Comments RAG

1

A132 Runwell Road 

j/w A130 on/off slip, 

Runwell

Red light camera on north-

east approach to signals

Improvements to enforcement of 

signal operation suggested
Safer roads team Runwell Safer Roads Total scheme LCHE151015 NA

Draft Design shared at 

March 2016 Panel 

meeting. Scope of scheme 

under review due to high 

cost of vehicle restraint 

system 
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Chelmsford City Local Highways Panel - Potential Schemes List (Version 31) 

`

Total Value of 

schemes
£114,500

Ref Location Description Problem Parish Scheme stage Cost Code Estimated cost Comments RAG

1

Main Road (at 

northern Broomfield 

Parish boundary), 

Broomfield 

Village Gateway Treatment

Lack of Village Gateway 

feature to define entry to 

Broomfield

Broomfield Total scheme LCHE142002 £5,000

Parish Council has agreed for scheme to be 

considered once any changes at adjacent 

roundabout have been finalised

A

2

Gloucester Avenue 

nr j/w Brian Close 

Chelmsford

Pedestrian Crossing 

Improvements

Unable to recruit a School 

Crossing Patrol officer for 

site

Chelmsford Total scheme LCHE162169 TBC
In validation - awaiting funding for degree of 

pedestrian conflict survey

3

Copperfield Road j/w 

Dickens Place, 

Chelmsford 

Traffic management 

improvements
Speed of traffic

Chelmsford  Non 

Parished
Surveys LCHE162143 £500

Validation - Results of speed survey at two 

locations - Eastbound 30.0mph & 29.7mph 

Westbound 30.9mph & 27.6mph. Good 

compliance with posted 30mph speed limit. 

Copperfield Road is a Priority Route 2 and 

Dickens Place is a Local Road, traffic flow 

priority would be on the PR2. Would be 

against policy (Traffic Management Strategy) 

to hold up traffic on a PR2.  September 2016 

- Joint site visit carried out and new 

automatic traffic count carried out - 35m E of 

Nickleby Road - 30mph limit - East bound - 

29.6mph & West bound - 30.6mph. Good 

compliance to speed limit, some evidence of 

speeding during hours of darkness. Road is 

a Priority Route 2 and a mini-roundabout 

would be against policy.

Suggestion is to carry out a Road Safety 
Assessment. 

4
Essex Records 

Office, Chelmsford 

Signage improvements to 

(1) vehicular access to ERO 

on Navigation Road and (2) 

outside pedestrian entrance 

to ERO 

Lack of signage
Chelmsford Non 

Parished
Total scheme LCHE142085 £500

Validation - Site (2) agreed and Site (1) not 

necessary as building visible from location. 

Section 106 monies to be considered

A

5
Park Avenue, 

Chelmsford 

Cars mounting pavement 

causing conflict with 

pedestrians

Cars park on one side of 

road and when two vehicles 

try to pass, they routinely 

mount the pavement

Chelmsford Non 

Parished
Total Scheme LCHE152016 TBC In Validation

Traffic Management

G
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Chelmsford City Local Highways Panel - Potential Schemes List (Version 31) 

`

Total Value of 

schemes
£114,500

Ref Location Description Problem Parish Scheme stage Cost Code Estimated cost Comments RAG

Traffic Management

6
29-59 North Avenue, 

Chelmsford
Improved parking Lack of residents parking

Chelmsford Non 

Parished
Feasibility LCHE152095 £5,000

Validation - Option to encourage residents to 

apply for dropped kerbs and park on their 

frontage for Feasibility Study/Design into 

creating parking within adjacent green area.

G

7
Old Moulsham, 

Chelmsford

7.5 tonne environmental 

weight limit

Delivery vehicles for 

Moulsham Street routinely 

driving through Old 

Moulsham

Chelmsford Non 

Parished
Feasibility LCHE152096 £10,000

Validation - Recommends feasibility study 

into 7.5t environmental weight limit, to 

include HGV traffic surveys and details of 

any delivery vehicles using Old Moulsham to 

access Moulsham Street shops 

G

8

Admirals Park 

Estate, North-West 

Chelmsford 

20mph zone Speed of vehicles
Chelmsford Non 

Parished
Total scheme LCHE152115 TBC

In validation - Will require approx. 30 

automatic traffic counts costing £7,500 to 

complete validation

9
O/s 78 to 88 Roxwell 

Road, Chelmsford

Traffic management 

measures to enforce 30mph 

speed limit

Speed of traffic
Chelmsford Non 

Parished
Total scheme LCHE152116 TBC

In Validation - Speed survey had to be 

removed after 2 days following noise 

complaints - data obtained Roxwell Road - 

30mph limit - East bound - 37.7mph & West 

bound - 18.2 mph

10

Savernake Road 

near Rossendale 

Road, Chelmsford

Traffic management 

improvements
Review of No Entry Point

Chelmsford Non 

Parished
Total scheme LCHE162160 TBC In validation

11

Chelmsford College, 

Vicarage Road, 

Chelmsford

Pedestrian/vehicular 

improvements to College 

Access

Cars parking too close to 

College access and no 

defined pedestrian dropped 

kerbs

Chelmsford Non 

Parished
Total scheme LCHE162167 TBC In validation

12

Chignal Hall Lane jw 

Mashbury Road, 

Chignal Smealy

Remove bennet junction
Existing verge being overrun 

dragging mud onto road
Chignal Smealy Feasibility LCHE152093 £3,000

Validation - Feasibility/design recommended 

into junction improvement options.
G

Page 5 of 16



Chelmsford City Local Highways Panel - Potential Schemes List (Version 31) 

`

Total Value of 

schemes
£114,500

Ref Location Description Problem Parish Scheme stage Cost Code Estimated cost Comments RAG

Traffic Management

13
Sporhams Lane, 

Danbury 

Width restriction on road, to 

prevent goods vehicles 

damaging verges

Vehicles damaging verges Danbury Total scheme LCHE142092 TBC In validation

14

S/o Vita Bella, The 

Tye, East 

Hanningfield 

Footway widening works - 

kerbing/resurfacing to open 

up full width

Narrow footway for 

pedestrians
East Hanningfield Feasibility LCHE152105 £3,000

Validation - Feasibility study into footway 

widening to consider extent of highway, 

statutory undertakers apparatus and fully 

cost any scheme proposal

G

15

The Tye (nr j/w Old 

Church Road/Main 

Road), East 

Hanningfield 

Kerbing and verge 

reinstatement

Vehicles over running verge 

and causing damage
East Hanningfield Design LCHE152113 £3,000

Validation - Kerbing introduced previously on 

western side of road. Recommendation is for 

detailed design, obtaining statutory 

undertakers apparatus drawings and road 

safety audit. This will provide a feasible 

design and an accurate target cost.  

G

16

Old Church Road, 

Near Back Lane, 

East Hanningfield

Traffic management 

improvements

Concealed entrances to 

properties
East Hanningfield Total scheme LCHE162159 TBC In validation

17

Stock Road/ 

Watchouse Road, 

Galleywood 

Signs to heritage centre Lack of signs Galleywood Total scheme LCHE142067 NA

Validation review - Does not meet DfT 

Guidance on Sign Clutter. Update - Now 

being considered under Third Party 

Agreement

18

Watchouse Road nr 

jw Skinners 

Lane/Well Lane, 

Galleywood 

Traffic 

management/Junction  

improvements

Speed of vehicles and 

issues turning into/out of 

these junctions

Galleywood Total scheme LCHE162153 NA

Validation - suggestion is to improve junction 

warning signage on Watchouse Road 

approaches to these junctions. Update - Now 

being considered under Third Party funding.

19
Pryors Road, 

Galleywood

Measures to stop vehicles 

driving along independent 

footway

Car routinely driving along 

footway
Galleywood Total scheme LCHE162166 TBC In validation
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Chelmsford City Local Highways Panel - Potential Schemes List (Version 31) 

`

Total Value of 

schemes
£114,500

Ref Location Description Problem Parish Scheme stage Cost Code Estimated cost Comments RAG

Traffic Management

20
School Road, Good 

Easter

7.5T environmental weight 

limit

Goods vehicle using route 

as an alternative route 

damaging road

Good Easter Surveys LCHE152017 £2,000

Validation - Reintroduced to Panel - 

Speed/volume data shows HGV's usage 

very low. Unsuitable for HGV signage 

considered as unsuitable as this road is 

similar to others in the vicinity and could lead 

to excessive blue signs. Parish Council have 

asked for scheme to be considered by the 

Panel. Next stage would be for HGV Origin 

and Destination Survey using ANPR 

cameras.   

G

21
Chelwater, Great 

Baddow 

Traffic management 

improvements

Speed of vehicles on access 

road and existing street 

lighting

Great Baddow Total scheme LCHE162151 £1,500

Validation - This is an access road to a small 

group of properties. In first instance any 

speeding issues should be raised through 

Police. A street lighting survey could be 

carried out to determine lux levels of existing 

lights to see if they are emitting enough light, 

if not it could be a maintenance issue to 

upgrade the lighting heads.

22

Galleywood Road nr 

jw Pertwee Drive 

Great Baddow

Pedestrian crossing 

improvements

Issus with pedestrians trying 

to cross Galleywood Road, 

especially when trying to 

access bus stop

Great Baddow Total scheme LCHE162171 TBC In validation

23
Hatchfields, Great 

Waltham 
Parking lay-by

Lack of parking within 

Village
Great Waltham Total scheme LCHE162148 £3,000

Validation - Suggested area for parking is 

owned by Parish Council, who could create 

parking on this land subject to any necessary 

planning/highway agreements needed. 

Limited parking restrictions within Village. 

Could carry out Feasibility Study at £3,000 

but scheme costs could be very high and 

would need any land dedicated as highway.

A

24 B1008 Ford End
40mph buffer on 

approaches to Village
Speed of traffic Great Waltham Total scheme LCHE162164 TBC In validation

25 B1008 Ford End

Central island to aid 

pedestrians in crossing the 

road

Pedestrians having 

difficulties crossing the 

B1008

Great Waltham Total scheme LCHE162165 TBC In validation
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Chelmsford City Local Highways Panel - Potential Schemes List (Version 31) 

`

Total Value of 

schemes
£114,500

Ref Location Description Problem Parish Scheme stage Cost Code Estimated cost Comments RAG

Traffic Management

26

Highwood Road 

Edney Common to 

Loves Green, 

including St Peter 

Church 

Pedestrian footway- 1.2m 

walkable verge, crossing 

point at Highwood Road and 

removal of informal layby at 

St Paul's Church, estimated 

cost £105,000 next stage 

detailed design  

Lack of footway/walkable 

verge
Highwood Design LCHE142040 £3,500

Technical Note (costing £4,000) previously 

shared with Panel March 2015
G

27

The Ridge jw Runsell 

Lane and Fir Tree 

Lane and Holybread 

Lane, Little Baddow

Speed Indictor Poles (x3) 

and Speed Indicator Device 

on rotation

To remind traffic of 30 mph 

speed limit
Little Baddow Total scheme LCHE152084 £9,000

Validation - Three speed surveys North Hill 

(N) Lt Baddow (60m N of The Rodney PH)

South - 31.8mph & North - 34.9mph

The Ridge (mid) Lt Baddow

South - 33.7mph & North - 32.1mph

The Ridge (s) Lt Baddow

South - 33.2mph & North - 29.3mph.   

 Speeds do not meet criteria for a SID. 

Suggestion is review of size/number of  

speed repeater signs

G

28
 Village Hall, Brook 

Hill, Little Waltham
Improved signage

Lack of signage to Car Park 

at Village Hall
Little Waltham Total scheme LCHE162161 NA

Validation - there are  some signs for the Car 

Park opposite the entrance to it. Car Park 

might not met the needs of public for general 

parking. More signage to Car Park could be 

sign clutter.

29
Brook Hill, Little 

Waltham

Traffic management 

improvements

Speed of traffic within 

30mph speed limit
Little Waltham Total scheme LCHE162168 TBC

In validation - awaiting funding for an 

automatic traffic count.

30
Chatham Green, 

Little Waltham

30mph speed limit through 

Hamlet
 Speed of traffic Little Waltham Total scheme LCHE162176 TBC

In validation - awaiting speed/volume 

surveys when monies permit

31

Bridge over River 

Crouch, Hawk Hill, 

Battlesbridge

Signalisation of priority 

working over bridge

Frequently two cars try to 

cross bridge at same time 

causing a "face to face" 

stand off in middle of bridge

Rettendon Feasibility LCHE152001 £2,000

Validation - Signalisation of bridge could cost 

£160k, it is first advised to carry out Road 

Safety Assessment of proposal to address 

any safety concerns/risks of signalisation. 

Also existing scheme LCHE142030 to 

improve signage on bridge.

A

32

Woodham Road 

(service road nr 

Rettendon RAB) 

Rettendon 

Carriageway improvements

Vehicles routinely 

"bottoming out" when 

turning into service road

Rettendon Total scheme LCHE162154 TBC In validation 
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Chelmsford City Local Highways Panel - Potential Schemes List (Version 31) 

`

Total Value of 

schemes
£114,500

Ref Location Description Problem Parish Scheme stage Cost Code Estimated cost Comments RAG

Traffic Management

33

Chalk Street/Warren 

Road/Hoe Lane 

Rettendon 

Suggestion to improve 

Horse and Rider signage

Was a request under 

LCHE152091 for Quiet Lane 

status - To encourage 

drivers to drive appropriately 

for rural road used by many 

different road users, 

especially horse riders.

Rettendon Total scheme LCHE162170 £2,000

Validation of LCHE152091 - Chalk St South 

27.0mph & North 28.9mph, Hoe Lane East 

35.3mph & 36.6mph, Warren Road East 

22.5mph & 22.5mph. Policy states that a 

Quiet Lane should be a self-enforcing 20mph 

and speeds on Chalk Street and Hoe Lane 

are too high. Warren Road meets the criteria 

for a Quiet Lane. Validation recommendation 

- to address concerns around vehicle/horse 

collisions is horse warning signage, 

estimated cost £2k. 

G

34

Brock Hill nr jw 

Wavereley Crescent, 

Widford

Traffic management 

improvements
Speed of traffic near junction Runwell Total scheme LCHE162172 TBC In validation

35

Woodhill Road (S/O 

Sandon School), 

Sandon

 Bollards to prevent verge 

parking
vehicles parking on footway Sandon Total scheme LCHE142065 £10,500

Validation - Bollards/footway improvements 

though this could relocate parking problem 

further down the road towards a bend 

G

36

School Road 

(Crowsheath Lane to 

Village Hall), 

Downham

Traffic management 

improvements

Speed of traffic within 

30mph speed limit

South 

Hanningfield 
Total scheme LCHE162162 TBC In validation

37

Marsh Farm Road, 

South Woodham 

Ferrers

Traffic management 

improvements

HGV's using car park at the 

end of Marsh Farm Road

South Woodham 

Ferrers
Total scheme LCHE162163 TBC In validation

38

Lawn Lane near 

junction with Orford 

Crescent, Springfield 

Improved pedestrian 

crossing facilities

Pedestrians having 

difficulties crossing
Springfield Total scheme LCHE152002 TBC

In validation - Degree of pedestrian conflict 

survey carried out results 0.482x10^8 

feeding into validation process. Existing tree 

currently obscure sight line. Need to carry 

out PV² at adjacent crossing point 60m north 

of this location when survey funding permits

39
O/s 322 Springfield 

Road, Springfield

Improvements to Residents 

On Street Parking area

Parked vehicles routinely 

being damaged
Springfield Total scheme LCHE162158 £3,000

Validation - Review of road markings and 

implement more suitable scheme. Could be 

possible to remove centre hatching near 

parking bay and introduce single centre line 

to show road narrows.

G
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Chelmsford City Local Highways Panel - Potential Schemes List (Version 31) 

`

Total Value of 

schemes
£114,500

Ref Location Description Problem Parish Scheme stage Cost Code Estimated cost Comments RAG

Traffic Management

40
Beaulieu Park, 

Springfield

Enhancements to existing 

20mph zone -  repeater 

signs/roundels

Speed of traffic within 

20mph zone
Springfield Total scheme LCHE162175 TBC

In validation - awaiting speed/volume 

surveys when monies permit

41 High Street, Stock Route enhancement study Speed of traffic Stock Feasibility LCHE132043 £3,000

Validation - Feasibility Study suggested 

following request for 20 mph speed 

limit/average speed camera

G

42
Brookmans Road jw 

Back Lane, Stock 

Bollards on verge to prevent 

verge damage
Vehicles damaging verge Stock Total scheme LCHE142089 £25,000

Validation - Option 1 approach Parking 

partnership for junction protection parking 

restrictions, Option 2 reduce width of verge, 

install HGV overrun to allow easier turning 

for larger vehicles 

G

43

Main Road nr jw 

Workhouse Lane, 

Woodham Ferrers 

Traffic management 

improvements - bend 

signage

Speed of vehicles at 

bend/hill/cross roads
Woodham Ferrers Total scheme LCHE162152 TBC

In validation - Some historical speed data 

shows good compliance with derestricted 

speed limit (only a 3 day survey). Additional 

automatic traffic count (7 day) being carried 

out.

44

Lordship Road j/w 

Fox Burrows Lane, 

Writtle 

Feasibility study into 

junction/carriageway 

improvement

Recommendation from 

Route Enhancement Study
Writtle Feasibility LCHE152088 £5,000

Recommendation from Route Enhancement 

Study , suggestion is to await results of any 

future development on Fox Burrows Lane

G

46

Writtle College Main 

Access, Lordship 

Road, Writtle 

Feasibility study into 

carriageway/footway 

/signing/lining/street 

lighting/verge improvements

Speed/volume of traffic Writtle Feasibility LCHE152089 £5,000
Recommendation from Route Enhancement 

Study
G
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Chelmsford City Local Highways Panel - Potential Schemes List (Version 31) 

`

Total Value of 

schemes
£114,500

Ref Location Description Problem Parish Scheme stage Cost Code Estimated cost Comments RAG

Traffic Management

47

Highwood Road, 

Edney Common to 

Loves Green 

50mph speed limit Speed of traffic Writtle Total scheme LCHE152124 £10,000

Validation - Speed data - 60mph speed limit - 

150m SW of A414 - Northeast bound - 

41.5mph & Southwest bound - 37.5mph, 

930m SW of A414 - South bound - 46.4mph 

& 49.9mph, 560m NE of Nathans Lane - 

Northeast bound - 46.5mph & Southwest 

bound - 46.6mph. Based on speed data - 

30mph limit near A414 not feasible as 

recorded speeds are too high, also 

environment of road would not assist a 

30mph limit as properties not apparent to 

drivers. It could though be possible to 

consider a 50mph limit, which may reduce 

some of the higher speeds along the road. 
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Chelmsford City Local Highways Panel - Potential Schemes List (Version 31) 

Total Value of 

schemes
£5,000

Ref Location Description Problem Parish Scheme stage Cost Code cost estimate Comments RAG

1

Chalk Street/Warren 

Road/Hoe Lane 

Rettendon 

Suggestion to be classified 

as a Quiet Lane

To encourage drivers to 

drive appropriately for rural 

road used by many different 

road users, especially horse 

riders.

Rettendon Total scheme LCHE152091 NA

Validation - Chalk St South 27.0mph & 

North 28.9mph, Hoe Lane East 

35.3mph & 36.6mph, Warren Road 

East 22.5mph & 22.5mph. Policy states 

that a Quiet Lane should be a self-

enforcing 20mph and speeds on Chalk 

Street and Hoe Lane are too high. 

Warren Road meets the criteria for a 

Quiet Lane. Validation recommendation 

- to address concerns around 

vehicle/horse collisions is horse warning 

signage, estimated cost £2k, now see 

potential scheme LCHE162170 under 

TMI 

2
Sporhams Lane, 

Sandon 

Suggestion to be classified 

as a Quiet Lane

Narrow lane, often used as a 

"rat run" or short cut
Sandon Total Scheme LCHE152012 TBC In validation

3
Hall Lane, West 

Hanningfield
Quiet Lane Speed of traffic West Hanningfield Total scheme LCHE152123 £5,000

Validation -  Speed data in 40mph limit 

NE - 26.3mph/Average 82 vehicles a 

day and SW 25.7mph/Average 60 

vehicles a day. Could be a Quiet Lane 

but might not change driver behaviour. 

West Hanningfield Parish Council 

strongly support this scheme being 

implemented.

G

Quiet Lanes
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Chelmsford City Local Highways Panel - Potential Schemes List (Version 31) 

Passenger Transport `

Total Value of 

schemes
£63,000

Ref Location Description Problem Parish Scheme Category Scheme stage Cost Code Allocated Budget Comments RAG

1

Stop Name Chelmsford 

Prison, Springfield 

Road, Chelmsford 

Real time passenger 

information

Lack of Real time 

passenger information

Chelmsford Non 

Parished

Passenger 

Transport
Total scheme LCHE155028 £6,000

Validated by Passenger 

Transport team - This is a top 

up request to existing £8k 

Section 106 funding of this 

scheme

A

2

Chelmsford Bus 

Station, Duke Street, 

Chelmsford 

Measures to improve 

bus/pedestrian safety

Pedestrians are 

frequently crossing 

straight across wide 

forecourt

Chelmsford Non 

Parished

Passenger 

Transport
Total scheme LCHE165031 £6,000

Validation - Feasible to install 

approx.30m of pedestrian 

guard rail. As Duke Street is 

in a conservation area guard 

railing would need to reflect 

this, ornate/painted black.

G

3
The Street, nr Winkford 

Close, Little Waltham
Replacement bus shelterExisting bus shelter is no longer water tightGreat Waltham Passenger Transport Total scheme LCHE165034 £10,000

Validated by Passenger 

Transport team
G

4
Metsons Lane, 

Highwood

Upgrade bus stops - raised 

kerbs and dropped crossing 

point

Bus stops to Barrow 

Farm Riding Stable 

for Disabled do not 

meet accessibility 

standards

Highwood
Passenger 

Transport
Total scheme LCHE165022 £12,000

Validated by Passenger 

Transport team
G

5
Heath Road , Ramsden 

Heath 
Replacement bus shelter

Existing shelter is at 

the end of its life
Ramsden Heath

Passenger 

Transport
Total scheme LCHE165033 £9,500

Validated by Passenger 

Transport team - scheme 

includes removal of existing 

shelter, new base and then 

new shelter

G

6

Stop Name Woodham 

Hall, Main Road, 

Woodham Ferrers

New wooden bus shelter Replace bus shelter
Woodham 

Ferrers

Passenger 

Transport
Total scheme LCHE155026 £10,000

Validated By Passenger 

Transport Team
G

7 Lordship Road, Writtle
Pair of bus stops, raised 

kerbs flags/poles

Lack of bus stops at 

Doctors Surgery
Writtle

Passenger 

Transport
Total scheme LCHE165032 £9,500

Validated by Passenger 

Transport team
G
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Chelmsford City Local Highways Panel - Potential Schemes List (Version 31) 

Public Rights of Way  `

Total Value of 

schemes
£85,000

Ref. Location Description Problem
Requested 

by
Parish Scheme Category Scheme stage Cost Code Estimated cost Comments RAG

1
PROW Footpath 95 

Chelmsford 

Investigation on-going  into 

installing drainage in 

existing surfaced city centre 

footpath

PROW improvement
PRoW 

team

Chelmsford Non 

Parished
Public Rights of Way Total scheme LCHE148002 TBC

Awaiting results of 

investigation

2
PROW Footpath 13 

Good Easter 

Investigation on-going  into 

revetment between River 

Can and existing footpath

PROW improvement
PRoW 

team
Good Easter Public Rights of Way Total scheme LCHE148001 TBC

Awaiting results of 

investigation

3

PRoW network, 

Great & Little 

Leighs

Improvement measures to 

PRoW signage and bridge 

improvements

More signs to keep walkers 

on PRoW network and 

bridge improvement to 

British Accessibility 

Standards

PRoW 

team
Great Leighs Public Rights of Way Total scheme LCHE158005 £14,000

Validated by Public 

Rights of Way team
G

4

Great Leighs 

Footpath 41 (Part of 

The Essex Way)

Surfacing and Drainage 

improvements

Water meadow/natural 

springs  affecting use of  

well used PRoW

PRoW 

team
Great Leighs Public Rights of Way Total scheme LCHE158006 £28,000

Validated by Public 

Rights of Way team
G

5
Little Waltham 

Footpath 28 

Surfacing and Drainage 

improvements - 365m length 

and average 2m width

Path is routinely very 

muddy throughout the year

PRoW 

team
Little Leighs Public Rights of Way Total scheme LCHE158007 £21,000

Validated by Public 

Rights of Way team
G

6
 Footpath 63,  

South Hanningfield

Footpath  surface 

improvements with planings

Footpath surface in need of 

improvement

PRoW 

team
South Hanningfield Public Rights of Way Total scheme LCHE158010 £7,000

Validated by Public 

Rights of Way team
G

7

Bridleway 10, Mill 

Lane Ramsden 

Heath

Bridleway 10 West 

Hanningfield Surface 

Improvements

Boggy and uneven surface 

in sections makes 

bridleway a difficult route to 

follow for some users

PRoW 

team
West Hanningfield Public Rights of Way Total scheme LCHE158003 £15,000

Validated by Public 

Rights of Way team
G
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Chelmsford City Local Highways Panel - Potential Schemes List (Version 31) 

Cycling `

Total Value of 

schemes
£698,140

Ref Location Description Problem Parish
Scheme 

Category
Scheme stage Cost Code Estimated cost Comments RAG

2017/18 

Priority 

Scheme

1 Westway, Chelmsford 

CH35 - Off Road route on western 

footway between A141 and Writtle Road - 

design previously funded 

Cycling route improvement
Chelmsford 

Non Parished
Cycling Total scheme LCHE144009 NA

Being delivered through Section 106 

contribution. Also identified within 

Chelmsford Cycling Action Plan. 

Original scheme estimated costs 

£150,000

2 High Street, Chelmsford 

Panel has funded feasibility study into 

south-north cycling through Chelmsford 

avoiding High Street - study results 

awaited

Cycling route improvement
Chelmsford 

Non Parished
Cycling Total scheme LCHE144011 NA

Results of Feasibility Study to be 

progressed through Growth Fund 

Package. Estimated cost TBC 

following any detailed design 

3
Longstomps Cycleway, 

Chelmsford 
Create shared footway/cycleway

Improvements to National Cycle Route 13, 

along busy section of Longstomps 

Chelmsford 

Non Parished
Cycling Total scheme LCHE154003 £100,000

Not a priority scheme within  

Chelmsford Cycling Action Plan
A

4 West Park, Chelmsford
Install a 3.5m replacement bridge on 

existing alignment

Design of replacement footbridge currently 

not part of Highways Network, which would 

need to be addressed

Chelmsford 

Non Parished
Cycling Design LCHE154006 £65,000 Validated by Cycling team A

5
Lawn Lane/ Waveney 

Drive, Chelmsford

Unsegregated shared footway/cycleway & 

advisory cycle lane

Lack of connectivity/ continuity of cycle 

network into Springfield

Chelmsford 

Non Parished
Cycling Implementation LCHE154010 NA

To be taken forward through 

Chelmsford Cycling Action Plan and 

Growth Fund Package. Original 

scheme estimated cost £40,000

6
Melbourne Avenue, 

Chelmsford
Cycling improvement scheme Lack of cycling facilities

Chelmsford 

Non Parished
Cycling Implementation LCHE134006 NA

Alternative scheme being 

progressed through Growth Fund 

Package. Original scheme estimated 

cost £66,593

7
Springfield 

Green/Timsons Green, 

Options to improve connection of existing 

routes
Lack of connectivity

Chelmsford 

Non Parished
Cycling Total scheme LCHE164015 £298,000

Priority Scheme for LHP in terms of 

Chelmsford  Cycling Action Plan
G

8

Chelmer Park Cycle 

Route, Beehive Lane, 

Galleywood

Shared footway/cycleway on Beehive 

Lane between Skinners Lane and 

Chelmer Car Park

Lack of cycle network connectivity to 

Galleywood
Galleywood Cycling Design LCHE154002 £227,000

Priority Scheme for LHP in terms of 

Chelmsford  Cycling Action Plan
G

9
Writtle Cycle Route, 

Writtle 
Solar lights/studs at 10m intervals Mainly rural unlit route Writtle Cycling Total scheme LCHE154005 £8,140

Priority Scheme for LHP in terms of 

Chelmsford  Cycling Action Plan
G
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Chelmsford City Local Highways Panel - Potential Schemes List (Version 31) 

Walking `

Total Value of 

schemes
£3,000

Ref Location Description Problem Parish Scheme stage Cost Code Estimated cost Comments RAG

1

Bicknacre Road, 

Overhsot Bridge to 

Poplar Farm, 

Danbury

Walkable verge/footway
Lack of footway/walkable 

verge
Danbury Feasibility LCHE153004 £3,000

Validation - Some 

evidence of surfacing on 

verge, also evidence 

that horses have used 

verge. Recommendation 

is for feasibility study to 

include video survey top 

establish pedestrian 

usage of verge/road. 

G
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Current Stage Task Name Cost Code Delivery Method Works Description Comments

In Progress Chelmer Village Retail Park Access HB13065 Supply Chain Partner
Improved pedestrian and cycle access in the vicinity of 

Chelmer Village Retail Park
Design completed. Legal/land ownership queries ongoing.

In Progress Great Baddow To City Centre Cycling Route HB11186 Design Only Cycle route from Great Baddow to Chelmsford City Centre Being delivered as part of Chelmsford Growth Package

In Progress Great Waltham to City Centre Cycle Route HB11185 Design Only Cycle route from Great Waltham to Chelmsford City Centre Being delivered as part of Chelmsford Growth Package

In Progress New Street to City Centre Cycle Route  HB12059 Supply Chain Partner Cycle route from New Street to Chelmsford City Centre
Programmed for delivery within Quarter 1 of 2017/18 financial 

year

In Progress Boreham to City Centre Cycle Route HB13007 Supply Chain Partner Cycle route from Boreham to Chelmsford City Centre
Programmed for delivery within Quarter 1 of 2017/18 financial 

year

In Progress
Chelmer Village Way/Brookend Road Toucan 

Crossing
HB14006 Design Only

Design of Toucan crossing on Chelmer Village Way near 

Brookend Road and possible closure of Brookend Road / 

Chelmer Village Way junction subject to consultation

Design completed. Currently out for fixed costing with Supply 

Chain. Anticipated Delivery Quarter 2 of 2017/18 financial year

In Progress Wood Street Cycle Route HB15009 Supply Chain Partner Wood Street To Princes Road Cycleway Delivery March 2017

In Progress Springfield Road/Pump Lane - Toucan Crossing HB15018 Design Only
Provide a toucan crossing on Springfield Road at its junction 

with Pump Lane

Design and fixed cost completed. Anticipating delivery of 

Quarter 2 of 2017/18 financial year

Completed Beehive Lane Chelmer Park Bus Shelter HB16043 Supply Chain Partner Replace existing shelter with wooden one Completed

In Progress
Beehive Lane j/w Firecrest Street Junction 

Improvements
HB16044 Design Only Measures to prevent bus over running the corner

Design to be completed by the end of the financial year. 

Delivery Quarter 2 of 2017/18 financial year

In Progress Main Road Broomfield Pedestrian Crossing Upgrade HB16046 Design Only
Improve the Zebra crossing on Broomfield Road near its 

junction with Erick Avenue per safety audit

Design, Road Safety Audit and fixed cost completed. Delivery 

Quarter 1 of 2017/18 financial year

In Progress Roxwell Village Parking restrictions HB16041 Design Only Provide parking restrictions in village centre Design complete, the formal consultation is currently underway

In Progress Great Leighs Bypass Clearway Order HB16040 Design Only
Clearway order on the A131 bypass to prevent vehicles 

parking 
Design to be completed by the end of the 2016/17 financial year

Chelmsford City - Section 106 Scheme Updates (March 2017)
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Ref. 

No.
Requestor Parish Street Works Date Completed

1 CCC South Woodham Ferrers Holkham Avenue Cut back vegetation from footway                                03/10/2016

2 ECC Wickford Runwell Road Clear vegetation/brambles & rubbish under Vehicle Activated Sign       03/10/2016

3 CCC Chelmsford Cambourne Close Cut back vegetation from footway                                 04/10/2016

4 CCC Chelmsford Non- Parished High Street Install new bins                                04/10/2016

5 ECC Chelmsford Non- Parished High Street Rod blocked Gullies (o/s Metro bank)                          04/10/2016

6 CCC South Woodham Ferrers Broughton Road Install 2 x new Street Name Plates                                                      05/10/2016

7 CCC Chelmsford Baddow Road Street furniture maintenance                                                                   05/10/2016

8 CCC Stock Downham Road Replace 1 x Street Name Plate                                                        05/10/2016

9 CCC Chelmsford Non- Parished High Street Install signs on to cctv Posts 18 signs completed           06/10/2016

10 CCC Springfield Cornflower Drive / Pump Lane Cut back vegetation on footpath                                                       07/10/2016

11 CCC Springfield Springfield Green Bus Stop Cut back overgrowing Vegetation                               07/10/2016

12 CCC Chelmsford Non- Parished 1A The Drive / Broomfield Road Cut back vegetation blocking view          07/10/2016

13 CCC Great Baddow
Great Baddow West Hanningfield to Pitt 

Cottage
Cut back vegetation both sides of road                        10/10/2016

14 CCC Clacton Stephenson Road Environmental waste disposal of fly tip tyres x 2 loads                                   11/10/2016

15 CCC Rettendon Rettendon turnpike Clear fly tip x 3 loads                                                  12/10/2016

16 CCC Chelmsford Non- Parished Riverside Relocate bins                                                              13/10/2016

Chelmsford City Highway Rangers - Works Summary October to December 2016
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Ref. 

No.
Requestor Parish Street Works Date Completed

Chelmsford City Highway Rangers - Works Summary October to December 2016

17 CCC Chelmsford Non- Parished Council Depot Repair drains / bollard                                                                                                                14/10/2016

18 CCC Chelmsford Non- Parished Essex Regiment Way Assist on tanker / drains / bollard repairs                                                                                          17/10/2016

19 CCC Galleywood Whole Parish Remove fly tipping x 3                                                  18/10/2016

20 CCC Chelmsford Non- Parished 19/10/2016

21 CCC Great Waltham  Parish Day Cut back hedges Pendon Hill corner                            20/10/2016

22 ECC Great Baddow The Bringey Rod & Jet Drains                                                          20/10/2016

23 ECC Chelmsford Non- Parished Moulsham Chase Cut back overgrown vegetation on footway                     21/10/2016

24 CCC Chelmsford Non- Parished Park Avenue & Swiss Avenue Trim back tree branches                                             21/10/2016

25 CCC 24/10/2016

26 CCC Danbury Main Road Cut back overgrown hedge                                         25/10/2016

27 ECC Chelmsford Non- Parished
Princess Road side of 27 Moulsham 

Chase
Cut back overgrown vegetation on footway                    25/10/2016

28 ECC Chelmsford Non- Parished Opp 10 Fell Christy Cut back overgrowing vegetation                                 26/10/2016

29 ECC Chelmsford Non- Parished Writtle Road & Longacre - Savernake Cut back overgrown hedges                                       27/10/2016

30 CCC Springfield Martingale Drive Cut back overgrown vegetation on footpaths                 28/10/2016

31 CCC Little Waltham Braintree Road Wash signs and cut back vegetation                                          31/10/2016

32 CCC Great Waltham Great Waltham Clean signs/cut back vegetation                                                01/11/2016

Ladder training                                                          

Training
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Ref. 

No.
Requestor Parish Street Works Date Completed

Chelmsford City Highway Rangers - Works Summary October to December 2016

33 CCC Chelmsford Non- Parished Roxwell Road Cut back vegetation and expose pathway                    02/11/2016

34 ECC Writtle St Johns Road    Cut back branch from tree/ hedge cutting back 02/11/2016

35 CCC Great Leighs Great Leighs Wash and repair signs                                                 03/11/2016

36 CCC Chelmsford Non- Parished Rettendon Turnpike Clearing fly tip green waste                                        04/11/2016

37 CCC Chelmsford Non- Parished Sandford Mill Clear rubbish x3 van loads                                           07/11/2016

38 CCC South Woodham Ferrers Creekview Road Replace damaged Dog Bin                                          07/11/2016

39 CCC Great Leighs Great Leighs Clean Signs/cut back vegetation                                                08/11/2016

40 CCC South Woodham Ferrers Village Hall Field Install dog waste bin                                                            08/11/2016

41 CCC Various
Great Leighs, Little Waltham, Little 

Leighs
Clean signs, cut back vegetation & align                                       09/11/2016

42 CCC Downham Grange Lane & Margaretting Road Clear fly tips                                                             10/11/2016

43 CCC Little Waltham Warners Farm to Wheelers Hill Clean signs, cut back vegetation & align                                       11/11/2016

44 CCC Little Waltham Little Waltham to Regiment Way Clean signs, cut back vegetation & align                                       14/11/2016

45 CCC Roxwell Roxwell Community Volunteer Day Ditch clearance                                                         15/11/2016

46 CCC South Woodham Ferrers Hullbridge Road adj to 205 Cut back weeds/bushes overgrowing the footpath         16/11/2016

47 CCC Chelmsford North Avenue Cut back around bus stop                                            16/11/2016

48 CCC Chelmsford Non- Parished Princes Road Trim back vegetation blocking sight line                         17/11/2016
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Ref. 

No.
Requestor Parish Street Works Date Completed

Chelmsford City Highway Rangers - Works Summary October to December 2016

49 CCC Chelmsford Non- Parished Klargester Cut back access lane for tanker works                           17/11/2016

50 CCC Springfield Pollards Green Cut back pathway on entrance to green                        18/11/2016

51 CCC Springfield Pollards Green Install 2 x Street Name Plate number directional  (91-105 & 63-81)                       18/11/2016

52 CCC Broomfield Bafield Mews /Patching Hall Lane Trim off overhanging branches                                 21/11/2016

53 ECC Chelmsford Non- Parished New London Road  (o/s H&M Store) Jet/clean aco drainage channel                                          22/11/2016

54 CCC Springfield Various roads Cut back vegetation for sweeper access                       22/11/2016

55 CCC Bicknacre Main Road Clear Fly tip                                                              22/11/2016

56 CCC Clacton Stephenson Road Environmental waste disposal of fly tip tyres x 2 loads                                   23/11/2016

57 CCC Chelmsford Non- Parished Freighter House General maintenance on work equipment                                24/11/2016

58 CCC Chelmsford Non- Parished Writtle Road Cut back footways/ vegetation                                      25/11/2016

59 CCC South Woodham Ferrers Footpath 40 Railway Station / Elm Road Clear footpath of leaves                                                                  28/11/2016

60 CCC Chelmsford Non- Parished Council Depot  Maintenance of equipment                                            28/11/2016

61 CCC South Woodham Ferrers Haltwhistle Road Street furniture maintenance                                                                   29/11/2016

62 CCC Chelmsford Non- Parished Margaretting Road (Bridle way) Clear Fly tip                                                               29/11/2016

63 CCC Springfield Chelmer Village Way Cut back overgrowing vegetation from footway             30/11/2016

64 CCC Chelmsford Non- Parished Princes Road Cut back footpath, litter pick                                        01/12/2016
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Ref. 

No.
Requestor Parish Street Works Date Completed

Chelmsford City Highway Rangers - Works Summary October to December 2016

65 CCC Chelmsford Non- Parished  Essex Regiment Way Cut back layby and repair bin                                     02/12/2016

66 CCC Springfield
BT exchange to Chancellor Park 

Colchester Road
Cut back Footpath                                                    02/12/2016

67 CCC Boreham Drovers Way Clear vegetation from footpaths                                   05/12/2016

68 CCC Boreham Drovers Way Clear vegetation from footpaths                               06/12/2016

69 CCC Boreham Main Road Cut back footpath & clear                                          07/12/2016

70 CCC Springfield Colchester Road Cut back & clear vegetation                                       07/12/2016

71 CCC Springfield Colchester Road Cut back & clear vegetation                                       08/12/2016

72 CCC Boreham Boreham Interchange Cut back overhanging brambles from footway               08/12/2016

73 CCC Rettendon Maltings Road Cut back and clear culvert                                          09/12/2016

74 CCC Rettendon Maltings Road Clear out culvert                                                       12/12/2016

75 CCC Highwood Wyses road Clear fly tips & have equipment ested                                                            13/12/2016

76 CCC Chelmsford Non- Parished Green Lane Clear fly tip                                                                14/12/2016

77 CCC South Woodham Ferrers Inchbonnie Road / Finchland View Cut back overgrowing vegetation for sweeper to access  15/12/2016

78 CCC South Woodham Ferrers Station Approach Sweep clear leaves from footpath                                15/12/2016

79 CCC Chelmsford Non- Parished
A1114 London Road (VW Garage to 

bridge)
Cut back path way and litter pick                                   16/12/2016

80 CCC Chelmsford Non- Parished Chignall Road Cut back pathway                                                      19/12/2016
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Ref. 

No.
Requestor Parish Street Works Date Completed

Chelmsford City Highway Rangers - Works Summary October to December 2016

81 ECC Little Baddow Chignall Road Cut back pathway                                                       20/12/2016

82 CCC South Woodham Ferrers Hawthorn Walk / Hamberts Road Clear footpath of leaves & cut back                              21/12/2016

83 CCC Chelmsford Non- Parished Cottage Place Clear footpath of leaves & cut back                              22/12/2016

84 CCC Chelmsford Non- Parished Council Depot Clear vehicles, tool maintenance                                    23/12/2016

85 26/12/2016

86 27/12/2016

87 CCC Various Great Waltham & Little Waltham Clean repair & align signs                                          28/12/2016

88 CCC Clacton Stephenson Road Environmental waste disposal of fly tip tyres x 2 loads                                   29/12/2016

89 CCC Chelmsford Non- Parished Great Waltham & Little Waltham Clean, repair & align signs                                          30/12/2016

Bank Holiday

Bank Holiday
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