
 

 

MEETING OF THE CHELMSFORD LOCAL HIGHWAYS PANEL 

 
24TH APRIL 2014 
COUNCIL CHAMBER, CHELMSFORD CITY COUNCIL 
COMMENCING AT 1.00PM  
 
There will be a buffet lunch available for Panel Members and officers from 
12.30pm  
 
AGENDA 

 
1. Apologies for absence 

 
2. Minutes of the Local Highways Panel meeting held on 24th February 2014 

(attached) 
 

3. Matters arising 
 

4. Approved works programme (attached) 
 

5. Potential scheme proposals (attached) 
 

6. Highway improvement scheme proposals (attached) 
 

7. Highways Rangers summary (attached) 
 

8. Any other business 
 

• Date of future meetings 



 Chelmsford City Local Highways Panel 

 

Approved Works Programme  

 
The attached report details the Advanced Works Programme for the Chelmsford City Local 
Highways Panel. The programme is split into the following headings  
 

 Page 4 - 2012/13 Capital Budget 
 Page 6-  2013/14 Capital Budget  
 Page 8 - Revenue Schemes. 

 
The following items are brought to the attention of the Panel as follows – 
 

1. Schemes flagged as Red 
 
The following is a summary from the Approved Works Programme of those schemes flagged by 
Essex Highways as Red/Amber, to show a low confidence of achieving the current scheme 
finish date. 
 

Ref. Cost code 
EH RAG 
Status 

Scheme Detail/Update 

2 LCHE005002 Red 
Bus Stop 

Improvement
Insufficient budget, now referred back to 
Passenger Transport 

19 LCHE002005 Red LHP Minor Proposed VAS against policy 

20 LCHE002009 Red LHP Minor Proposed VAS against policy 

27 LCHE002006 Red LHP Minor Proposed VAS against policy 

34 LCHE002007 Red LHP Minor Proposed VAS against policy 

39 LCHE001004 Red 
Casualty 

Reduction 
Programme issues with Highways 
Agency 

54 LCHE002004 Red LHP Minor Proposed VAS against policy 

66 LCHE001021 Red LHP Minor Proposed VAS against policy 

 
For the information of the Panel a separate report has been supplied giving the Automatic 
Traffic Count data (seven day speed/volume) for the six VAS sites which do not meet policy  
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2. Programme dates 
 
We are currently waiting on an updated Works Programme for 2014/15 from Essex Highways, 
currently there are twelve schemes from 2012/13 and thirty-two schemes from 2013/14 (as 
shown flagged in yellow) on the Approved Works Programme where there is a Finish date given 
of 31 March 2015. Revised Finish dates will be provided to the next Panel meeting.    
 

 
3. Revenue Funded Schemes 

  
The following schemes were recommended for funding by the panel in 2013/14, from the 
available Revenue Budget. Unfortunately these schemes were not started in 2013/14 and the 
schemes have now slipped into the current financial year. As the schemes were not started the 
Panel are asked if they wish to reallocate funding to these schemes in 2014/15. 
 

Ref Location Parish CMA Cost Code Works Description Budget 

125 
Broomfield Parade, 
Broomfield Road, 
Chelmsford 

Broomfield 12/11/2013 LCHE132051 

LHP minor scheme - 
Feasibility study into 
parking provisions 
o/s parade of shops 
(lay-by, echelon 
etc.). 

£2,500.00

132 

Penny Royal Road 
(Mayes Lane to 
Woodhill Road) 
Danbury 

Danbury 12/11/2013 LCHE132053 

LHP minor scheme - 
Feasibility study to 
look at provision of 
footway to link 
village 

£3,500.00

134 

Hammonds Road, 
Little Baddow and 
Church Road, 
Boreham 

Little 
Baddow 

04/02/2014 LCHE132085 

LHP minor scheme - 
Feasibility Study to 
look at flood warning 
improvements 

£10,000.00

135 
Paper Mill Bridge, 
North Hill and j/w 
Moden Hall Lane 

Little 
Baddow 

04/02/2014 LCHE132086 

LHP minor scheme - 
Feasibility Study to 
look at flood warning 
improvements 

£10,000.00

138 The Street/Vicarage 
Road 

Roxwell 04/02/2014 LCHE132046 
LHP minor scheme - 
design of bend 
improvements 

£1,000.00

140 

A132 Burnham Road 
nr Wickford RAB, 
South Woodham 
Ferrers 
B1012 Woodham 
Road nr RAB with 
Burnham Road, 
South Woodham 
Ferrers 

South 
Woodham 
Ferrers 

12/11/2013
LCHE132038 
LCHE132039 

LHP minor scheme - 
Feasibility study into 
repositioning Town 
nameplates/SLOW 
road markings 
/extension of 40 mph 
speed limits 

£4,000.00

£31,000.00
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4. Feasibility Studies/Designs 
 

The following feasibility studies have been combined into a separate report, as follows -   
 

No. Location Study Description  Cost Code  Comments 

17 
Avon Road, 
Chelmsford  

Verge Parking 
improvements 

LCHE001018 
Scheme now added to Potential 
Schemes List, though costs TBC 

32 Ford End 
Traffic Management 
Improvements 

LCHE002001 
Scheme now added to Potential 
Schemes List 

110 
Oasis Court 
Springfield 

Pedestrian 
Crossing 

LCHE001023 
Following PV² survey, site does not meet 
criteria for a pedestrian crossing 

119 
Hyland’s 
School, Writtle 

Pedestrian Safety 
Improvements 

LCHE003008 
Scheme now added to Potential 
Schemes List 
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No. RAG *

Design 
Reference 
Number

Task Name Parish Finish CMA Approved Cost Code Works Description
Allocated 
Budget

Comments

1 DC1208 Waltham Road Bends, Boreham Boreham Fri 10/05/13 17/07/2012 LCHE001001 Casualty Reduction Scheme - CR37 £63,500.00

2 Sainsbury's Address, Colchester Road, Boreham Boreham on hold 04/12/2012 LCHE005002 Bus Stop Improvements - Raised kerbs £2,500.00 Insufficient budget. Referred back to Passenger Transport

3 Main Road   Waltham Road Boreham Boreham Tue 31/03/15 01/03/2013 LCHE002002 LHP Minor Scheme - Junction improvement £5,000.00  Feasibility and option study to follow

4 DC1259 Broomfield Road Broomfield Mar-14 15/04/2012 LCHE002012
Reinstatement of parking bays, part of 
Broomfield Road Trial

£2,000.00

5 DC1404E Broomfield Primary School Broomfield Tue 31/03/15 26/09/2012 LCHE006001 SCP/Site Improvements - remedial works £2,950.00

6 DC1316 9 Broomfield Footpath Broomfield 15/11/2013 26/09/2012 LCHE008001 PROW - Drainage and surface improvements £3,500.00

7 DC1258 Odeon Roundabout, Chelmsford DESIGN ONLY Non Parished Fri 22/02/13 17/07/2012 LCHE007001
LHP Minor scheme - Signage and Left Turn 
lane

£4,000.00

8 DC1259 Parkway jw Broomfield Road, Chelmsford Non Parished Wed 05/03/14 17/07/2012 LCHE007002 LHP Minor scheme -Traffic Appraisal £13,000.00 TRO being processed. 

9 DC New London Road jw Writtle Road and Elm Road Non Parished TBC 14/08/2012 LCH001009 Casualty reduction Scheme - CR40 £10,500.00 Advised scheme cancelled after turning count survey

10 DC1404F Melbourne Park Primary School Non Parished Thu 20/02/14 26/09/2012 LCHE006001
SCP/Site Improvements - Tactile paving 
(50130)

£2,500.00

11 DC1538 Cathedral CE Primary School Victoria Road Chelmsford Non Parished Fri 10/01/14 04/12/2012 LCHE006004
SCP/Site Improvements - Remedial works 
(50122)

£5,000.00

12 Hole in Hedge Shelter Non Parished Fri 06/09/13 04/12/2012 LCHE005010
Bus Stop Improvements - Wooden shelter 
1500340774

£7,500.00

13 Waveney Drive Shelter - Blackwater close Non Parished Fri 23/08/13 04/12/2012 LCHE005005
Bus Stop Improvements - Metal Shelter 
15003402803

£4,000.00

14 Kings Road Address, Broomfield Road Non Parished TBC 04/12/2012 LCHE005001
Bus Stop Improvements - Metal Shelter 
15003402803

£4,000.00
Scheme cancelled by Passenger Transport as it failed safety 
audit. 

15 Galleywood Road opposite and adjacent Russell Gardens Non Parished Mon 01/04/13 04/12/2012 LCHE005008 Bus Stop Improvements £2,000.00

16 Bus stop - Eden Way, Address - Avon way Non Parished Fri 28/02/14 04/12/2012 LCHE005009
Bus Stop Improvements - Wooden shelter 
1500340774

£7,500.00

17 DC1685 Avon Road, Chelmsford - FEASIBILITY ONLY v1 Non Parished 09/04/2014 01/03/2013 LCHE001018
LHP Minor Schemes - Verge Parking 
Improvements feasibility

£2,000.00
Results of Study as separate report, though still requires costing's 
update minor scheme added to Scheme List

18 A138 Chelmsford Road/Sandford Road Non Parished Tue 31/03/15 26/09/2012 LCHE007003 EITS - Signals Upgrade £7,000.00
Scheme is in its delivery phase (i.e. ordered with 
Siemens). Slightly slipped into 14/15

19 DC1758 Gloucester Avenue Lucas Lane Chelmsford Non Parished TBC 01/03/2013 LCHE002005 LHP Minor scheme - VAS £5,000.00 Speed surveys completed. Policy not met. Likely to be cancelled.

20 DC1761 Trinity Road Chelmsford Non Parished TBC 01/03/2013 LCHE002009 LHP Minor scheme - VAS £5,000.00
Speed survey undertaken and mean speed does not meet SMS 
criteria.

21 New London Road Subway Chelmsford Non Parished Tue 31/03/15 01/03/2013 LCHE004001
Cycling  - Signage/street furniture 
improvements CH51/CH43

£33,912.00

22 DC1764 Rainsford Road Chelmsford Non Parished Tue 31/03/15 01/03/2013 LCHE004002
Cycling - works to allow contraflow cycling 
CH30

£12,744.00

23 DC1765 Odeon Subway to Rochford Road Chelmsford Non Parished Mon 31/03/14 01/03/2013 LCHE003003 Cycling - de-clutter area/dropped kerbs £15,480.00

24 DC1818 Market Road Bus Station Access Non Parished Fri 20/12/13 01/03/2013 LCHE002003 LHP Minor scheme - Access Improvements £5,000.00

25 DC1827 Parkway jw Tesco Home Store Non Parished Tue 31/03/15 01/03/2013 LCHE003007 Casualty Reduction Scheme - CR48 £3,000.00

26 A114 Van Diemens Approach to Parkway RAB Non Parished Tue 28/05/13 17/07/2012 LCHE001002
Casualty Reduction Scheme - CR38 Yellow 
backed pedestrian crossing warning sign

£21,500.00

27 DC1759 Chignal Smealy Chignal TBC 01/03/2013 LCHE002006 LHP Minor scheme - VAS £5,000.00 Speed surveys completed. Policy not met. Likely to be cancelled.

28 DC1404B St Michaels C of E Junior School Galleywood Tue 31/03/15 26/09/2012 LCHE006001 SCP/Site Improvements - £2,000.00
SCP lead contacted to confirm if this scheme has been 
implemented by SEPP

29 Galleywood Road Bus Stops Galleywood Wed 06/02/13 04/12/2012 LCHE005008 Bus Stop Improvements - New stop £2,000.00

30 DC1687 St Michaels CE Primary School Galleywood TBC 19/12/2012 LCHE002001 Traffic Management Improvements (TMI) £2,000.00 Cancelled/amalgamated with DC1404B 

31 DC1386 62 Galleywood Galleywood 01/10/2013 26/09/2012 LCHE008002 PROW - Resurface alleyway £6,000.00

32 DC1686 Ford End - FEASIBILITY ONLY Great Leighs Fri 04/04/14 01/03/2013 LCHE002001
LHP Minor scheme - Traffic Management 
Improvement feasibility study

£5,000.00
Results of study as separate report, resulting minor scheme 
added to  Scheme List 

33 DC1388 108 Gt Waltham Great Waltham 21/03/2014 26/09/2012
LCHE001011 
LCHE008004

PROW - Drainage and surface improvements £15,000.00

34 DC1760 Souther Cross Road Good Easter Good Easter TBC 01/03/2013 LCHE002007 LHP Minor scheme - VAS £5,000.00 Speed surveys completed. Policy not met. Likely to be cancelled.

35 DC1526 Main Road Margaretting DESIGN ONLY Margaretting Thu 18/07/13 04/12/2012 LCHE003002 LHP Minor scheme - Footway £30,000.00

36 22 Margaretting Bridleway Margaretting Mon 31/03/14 26/09/2012 LCHE008005 PROW - Anti-Slip Surfacing £15,000.00

37 DC1212 Main Road jw South Hanningfield Road Rettendon Rettendon TBC 17/07/2012 LCHE001005 Casualty reduction Scheme- CR42 £9,250.00
Maintenance are renewing lining which covers this casualty 
reduction scheme

2012/13 Budget

Chelmsford City Local Highways Panel Approved Works Programme - 2012/13 Capital Budget
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No. RAG *

Design 
Reference 
Number

Task Name Parish Finish CMA Approved Cost Code Works Description
Allocated 
Budget

Comments

38 Bus stop - Downham Road  Address - Brock Hill Runwell Runwell Wed 20/03/13 04/12/2012 LCHE005011
Bus Stop Improvements - wooden shelter 
1500IM456B

£7,500.00

39 DC1211 A12 Howe Green Interchange Sandon Tue 31/03/15 17/07/2012 LCHE001004 Casualty reduction scheme - CR41 £11,000.00

40 DC1688 Woodhill Road nr Sandon School Sandon DESIGN ONLY Sandon Fri 21/02/14 01/03/2013 LCHE003006 LHP Minor scheme - Footway design £2,000.00

41 DC1755 Hulls Lane Sandon DESIGN ONLY Sandon Nov-13 01/03/2013 LCHE001017 LHP Minor scheme -dropped kerbs £1,000.00

42 DC1662 Heath Road Ramsden Heath
South 
Hanningfield

Tue 03/12/13 01/03/2013 LCHE002010 LHP Minor scheme - SLOW road marking £500.00

43 DC Mill Lane South Hanningfield
South 
Hanningfield

TBC 01/03/2013 LCHE002008
LHP Minor scheme Lining / signing 
improvements

£5,000.00 Scheme Cancelled - signage in advance of junction correct

44 DC1390 1 St Hanningfield
South 
Hanningfield

21/03/2014 26/09/2012
LCHE008006 
LCHE001012

PROW - Drainage and surface improvements £15,000.00

45 DC1391 57 St Hanningfield
South 
Hanningfield

18/02/2014 14/01/2013
LCHE008007 
LCHE001013

PROW - Drainage and surface improvements £12,000.00

46 DC1539 Elmwood Primary School Hullbridge Road South Woodham Ferrers
South Woodham 
Ferrers

Mon 27/01/14 04/12/2012 LCHE006005
SCP/Site Improvements - tactile paving 
(50153)

£5,000.00

47 DC1210 Cuton Hall Roundabout, Springfield Springfield Fri 29/03/13 17/07/2012 LCHE001003 Casualty reduction scheme - CR39 £7,750.00

48 DC1404C The Bishops CE/RC Primary School Springfield Tue 31/03/15 26/09/2012 LCHE006001 SCP/Site Improvements £1,180.00 TRO and waiting restrictions being processed.

49 Henniker Gate Shelter Springfield Mon 22/07/13 04/12/2012 LCHE005003
Bus Stop Improvements - wooden shelter 
15003340465

£7,500.00

50 Beeleigh Link Shelter Springfield Wed 28/08/13 04/12/2012 LCHE005007
Bus Stop Improvements - wooden shelter 
15007344

£7,500.00

51 TA Centre Shelter Springfield Fri 05/04/13 04/12/2012 LCHE005004 Bus Stop Improvements £7,500.00

52 Outside B & Q Address - Colchester Road, Springfield Springfield Mon 01/04/13 04/12/2012 LCHE005006 Bus Stop Improvements - relocate shelter £2,000.00

53 DC281 New Nabbotts Way, Springfield DESIGN ONLY Springfield Wed 31/07/13 19/12/2012 LCHE001014 LHP Minor scheme - Zebra Crossing/TMI £3,000.00

54 DC1757 Lawn Lane Springfield Springfield TBC 01/03/2013 LCHE002004 LHP minor scheme - VAS £10,000.00 Speed surveys completed. Policy not met. Likely to be cancelled.

55 DC1766 Chelmer Village Retail Park Springfield Tue 31/03/15 01/03/2013 LCHE003004 Cycling scheme £63,752.00 Includes top up £23k agreed

56 DC1767 White Hart Lane Springfield Springfield Tue 31/03/15 01/03/2013 LCHE003005 Cycling scheme £85,304.00 Includes top up £43k agreed

57 DC1403 St Marys Ingatestone Road, Stock Stock Thu 30/01/14 26/09/2012 LCHE001010 Casualty reduction scheme - CR49 £27,000.00

58 DC1404D Stock CE Primary School Stock Tue 31/03/15 26/09/2012 LCHE006001 SCP/Site Improvements £1,770.00

59 DC1540 45 River Wid Stock TBC 04/12/2012 LCHE008008
PROW - No bridge and ford too deep to 
cross, 

£15,000.00
Scheme cancelled - opposition by land owner and very large 
amounts of additional works required . Cost now 5x budget. Not 
considered value for money.

60 DC1387 37 Stock Stock 27/11/2012 14/01/2013
LCHE008009 
LCHE008003

PROW - Drainage and surface improvements £9,000.00

61 DC1215 A414 Writtle Garden Centre Writtle Tue 23/04/13 17/07/2012 LCHE001008 Casualty reduction scheme - CR45 £8,000.00

62 DC1404A Writtle Infant Junior School Writtle Thu 06/03/14 26/09/2012 LCHE006001 SCP/Site Improvements £6,770.00

Chelmsford City Local Highways Panel Approved Works Programme - 2012/13 Capital Budget
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No. RAG *

Design 
Reference 
Number

Task Name Parish Finish CMA Approved Cost Code Works Description
Allocated 
Budget

Comments

63 Lodge Road, Bicknacre
Bicknacre & 
Woodham 
Ferrers

Tue 31/03/15 12/09/2013 LCHE132025
LHP Minor scheme - Feasibility study into 
passing bays (to include speed/volume 
surveys and improvement options)

£4,000.00

64 Court Rd nr j/w Hospital  Approach  Broomfield Broomfield Tue 31/03/15 04/02/2014 LCHE132066c
LHp minor scheme - Kerbing and wooden 
bollards, to alleviate damage to verges

£5,500.00

65 DC1689 Linnet Drive jw Plane Tree Close_ Chelmsford Non Parished on hold 08/04/2013 LCHE003009
LHP minor scheme - funding to parking 
restrictions by Parking Partnership

£2,000.00

66 DC1756 Chignal Road (Avon Road jw Newland Spring) Chelmsford Non Parished TBC 08/04/2013 LCHE001021 LHP minor scheme - VAS £8,500.00 Speed surveys completed. Policy not met. Likely to be cancelled.

67 DC1754 Navigation Road Springfield Road Chelmsford FEASIBILITY STUDY Non Parished Mon 02/12/13 08/04/2013 LCHE001020
LHP minor scheme - junction improvement 
Feasibility Study

£2,000.00 Presented to Panel 15 January 2014

68 DC Parkway A1060 Odeon RAB Non Parished 30/09/2014 10/07/2013 LCHE132022
Traffic Management Improvements (TMI) -
Left turn lane

£41,000.00

69 Oliver Way jw Copperfield Rd (post design phase) Non Parished Thu 20/03/14 10/07/2013 LCHE131028 Casualty reduction scheme £5,000.00

70 Rainsford Road jw Primrose Hill (post design phase) Non Parished Mon 31/03/14 10/07/2013 LCHE131027 Casualty reduction scheme £4,000.00

71 DC Kings Road Prim School Broomfield Road Non Parished Mon 31/03/14 26/07/2013 LCHE136002 SCP/Site Improvements £3,000.00

72 Linnet Drive Non Parished Mon 31/03/14 10/07/2013 LCHE341050 Bus Stop Improvements £12,000.00

73
ITS0006 7F01 Army and Navy flyover

Non Parished Fri 09/05/14 01/03/2013 LCHE001015 Vegetation clearance £23,000.00

74 ITS0006 7F01 Army and Navy flyover Non Parished Fri 09/05/14 01/03/2013 LCHE001016 Safer Roads £175,000.00

75 Springfield Green Chelmsford Non Parished Fri 20/12/13 10/07/2013 LCHE135001 Bus Stop Improvements £8,500.00

76 West End of Chelmsford Chelmsford Tue 31/03/15 12/09/2013 LCHE132056

Improved Signing to West End of Chelmsford 
- Design only - To review current 
designs/assess proposed locations and 
provide target cost for overall scheme

£3,500.00

77 Citywide Chelmsford Tue 31/03/15 12/09/2013 LCHE134003
Cycle stands working with external 
organisation -Park That Bike.

£4,800.00

78 Maltese Road/Ridgewell Avenue, Swiss Avenue, Chelmsford Chelmsford Tue 31/03/15 12/09/2013 LCHE134004
Cycling scheme - CH44 - Design only of 
cycling scheme (£35k)

£4,000.00

79 Melbourne Avenue, Chelmsford Chelmsford Tue 31/03/15 12/09/2013 LCHE134006
Cycling scheme - CH17 - Design only of 
cycling scheme (£25k)

£3,000.00

80 Westway, Chelmsford Chelmsford Tue 31/03/15 12/09/2013 LCHE134007
Cycling scheme - CH35 - Design only of 
cycling scheme (£225K)

£4,000.00

81 Waltham Glen, Chelmsford Chelmsford Tue 31/03/15 12/09/2013 LCHE134008
Cycling scheme - CH1 - Design only of 
Cycling scheme (£5k)

£1,500.00

82 Princess Road, Chelmsford Chelmsford Tue 31/03/15 12/09/2013 LCHE134009
Cycling scheme - CH34 - Design only of 
Cycling Scheme (£95k)

£5,000.00

83 Broomfield Road nr Skerry Rise, Chelmsford Chelmsford Tue 31/03/15 12/11/2013 LCHE135011 Bus stop improvement - New bus shelter £8,500.00

84 O/s Moulsham Grange, London Rd, Chelmsford Chelmsford Tue 31/03/15 04/02/2014 LCHE132071c Raise kerbing/add bollards/pave area £12,500.00

85 Stop 3407605 Nabbott Rd, Beeches Rd Chelmsford Tue 31/03/15 04/02/2014 LCHE135013c Bus stop improvement  - Bus build out £1,500.00

86 DC
Dyers Hall  The Cricket Ground Chignal Smealy - FEASIBILITY 
STUDY

Chignal Tue 31/03/15 08/04/2013 LCHE001022
LHP minor scheme - Passing Places - 
feasibility

£2,000.00 Study currently being finalised

87 Bicknacre Road Gay Bowers Rd (post design phase) Danbury Fri 21/02/14 10/07/2013 LCHE131030 Casualty reduction scheme £5,250.00

88 Main Road nr j/w Rectory Farmhouse Lane, Danbury Danbury Tue 31/03/15 12/09/2013 LCHE132029
LHP minor scheme Feasibility study into 
prevent vehicles obstructing sight lines, to 
provide options

£1,000.00 Option favoured by Parish Council is a planting scheme

89 Butts Lane j/w Little Baddow Road, Danbury Danbury Tue 31/03/15 12/11/2013 LCHE132052
LHP minor scheme - Junction improvements - 
"bell bollard" to prevent vehicles over running 
the verge

£2,000 (Bollard 
and £500 
(Design)

90 Main Road, East Hanningfield East Hanningfield Tue 31/03/15 12/09/2013 LCHE133011
LHP minor scheme - To look at kerbing to 
prevent verge over-run

£2,500.00

91 Main Rd nr j/w Church Rd, East Hanningfield East Hanningfield Tue 31/03/15 04/02/2014 LCHE132068c LHP minor scheme - Create walkable verge £11,500.00

92 DC1321 Margaretting Road, Galleywood Galleywood Tue 31/03/15 12/09/2013 LCHE003001

LHP Minor scheme - Continuation of footway 
from Village to Heritage Centre - Civil Works 
£88k, Legal/Design Costs £31k. Panel wish to 
use unspent budget from 2012/13 

£124,000.00

2013/14 Approved 

Chelmsford City Local Highways Panel Approved Works Programme - 2013/14 Capital Budget
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No. RAG *

Design 
Reference 
Number

Task Name Parish Finish CMA Approved Cost Code Works Description
Allocated 
Budget

Comments

93 Five entry point to Galleywood Galleywood Tue 31/03/15 04/02/2014 LCHE132016c
LHP minor scheme - Install five Village 
gateway features

£12,500.00

94 Rothmans Avenue GB Great Baddow Sat 08/02/14 26/07/2013 LCHE135004 Bus Stop Improvements - Stop ID3409901 £900.00

95 Rothmans Avenue Great Baddow Thu 06/02/14 26/07/2013 LCHE135003 Bus Stop Improvements - Stop ID 3409902 £1,500.00

96 DC1213 Baddow Road , Meadgate Avenue, Chelmsford Great Baddow 31/03/2014 12/09/2013 LCHE001006
Casualty Reduction Scheme - pedestrian 
crossing improvements 

£11,000.00

97 Baddow Rd/Meadgate Ave, Chelmsford Great Baddow 31/03/2014 04/02/2014 LCHE001006c
Casualty reduction scheme - Additional 
scheme funding for pedestrian crossing 
improvements

£5,000.00

98 DC1603 A131 Moulsham Hall Lane Roundabout Great Leighs DESIGN ONLY Great Leighs Mon 31/03/14 29/04/2013  LCHE001026 Casualty reduction scheme £16,000.00

99 Ingatestone Road/Blackmore Road/Highwood Road, Highwood Highwood Tue 31/03/15 12/11/2013 LCHE132061
LHP minor scheme - signage improvements 
for Village Hall - add Highwood to finger post

£500 (Sign) and 
£200 (Design)

100 The Black Bull Margaretting Fri 20/12/13 10/07/2013 LCHE135005 Bus Stop Improvements - install larger shelter £8,500.00

101 The Red Lion, Margaretting Margaretting Tue 31/03/15 12/11/2013 LCHE135013
Bus stop improvement - Relocate shelter 
from Black Bull

£3,000.00

102 Mashbury Parish Mashbury Tue 31/03/15 12/11/2013 LCHE132055 LHp minor scheme - Horse & Rider signage
£2,500 (Signs, 

Posts) and 
£1,500 (Design)

103 Dowsetts Lane Ramsden heath Thu 27/02/14 10/07/2013 LCHE135006 Bus Stop Improvements - bus cage £1,000.00

104 Stop ID 08002002 Hoe Lane, Rettendon Rettendon Tue 31/03/15 12/11/2013 LCHE135012 Bus stop improvements New wooden shelter £10,000.00

105 DC1214* A132  A130  B1012 Hawk Hill Roundabout, Battlesbridge Rettendon Tue 30/07/13
17/07/2012 
01/03/2013

LCHE001007 
LCHE002011

Casualty reduction scheme £16,200.00

106 Cross Keys A1060, Boyton Cross, Roxwell Roxwell Tue 31/03/15 04/02/2014 LCHE135014c Bus stop improvement  - Bus build out £1,500.00

107 DC Runwell Comm Prim School  Swan Lane Runwell Thu 06/03/14 26/07/2013 LCHE136001 SCP/Site Improvements £2,950.00

108 DC1599 A1060 Maldon Road jw Brick Kiln Road Sandon Sandon Thu 13/03/14 29/04/2013 LCHE001025
Casualty reduction scheme - signage/road 
markings

£5,000.00

109 Heath Road, South Hanningfield
South 
Hanningfield

Tue 31/03/15 12/11/2013 LCHE132078
LHP Minor scheme - 30 mph and 40 mph 
roundel road markings

£1,500 (Road 
markings) and 
£500 (Design)

110 DC Springfield Road (nr Oasis Court) FEASIBILITY STUDY Springfield on hold 08/04/2013 LCHE001023 LHP minor scheme -Ped crossing - feasibility £2,000.00
Results of feasibility study as separate report, does not meet PV² 
criteria 

111 New Bowers Way  Springfield Springfield Fri 28/02/14 10/07/2013 LCHE135007 Bus Stop Improvements £8,700.00

112 Barlows Reach Springfield 14/11/2013 10/07/2013 LCHE135008
Bus Stop Improvements - new littlethorp 
shelter

£8,500.00

113 Havengore Springfield Tue 25/02/14 10/07/2013 LCHE135509 Bus Stop Improvements £6,000.00

114 Mayne Crest, Springfield Springfield Tue 31/03/15 12/11/2013 LCHE132062
LHP  minor scheme - Pedestrian guard rail at 
footway from Pump Lane

£1,500 (Guard 
rail) and £500 

(Design)

115 A130, White Hart Lane, Springfield Springfield Tue 31/03/15 12/11/2013 LCHE132063

LHP minor scheme - KEEP CLEAR road 
markings at Shardelow Ave/New Nabbotts 
Way and Beaulieu Way/New Bowyers Way 
roundabouts

£4,000 (Road 
markings) and 
£500 (Design)

116 New Hall Scholl, White Hart Lane, Springfield Springfield Tue 31/03/15 04/02/2014 LCHE132070c
LHP minor scheme -Improved signage to 
school

£750.00

117 DC1601 B1007 Stock Road jw Downham Road, Stock (Design Only) Stock TBC 29/04/2013 LCHE131031 Casualty reduction scheme £5,000.00

118 DC B1007 Stock Rd  Downham Rd (Implementation) Stock TBC 16/07/2013 LCHE131034 Casualty reduction scheme £3,000.00

119 DC Hylands School Writtle FEASIBILITY STUDY Writtle Mon 31/03/14 08/04/2013 LCHE003008
LHP minor school - pedestrian safety 
improvements feasibility study

£2,000.00
Results of feasibility study as separate report, minor scheme 
added to  Scheme List 

120 Lodge Road j/w Romans Place, Writtle Writtle Tue 31/03/15 12/09/2013 LCHE132012
LHP minor scheme - Completion of tactile 
paving at crossing point

£2,000.00

121 Paradise Road, Writtle Writtle Tue 31/03/15 12/11/2013 LCHE132045 LHP minor scheme - Signage improvements 
£1,500 (Signs) 

and £500 
(Design)

122 Margaretting Rd/Writtle Road, Writtle Writtle Tue 31/03/15 04/02/2014 LCHE132075c LHP minor scheme - Village gateway features £7,500.00

Chelmsford City Local Highways Panel Approved Works Programme - 2013/14 Capital Budget
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No. RAG *

Design 
Reference 
Number

Task Name Parish Finish CMA Approved Cost Code Works Description
Allocated 
Budget

Comments

123 Revenue Main Road, Woodham Ferrers
Bicknacre & 
Woodham 
Ferrers

27/11/2013 12/09/2013 LCHE132023
Request for 20 mph speed limit - speed 
surveys required for validation

£1,000.00

124 Revenue Bicknacre Road, Bicknacre
Bicknacre & 
Woodham 
Ferrers

27/11/2013 12/09/2013 LCHE132024
LHP minor scheme - Request for 20 mph 
speed limit - speed surveys required for 
validation

£1,000.00

125 Revenue Broomfield Parade, Broomfield Road, Chelmsford Broomfield TBC 12/11/2013 LCHE132051
LHP minor scheme - Feasibility study into 
parking provisions o/s parade of shops (lay-
by, echelon etc. )

£2,500.00
Scheme delivery slipped to 2014/15, funding needs to be 
reallocated

126 Revenue New London road /Writtle Road/ Elm Road Non Parished Sep-13 26/09/2012 LCHE001009 
LHP minor scheme - 12 hour turning 
movement count

£1,000.00

127 Revenue Kings Road & Swiss Avenue, Chelmsford Non Parished 31/10/2013 10/07/2013 LCHE132021
LHP minor scheme - Speed Surveys (x2) to 
assist with Scheme validation

£400.00

128 Revenue A1060 Roxwell Road, west of j/w Chignal Road, Chelmsford Non Parished 27/11/2013 12/09/2013 LCHE131035
LHP minor scheme - Request for speed 
survey to aid Casualty Reduction 
Investigation

£210.00

129 Revenue North Avenue north of j/w Kings Road, Chelmsford Chelmsford 17/12/2013 12/09/2013 LCHE132048
LHP minor scheme - Scheme Validation for 
pedestrian crossing requires PV² Survey 

£890.00

130 Revenue 
Old Moulsham (Moulsham Dr/Lady Ln/Hamlet Rd/St Johns 
Rd/Vicarage Rd/Moulsham St), Chelmsford 

Chelmsford 18/12/2013 12/11/2013 LCHE132057
LHp minor scheme - Seven speed surveys to 
feed into 20 mph zone/limit validation 

£1,470.00

131 Revenue Railway Bridge, Arbour Lane, Chelmsford Chelmsford 13/12/2013 12/11/2013 LCHE132058
LHP minor scheme - Speed Surveys (x2) to 
assist with Scheme validation

£420.00

132 Revenue Penny Royal Road (Mayes Lane to Woodhill Road) Danbury Danbury TBC 12/11/2013 LCHE132053
LHP minor scheme - Feasibility study to look 
at provision of footway to link village

£3,500.00
Scheme delivery slipped to 2014/15, funding needs to be 
reallocated

133 Revenue Barnard Road, Galleywood Galleywood 12/12/2013 12/09/2013 LCHE132015
LHP minor scheme - Scheme validation for 
20 mph speed limit o/s school requires speed 
survey

£210.00

134 Revenue Hammonds Road, Little Baddow and Church Road, Boreham Little Baddow TBC 04/02/2014 LCHE132085
LHP minor scheme - Feasibility Study to look 
at flood warning improvements

£10,000.00
Scheme delivery slipped to 2014/15, funding needs to be 
reallocated

135 Revenue Paper Mill Bridge, North Hill and j/w Moden Hall Lane Little Baddow TBC 04/02/2014 LCHE132086
LHP minor scheme - Feasibility Study to look 
at flood warning improvements

£10,000.00
Scheme delivery slipped to 2014/15, funding needs to be 
reallocated

136 Revenue B1002 Main Road, Wantz Road/Writtle Road, Margaretting Margaretting 13/12/2013 12/09/2013 LCHE132059
LHP minor scheme - Scheme validation for 
reduction in speed from 40 to 30 mph 
requires speed surveys

£420.00

137 Revenue Heath Road, Ramsden Heath Ramsden Heath 19/12/2013 12/09/2013 LCHE132020
LHP minor scheme - Scheme validation for 
extension of existing 30 mph speed limit 
requires speed survey

£210.00

138 The Street/Vicarage Road Roxwell TBC 04/02/2014 LCHE132046
LHP minor scheme - design of bend 
improvements

£1,000.00
Scheme delivery slipped to 2014/15, funding needs to be 
reallocated

139 Revenue Heath Road, South Hanningfield
South 
Hanningfield

22/01/2014 12/11/2013 LCHE132067
LHP minor scheme - Two speed surveys to 
feed into VAS validation 

£420.00

140 Revenue 

A132 Burnham Road nr Wickford RAB, South Woodham Ferrers
B1012 Woodham Road nr RAB with Burnham Road, South Woodham 
Ferrers

South Woodham 
Ferrers TBC 12/11/2013

LCHE132038
LCHE132039

LHP minor scheme - Feasibility study into 
repositioning Town nameplates/SLOW road 
markings /extension of 40 mph speed limits

£4,000.00
Scheme delivery slipped to 2014/15, funding needs to be 
reallocated

141 Revenue Sandford Mill Road, Chelmer Village Springfield 12/12/2013 12/09/2013 LCHE132027
LHP minor scheme - Scheme Validation for 
reduction in speed form 60 to 30 mph 
requires speed survey

£210.00

142 Revenue Pollards Green, Chelmer Village Springfield 13/12/2013 12/11/2013 LCHE132064
LHP minor scheme - Speed survey to feed 
into 20mph speed limit request

£210.00

143 Revenue Church Road j/w Middlemead
West 
Hanningfield

12/12/2013 24/09/2013 LCHE132044
LHP minor scheme - Speed surveys (x2) to 
feed into scheme validation

£420.00

Revenue Schemes

Chelmsford City Local Highways Panel Approved Works Programme - Revenue Budget
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Chelmsford City Local Highways Panel 

Potential Scheme Proposals  

The attached report details those new schemes brought forward for the consideration of 
the Panel. Each scheme has been prioritised against set criteria and given a RAG status, 
showing its priority. 
 
The Chelmsford City Local Highways Panel has 2014/15 Capital budget of £1,000,000.    
In addition the Panel has a 2014/15 Revenue Budget of £129,000, there is an estimated 
Highway Rangers cost of £84,000 from this budget, leaving £45,000 for the Panel to make 
recommendations for pre-construction feasibility/design/survey works. 
 
There is below a summary of the schemes currently on the Potentials Schemes List. 
 

Scheme Pre-Construction Construction 

No. Reference RAG 
Feasibility 
/Design 
study 

Speed 
Survey 

PV² 
Civil 

Works 
Design/ 

Supervision 

1 LCHE132088   Scheme pending Validation 

2 LCHE132089   Scheme pending Validation 

3 LCHE132069   Scheme pending Validation 

4 LCHE132072   Scheme pending Validation 

5 LCHE132081   Scheme pending Validation 

6 LCHE132087   Scheme pending Validation 

7 LCHE142004   Scheme pending Validation 

8 LCHE132091   Scheme pending Validation 

9 LCHE132095     £420       

10 LCHE132093   Scheme pending Validation 

11 LCHE132080   Scheme pending Validation 

12 LCHE132082   Scheme pending Validation 

13 LCHE132083   Scheme pending Validation 

14 LCHE132084   Scheme pending Validation 

15 LCHE132049   Scheme pending Validation 

16 LCHE132090   Scheme pending Validation 

17 LCHE132050   £3,500         

18 LCHE132047   Scheme pending Validation 

19 LCHE132054   Scheme pending Validation 

20 LCHE132077   Scheme pending Validation - Panel have queried results 

21 LCHE132092   Scheme pending Validation 

22 LCHE132041   Scheme pending Validation 

23 LCHE132078   Scheme pending Validation 

24 LCHE132073   £10,000         

25 LCHE132076         £20,000 £2,500 

26 LCHE132094   Scheme pending Validation 

£13,500 £420   £20,000 £2,500 

£13,920 £22,500 
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Chelmsford City Local Highways Panel Version 18 Potential Schemes

ID
Parish or 

Town 
Council

Location Scheme Problem Justification / Comments
Requested 

By
Estimated 
Cost (£)

Estimated 
Timescale 

RAG

R
ec

o
m

m
en

d
ed

 
b

y 
L

H
P

1 LCHE132088 Boreham
Haselfoot Road j/w 
Plantation Road, 
Boreham

Dead end road marking
Vehicles do not realise 
this is a cul-de-sac

Scheme to be validated Councillor TBC TBC TBC

2 LCHE132089 Bicknacre
Leigham Road, 
Bicknacre

Traffic management improvements 
following recent accident

Signage improvements 
required

This is now being looked at by our Casualty Reduction 
team under LCHE141001

Councillor/ 
Parish 
Council

NA NA NA

3 LCHE132069 Broomfield
Patching Hall Lane j/w 
B1008 Broomfield 
Road

Signal upgrade to allow left 
turnout/right turn in phase and 
extension of two lane section

Congestion
Scheme validation waiting on EITS and developers 
proposals

Councillor TBC TBC TBC

4 LCHE132072
Chelmsford 
Non 
Parished

North Avenue j/w 
Kings Road

Junction improvements Wide junction Scheme to be validated Councillor TBC TBC TBC

5 LCHE132081
Chelmsford 
Non 
Parished

North Avenue j/w 
Melbourne Avenue

Drooped kerbs
Lack of dropped kerbs 
for wheelchair access

Scheme to be validated Councillor TBC TBC TBC

6 LCHE132087
Chelmsford 
Non 
Parished

Keane Memorial 
Homes, Broomfield 
Road, Chelmsford

Keep Clear road markings at 
entrance to memorial homes 

Vehicles routinely 
parking across entrance

Scheme to be validated Councillor TBC TBC TBC

7 LCHE142004
Chelmsford 
Non 
Parished

O/s 140-147 Forest 
Drive, Chelmsford

Lay-by
To prevent parking on 
verges

Scheme to be validated Councillor TBC TBC TBC
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Chelmsford City Local Highways Panel Version 18 Potential Schemes

ID
Parish or 

Town 
Council

Location Scheme Problem Justification / Comments
Requested 

By
Estimated 
Cost (£)

Estimated 
Timescale 

RAG

R
ec

o
m

m
en

d
ed

 
b

y 
L

H
P

8 LCHE132091
Chelmsford 
Non 
Parished

O/s Farthing Court, 
Broomfield Road, 
Chelmsford

Works to prevent parking on footway
Vehicles parking on 
footway affecting sight 
lines

Scheme to be validated Councillor TBC TBC TBC

9 LCHE132095
Chelmsford 
Non 
Parished

Copperfield Road, 
Chelmsford

Traffic management improvements Speed/volume of traffic Scheme validation requires two automatic traffic counts Councillor TBC
£420 -x2 
Speed Surveys

Green

10 LCHE132093
Great 
Waltham

North End, Great 
Waltham

Deer warning signs
Deer crossing 
carriageway

Scheme to be validated
Parish 
Council

TBC TBC TBC

11 LCHE132080 Good Easter Fambridge End Road Flooding warning improvements Flooding Scheme to be validated Councillor TBC TBC TBC

12 LCHE132082 Highwood
Highwood Road, 
Loves green

Traffic management improvements Speed/volume of traffic Scheme to validated using speed survey results
Parish 
Council 
Residents

TBC TBC TBC

13 LCHE132083 Highwood
Highwood Road, 
Edney Common

Traffic management improvements Speed/volume of traffic Scheme to validated using speed survey results
Parish 
Council 
Residents

TBC TBC TBC
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Chelmsford City Local Highways Panel Version 18 Potential Schemes

ID
Parish or 

Town 
Council

Location Scheme Problem Justification / Comments
Requested 

By
Estimated 
Cost (£)

Estimated 
Timescale 

RAG

R
ec

o
m

m
en

d
ed

 
b

y 
L

H
P

14 LCHE132084 Highwood
Highwood Road 
Edney Common to 
Loves Green

New footway to provide pedestrian 
link between hamlets 

Lack of footway Scheme to be validated
Parish 
Council

TBC TBC TBC

15 LCHE132049
Little 
Baddow

Paper Mill bridge, 
North Hill, Little 
Baddow

Parking improvements
Vehicles parking on 
narrow bridge to access 
Paper Mill Lock

Scheme to be validated
Parish 
Council

TBC TBC TBC

16 LCHE132090 Rettendon
Bridge at 
battlesbridge, Hawk 
Hill, Battlesbridge 

Additional signage on bridge
Signage to priority 
working signage

Scheme to be validated
Parish 
Council

TBC TBC TBC

17 LCHE132050
South 
Woodham 
Ferrers

King Edwards Road Provision of bus service
No bus service due to 
traffic calming, speed 
humps

Scheme validation - recommendation of feasibility 
study to consider all traffic management options, based 
on outcome of Public Consultation

Town Council
£3,500 
(feasibility 
study)

TBC Amber

18 LCHE132047
South 
Woodham 
Ferrers

A132/B1012 (Shaw 
Farm RAB) and 
B1012/B1418 

Improved Goods Vehicle signage to 
keep vehicles on PR1 and not 
diverting through Woodham Ferrers 
PR2

Volume of traffic

Scheme validation - not supported as Routes are PR1 
& PR2 (connecting routes needed to maintain free 
flowing traffic movement). Town Council has now 
provided additional information, scheme to be re-
assessed.

Parish 
Council

TBC TBC TBC

19 LCHE132054 Springfield
Lawn Lane, 
Springfield

Improvements to speed humps
Issues with existing 
speed humps

Scheme validation - speed humps an effective Traffic 
Control method of slowing traffic. Any vehicles 
travelling within speed limit (30 mph) would not be 
damaged by the humps. Speed Survey in Sept 2013 at 
two locations shows mean speeds of 27.0mph and  to 
32.2 mph.  New validation to look at existing speed 
humps.

Councillor TBC TBC TBC
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Chelmsford City Local Highways Panel Version 18 Potential Schemes

ID
Parish or 

Town 
Council

Location Scheme Problem Justification / Comments
Requested 

By
Estimated 
Cost (£)

Estimated 
Timescale 

RAG

R
ec

o
m

m
en

d
ed

 
b

y 
L

H
P

20 LCHE132077 Springfield
New Bowers 
Way/White Hart Lane

Improved signage to Library/Parish 
Centre

Lack of signage

Scheme validated - against Signing Policy, Parish 
Centre/Library clearly visible from road. Also Parish 
website gives good information on how to find the 
venue.

Councillor TBC TBC Red

21 LCHE132092 Springfield
Chelmer Retail Park, 
Chelmer Village Way, 
Springfield

Traffic Management Improvements

Vehicles trying to 
access retail Park at 
peak times queuing on 
to Chelmer Village way

Scheme to be validated Councillor TBC TBC TBC

22 LCHE132041 Stock The Square Street Scene Enhancement

Improvements to both 
carriageway and 
footway and general 
street scene

Scheme already drawn up by Parish Council three 
options but needs to be fully validated by ECC. Re-
submitted/previously considered 

Parish 
Council

£186,750 to 
£234,510

TBC TBC

23 LCHE132078 Stock
Buttsbury Bridge, 
Stock Lane

Bridge improvements Vehicles hitting bridge Scheme to be validated - Structures Team involved
Parish 
Council

TBC TBC TBC

24 LCHE132073 Writtle
Ongar Road/Lordship 
Road

Traffic Management Improvements Speed/volume of traffic

Scheme validation - main access to Writtle College 
suggested a Route Enhancement Scheme carried out 
(Looking at footway/carriageway surfacing, lining, 
signing, lighting and verge works). Schemes 29 and 30 
to be linked and proposed to be considered together. 

Parish 
Council

Route 
Enhancement 
Scheme 
£10,000

TBC Green

25 LCHE132076 Writtle
Nr Doctors Surgery, 
Lordship Road

Parking lay-by
Lack of parking at 
surgery

Scheme validation - Option 1 prevent parking (raised 
kerbs/reinstate verge/bollards) or Option 2 construct 
layby (though would be available to all). Schemes 29 
and 30 to be linked and proposed to be considered 
together. 

Parish 
Council

Option 1 
Civils £5,000 
and 
Design/Super
vision £500 
Option 2 
Civils 
£20,000 and 
Design/Super
vision £2,500

TBC Green 
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Chelmsford City Local Highways Panel Version 18 Potential Schemes

ID
Parish or 

Town 
Council

Location Scheme Problem Justification / Comments
Requested 

By
Estimated 
Cost (£)

Estimated 
Timescale 

RAG

R
ec

o
m

m
en

d
ed

 
b

y 
L

H
P

26 LCHE132094 Writtle Lawford Lane, Writtle
Cycle path improvements to prevent 
flooding

Flooding stopping use of 
cycle path

Scheme to be validated Councillor TBC TBC TBC

RAG Key

Green A high priority scheme against strategic criteria
Amber A low priority scheme against strategic criteria
Red A scheme which is against Essex Policy or there is no appropriate engineering solution.  

Scheme pending validation
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Chelmsford City Local Highways Panel 

Highway Improvements Scheme Proposals 

The attached report details those highway improvement schemes brought forward for the 
consideration of the Panel. Each scheme has been prioritised against set criteria and 
given a RAG status, showing its priority. The Chelmsford City Local Highways Panel has 
2014/15 Capital budget of £1,000,000. In addition the Panel has a 2014/15 Revenue 
Budget of £129,000, there is an estimated Highway Rangers cost of £84,000 from this 
budget, leaving £45,000 for the Panel to make recommendations for pre-construction 
feasibility/design/survey works.  
 

Summary of Highway Improvement Schemes 

  Pre-Construction Construction 

Scheme 
Type 

Feasibility 
/Design 
study 

Speed 
Survey 

PV² 
Civil 

Works 
Design/ 

Supervision

Minor      £72,500 £4,500

Bus Stop 
Improvement      £72,500  

Cycling      £152,000  

PRoW   £24,000 £10,000

Casualty 
Reduction      £15,000 £10,420

     £336,000 £24,920

Total  £360,920 

 
Detailed summaries by Scheme Type –  
 

Scheme Pre-Construction Construction 

Scheme 
Type 

No. Reference RAG 
Feasibility 
/Design 
study 

Speed 
Survey 

PV² 
Civil 

Works 
Design/ 

Supervision

Minor 1 LCHE132024 TBC Being validated, speed survey results feeding into process 

Minor 2 LCHE132023 TBC Being validated, speed survey results feeding into process 

Minor 3 LCHE132079 TBC Being validated, speed survey results feeding into process 

Minor 4 LCHE132080 TBC Being validated, PV ² survey feeding into process 

Minor 5 LCHE132081 TBC Being validated, speed survey results feeding into process 

Minor 6 IT134   Awaiting results of feasibility study under LCHE132051 

Minor 7 LCHE132048 TBC Being validated, PV ² survey feeding into process 

Minor 8 LCHE132057 TBC Being validated, speed survey results feeding into process 

Minor 9 LCHE132058 TBC Being validated, speed survey results feeding into process 

Minor 10 LCHE132018         TBC   

Minor 11 LCHE002001         £62,500   

Minor 12 LCHE132015 TBC Being validated, speed survey results feeding into process 

Minor 13 LCHE132059 TBC Being validated, speed survey results feeding into process 

Minor 14 LCHE132020 TBC Being validated, speed survey results feeding into process 

Minor 15 LCHE132027 TBC Being validated, speed survey results feeding into process 

Minor 16 LCHE132064 TBC Being validated, speed survey results feeding into process 

Minor 17 LCHE132042 TBC Being validated, speed survey results feeding into process 

Minor 18 LCHE132043 TBC Being validated, speed survey results feeding into process 

Minor 19 LCHE132067 TBC Being validated, speed survey results feeding into process 

Minor 20 LCHE003008         £10,000 £4,500 

      £72,500 £4,500 Page  1  of  11



 
Scheme Pre-Construction Construction 

Scheme 
Type 

No. Reference RAG 
Feasibility 
/Design 
study 

Speed 
Survey 

PV² 
Civil 

Works 
Design/ 

Supervision

Bus Stop 
Improvement 

1 LCHE135015         £8,500   

Bus Stop 
Improvement 

2 LCHE135013         S.106 monies 

Bus Stop 
Improvement 

3 LCHE135017         £8,500   

Bus Stop 
Improvement 

4 LCHE145002         £42,000   

Bus Stop 
Improvement 

5 LCHE135016         £8,500   

Bus Stop 
Improvement 

6 LCHE145001         £5,000   

        £72,500   

 
 

Scheme Pre-Construction Construction 

Scheme 
Type 

No. Reference RAG 
Feasibility 
/Design 
study 

Speed 
Survey 

PV² 
Civil 

Works 
Design/ 

Supervision

Cycling 1 LCHE134004   Section 106 funding 

Cycling 2 LCHE144002         £2,000   

Cycling 3 LCHE144003         £5,000   

Cycling 4 LCHE144004     £35,000  

Cycling 5 LCHE144001     £10,000  

Cycling 6 LCHE144005     £60,000  

Cycling 7 LCHE144006     £40,000  

        £152,000   

 
 

Scheme Pre-Construction Construction 

Scheme 
Type 

No. Reference RAG 
Feasibility 
/Design 
study 

Speed 
Survey 

PV² 
Civil 

Works 
Design/ 

Supervision

PRoW 1 LCHE148001         £5,000

PRoW 2 LCHE148002         £5,000

PRoW 3 LCHE148004     £4,000  

PRoW 4 LCHE148005     £15,000  

PRoW 5 LCHE148003     £5,000  

       £24,000  £10,000

 
 

Scheme Pre-Construction Construction 

Scheme 
Type 

No. Reference RAG 
Feasibility 
/Design 
study 

Speed 
Survey 

PV² 
Civil 

Works 
Design/ 

Supervision

Casualty 
Reduction 

1 LCHE141001         £500   

Casualty 
Reduction 

2 LCHE141003           £5,420

Casualty 
Reduction 

3 LCHE141002         £15,000 £5,000

      £15,500 £10,420
 

Page  2  of  11



Chelmsford City LHP - Scheme List Version  18 Minor Schemes

ID
Parish or 
Town Council

Location Scheme Problem Justification / Comments
Requested 

By
Estimated Cost 

(£)
Estimated 
Timescale 

RAG

R
ec

o
m

m
en

d
ed

 b
y 

L
H

P

1 LCHE132024
Bicknacre & 
Woodham 
Ferrers

Bicknacre Road, 
Bicknacre

20 mph speed limit o/s school Speed/volume of traffic
Results of speed surveys fed into validation process, need 
evidence based data from Parish Council/School to support 
request

Parish 
Council

TBC TBC TBC

2 LCHE132023
Bicknacre & 
Woodham 
Ferrers

Main Road, Woodham 
Ferrers

20 mph speed limit o/s school Speed/volume of traffic
Results of speed surveys fed into validation process, need 
evidence based data from Parish Council/School to support 
request

Parish 
Council

TBC TBC TBC

3 LCHE132079 Broomfield
Main Road (at Southern 
Broomfield Parish 
Boundary)

Traffic management improvements Speed/volume of vehicles Scheme to be validated using speed survey results Councillor TBC TBC TBC

4 LCHE132080 Broomfield
Main Road nr j/w Erick 
Avenue

Upgrade zebra crossing to controlled 
crossing

Safety of pedestrians at  crossing
Scheme validation waiting on results of a PV²  survey to see 
if site meets criteria for upgraded crossing or Safety 
Assessment.

Councillor TBC TBC TBC

5 LCHE132081 Broomfield
Main Road (at Northern 
Broomfield Parish 
boundary)

Traffic management improvements Speed/volume of vehicles Scheme to be validated using speed survey results Councillor TBC TBC TBC

6 IT134
Chelmsford 
Non Parished

Broomfield Road & 
Patching Hall 
Lane/Broomfield Parade

Improved traffic management - 
review of traffic light priorities  - traffic 
lights at junction.  Issues egressing 
Broomfield parade

Unclear problem

Investigation for signals optimisation.  Maybe review on street
parking on approach to Broomfield Parade exit. Awaiting 
comments/justification from Parish Council. Feasibility study 
into parking improvements funded under LCHE132051

Historic - 
Origin 
Unknown

40k 6 months Amber

7 LCHE132048
Chelmsford 
Non Parished

North Avenue nr jw Kings 
Road

Pedestrian crossing Difficulty for pedestrian crossing road
Results of degree of pedestrian conflict survey to feed into 
validation process

Councillor TBC TBC TBC

8 LCHE132057
Chelmsford 
Non Parished

Old Moulsham 
(Moulsham Dr/Lady 
Ln/Hamlet Rd/St Johns 
Rd/Vicarage 
Rd/Moulsham St)

20 mph zone/limit Speed/volume of traffic Results of speed surveys to feed into validation process Councillor TBC TBC TBC

Page  3  of  11



Chelmsford City LHP - Scheme List Version  18 Minor Schemes

ID
Parish or 
Town Council

Location Scheme Problem Justification / Comments
Requested 

By
Estimated Cost 

(£)
Estimated 
Timescale 

RAG

R
ec

o
m

m
en

d
ed

 b
y 

L
H

P

9 LCHE132058
Chelmsford 
Non Parished

Railway Bridge, Arbour 
Lane

Footway improvements across bridge Speed/volume of traffic Results of speed surveys to feed into validation process Councillor TBC TBC TBC

10 LCHE001018
Chelmsford 
Non Parished

Avon Road Parking Improvements Vehicles parking on verges

Option 1 - Enforcement Measures                                   
Option 2 - Physical measures to prevent parking 
bollards/fencing                                                               
Option 3 - Altenative parking arrangements

Councillor Option cost TBC TBC Green 

11 LCHE002001 Ford End Ford End
Traffic Management improvements 
through Village

Speed/volume of traffic

Option 1 - 30 mph count down signs, Option 2 - Speed 
terminal signs at Village Gateways,  Option 3 - VAS's, Option 
4 - Chevroflex bend signs, Option 5 - Mini RAB, Option 6 - 
Schools signage  (All subject to Network Management 
comments)

Parish 
Council

Option 1 - £4k 
Option 2 - £4.5k 
Option 3 - £29.5k 
Option 4 - £11k 
Option 5 - £10k 
Option 6 - £3.5k 
Total for 1 to 6 - 
£62.5k

TBC Amber

12 LCHE132015 Galleywood Barnard Road 20 mph speed limit outside school Speed/volume of traffic Results of speed surveys to feed into validation process
Parish 
Council

TBC TBC TBC

13 LCHE132059 Margaretting
B1002 Main Road, Wantz 
Road/Writtle Road

Reduction in speed from 40 mph to 
30 mph

Speed/volume of traffic Results of speed surveys to feed into validation process
Parish 
Council

TBC TBC TBC

14 LCHE132020
Ramsden 
Heath

Heath Road
Extension of existing  30 mph speed 
limit

Speed/volume of traffic Results of speed surveys to feed into validation process
Parish 
Council

TBC TBC TBC

15 LCHE132027 Springfield Sandford Mill Road
Reduction in speed from 60 mph to 
30 mph

Speed/volume of traffic Results of speed surveys to feed into validation process Councillor TBC TBC TBC

16 LCHE 132064 Springfield Pollards Green 20 mph speed limit Speed/volume of traffic
Results of speed surveys shows good compliance, two 
further speed surveys being carried out on adjacent roads to 
feed into validation process

Parish 
Council

TBC TBC

17 LCHE132042 Stock High Street
20 mph speed limit in narrow section 
of High Street

Reduction from 30 mph to 20 mph
Scheme to be validated - speed survey being carried out by 
ECC

Parish 
Council

TBC TBC TBC

18 LCHE132043 Stock High Street
Average speed cameras/traffic 
management (chicanes) at either end 
of High Street

Speeding traffic
Scheme to be validated - speed survey being carried out by 
ECC

Parish 
Council

TBC TBC TBC
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Chelmsford City LHP - Scheme List Version  18 Minor Schemes

ID
Parish or 
Town Council

Location Scheme Problem Justification / Comments
Requested 

By
Estimated Cost 

(£)
Estimated 
Timescale 

RAG

R
ec

o
m

m
en

d
ed

 b
y 

L
H

P

19 LCHE132067
West 
Hanningfield

Church 
Road/Middlemead

Traffic management improvements Speed/volume of traffic Results of speed surveys to feed into validation process
Parish 
Council

TBC TBC TBC

20 LCHE003008 Writtle
Hyland's School, 
Chelmsford Road

Pedestrain Safety Improvements Narrow footways
Widen footway at bus stop outside school and side/widen 
footways from Writtle to school

Councillor, 
Parish 
Council, 
School

£14,500 TBC Green 

RAG Key

Green A high priority scheme against strategic criteria

Amber A low priority scheme against strategic criteria

Red A scheme which is against Essex Policy or there is no appropriate engineering solution.  

Pending validation
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Chelmsford City LHP - Scheme List Version 18 Bus Stop/ Route Improvements

ID
Priority 
(RAG)

R
ec

o
m

m
en

d
ed

 b
y 

L
H

P

1 LCHE135015 Battlesbridge
Opposite Maltings Road, 
Hawk Hill

Bus Stop 
Improvement

New shelter/hardstand
Bus stop used by Passengers for local 
facilities - to be validated

Parish Council TBC £8,500 Green 

2 LCHE135010 Bicknacre
New bus stop (flag & pole 
outside "Top Vans" Bicknacre 
Road Bicknacre.

Bus Stop 
Improvement

Install new bus stop flag and 
pole and hardstand

This stop is unmarked and should be 
formalised with a pole and flag for 
clarity to passengers and bus drivers.  

Bus Users/Company TBC
£3000 S.106 
funded

Amber

3 LCHE135017 Broomfield The Angel, Broomfield Road
Bus Stop 
Improvement

New shelter
parish Council has asked for funding 
to replace old Parish Shelter

Parish Council TBC £8,500 Green 

4 LCHE145002
Chelmsford Non 
Parished

Chelmsford Market bus 
Interchange, Market Road

Bus Stop 
Improvement

Upgraded Passenger Transport 
Information/Shelters as part of 
bus Interchange enhancement 
scheme

Improvements to whole of bus 
interchange

Passenger Transport/City 
Council

TBC £42,000 Green 

5 LCHE135016 Runwell
St Mary's Church, Runwell 
Road

Bus Stop 
Improvement

New shelter Heavily used bus stop Parish Council TBC £8,500 Green 

6 LCHE145001 Springfield
New Bowers Way jw Petunia 
Crescent & opp Rubens Gate

Bus Stop 
Improvement

Formalise stop with new 
shelter/timetable information

Heavily used bus stop Parish Council TBC £5,000 Green 

Green A high priority scheme against passenger transport criteria
Amber A low priority scheme against passenger transport criteria
Red A scheme which is against Essex Policy or there is no appropriate engineering solution.  

Pending Validation

Details of Scheme
Issues / Comments / Reason 

for Scheme
Scheme Origination

Estimated 
Cost

Parish or Town 
Council

RAG Key

Location
Approx. 

Timescale
Type of 
Scheme
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Chelmsford City LHP - Scheme List Version 18 School Crossing Patrol Sites

Parish or 
Town Council

Site No School Location of patrol Work required Problem
Origin of 
request

Total 
Estimated 

Costs
Timescale RAG

Recommended 
by LHP

RAG Key
Green A high priority scheme against SCP criteria
Amber A low priority scheme against SCP criteria
Red Further information required before a decision can be made

Pending validation

No schemes currnently identified
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Chelmsford City LHP -Scheme List Version 18 Essex Intelligent Traffic Systems

Ref
Parish or 

Town 
Council

Location Measure Benefit
Budgetary 

Cost
Mandatory 

work
Design 

Timescale
Install 

Timescale
RAG

Recommend
ed by LHP

RAG Key
Green A high priority scheme against strategic criteria
Amber A low priority scheme against strategic criteria
Red A scheme which is against Essex Policy or there is no appropriate engineering solution.  

Pending validation

SCOOT

OTU

RMS

MOVA

No schemes currently identified

Split Cycle and Offset Optimisation Technique. This 
calculates the flow of vehicles along each spur of a 
junction and can then calculate the timings of the signals 
required to deal with heavier or lighter amounts of traffic 
during each cycle of the signals. Particularly good for 
peak and off-peak periods. 

Outstation Transmission Unit. These are in signals and 
are controlled via the SCOOT system. 

Remote Monitoring System. This allows the signals to 
report back to the main system in Threadneedle House to 
say that something is wrong with them. 

Microprocessor Optimised Vehicle Actuation. Similar to 
SCOOT but works better for isolated signals rather than 
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Chelmsford City LHP - Scheme List Version 18 Cycling Schemes

ID
Parish or Town 

Council
Location Scheme Problem Scheme sponsor

Estimated 
Cost (£)

Timescale RAG Recommended by LHP

1 LCHE134004 Great Baddow Army & Navy
CH60 - replace existing guardrails 
with narrower design, improve 
lighting, re-paint and re-surface

Narrow widths, poor 
lighting and 
environment.

ECC Cycling 
Team/LTP

£15,000 TBC Amber

Advise hold as could be 
funded by S.106 should 
Gt Baddow Route 
progress as expected

2 LCHE144002
Chelmsford Non 
Parished

Dove Lane/Wood Street Cycle 
Track

Remove cycle track barrier and 
replace with bollard, extend 
pedestrian guard rail and refresh 
road markings

Pinch point inhibits 
use

ECC Cycling Team £2,000 TBC Green

3 LCHE144003
Chelmsford Non 
Parished

Waltham Glen, Chelmsford

CH1 - LHP funded scheme design 
2013/14, request to fund 
implementation of scheme to sign 
existing route

Lack of signage ECC Cycling Team £5,000 TBC Green

4 LCHE144004
Chelmsford Non 
Parished

Maltese Road/Ridgewell 
Avenue/Swiss Avenue 
Chelmsford

CH44 - CH1 - LHP funded scheme 
design 2013/14, request to fund 
implementation of scheme to fully 
utilise shortcut into area

Not fully utilising 
short cut into area

ECC Cycling Team £35,000 TBC Green

5 LCHE144001
Chelmsford - 
Various

Citywide - Watchouse Road 
shops, Chelmer Park, Writtle 
Library, Long Brandocks, 
Wellfield.

Cycle parking
New or replacement 
cycle stand required

ECC Cycling Team £10,000 TBC Green

6 LCHE144005 Springfield
White Hart Lane, Sainsbury's 
to Beaulieu Park

Phase 2 of scheme to connect 
Sainsbury's to Beaulieu Park

Lack of connection ECC Cycling Team £60,000 TBC Green

7 LCHE144006 Springfield Chelmer Retail Park
Phase 2 of scheme to rebuild and 
widen northern access ramp  

Cycling 
improvements

ECC Cycling Team £40,000 TBC Green
This is a top up to an 
existing S.106 
contribution

Green
Amber

Red

Pending validation

A high priority scheme against strategic criteria
A low priority scheme against strategic criteria

More information required.  
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Chelmsford City LHP - Scheme List Version 18 Public Rights of Way

Ref ID
Parish or Town 

Council
PROW 

Number
Status Scheme Problem By From Timescale Cost (£) Notes RAG

R
e

c
o

m
m

e
n

d
e

d
 b

y
 

L
H

P

1 LCHE148001 Good Easter 13 Footpath
Study to investigate revetment 
works between River Can and 
footpath

Bank has collapsed in several 
locations work to stop footpath being 
lost into the river

PROW 
team

PROW 
team

TBC £5,000
Footpath on bank adjacent to ford of River Can at Titus 
Well Lane. EA approval would be needed for any resulting 
works

Green

2 LCHE148002
Chelmsford Non 
Parished

95 Footpath
Study to investigate installing 
drainage in surfaced city centre 
path

Site flood, leaving standing water
PROW 
team

PROW 
team

TBC £5,000
Footpath links Springfield Road (opp Tesco store) to 
Iceland car park - Flooding can affect full, width of footpath

Green

3 LCHE148004
South Woodham 
Ferrers

40 Footpath Surfacing Surface improvements
PROW 
team

PROW 
team

TBC £4,000
Alleyway from Station Approach to station car park 
requires surface improvements

Green

4 LCHE148005 Springfield 18 Footpath Surfacing Surface improvements
PROW 
team

PROW 
team

TBC £15,000
Footpath at riverside walk surface needs improving to join 
up already  completed sections

Green

5 LCHE148003 Writtle 93/94
Footpath/Bri
dleway

Drainage & Signage Drainage & Signage 
PROW 
team

PROW 
team

TBC £5,000
Route between Writtle and Hylands Park regularly floods 
under A414

Green

RAG Key
Green A high priority scheme against strategic criteria
Amber A low priority scheme against strategic criteria
Red A scheme which is against Essex Policy or there is no appropriate engineering solution.  

Pending validation
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Chelmsford City LHP - Scheme List Version 18 Casualty Reduction Schemes

Ref No. ID
Parish or 

Town 
Council

Location Proposed Solution Timescale Cost (£) RAG
Recommended 

by LHP

1 LCHE141001 Bicknacre
Leighams Road near 
Leighams Farm, Bicknacre

Scheme design - signage and road markings TBC £500 Green

2 LCHE141003
Chelmsford 
Non Parished

A1060 Parkway at Moulsham 
Street Crossing, Chelmsford

Investigation of pedestrian crossing and improvement options, 
including two automatic traffic counts

TBC £5,420 Green

3 LCHE141002 Galleywood
Galleywood Road (J/w Dorset 
Avenue to j/w Vicarage Lane), 
Galleywood

Surface inlay  and centre hatching/edge of carriageway road 
markings 

TBC

£5,000 
(Design) 
£15,000 
(Build)

Green

RAG Key

Green

Amber

Red A scheme which is against Essex Policy or there is no appropriate engineering solution.  

A high priority based on Collision history

A medium priority based on Collision History

Scheme pending Validation
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Job 
No.

Date Parish Street Works Date Completed

478 16/08/13 East Hanningfield The Tye Side footway/cut back vegetation TBC

479 21/08/13 West Hanningfield Lower Stock Road Clear debris TBC

506 27/11/13 Chelmsford A130 Colchester Road Cut back vegetation and side footway TBC

507 26/11/13 Broomfield Main Road/Croxton Lane Cut back vegetation TBC

508 27/11/13 Stock High Street Sign maintenance TBC

509 11/12/13 Chelmsford Waterson Vale/Moulsham Chase Cut back vegetation TBC

510 10/12/13 Chelmsford Vicarage Road Bollard maintenance TBC

Rettendon Meadow Road Clear debris 30/12/13

Chelmsford Meads Cycle Track Hardened soft verge area 31/12/13

Broomfield Essex Regiment Way Clear debris 03/01/14

Springfield
Colchester Road Sainsburys to 
Drovers Way

Side footway/cut back vegetation 08/01/14

Great Baddow Baddow Hall Avenue Cut back vegetation 09/01/14

Chelmsford Pyne Gate Clear debris 13/01/14

Chelmsford Peregrine Drive Side footway/cut back vegetation 15/01/14

512 14/01/14 Galleywood Glebe View Side footway/cut back vegetation 15/01/14

Springfield Downs Way Cut back vegetation 22/01/14

Springfield Pump Lane Cut back vegetation 23/01/14

Springfield Chelmer Valley Road Cut back vegetation 24/01/14

CCC Raised

CCC Raised

CCC Raised

CCC Raised

CCC Raised

Chelmsford City Highway Rangers - Works Summary Update March 2014                      

CCC Raised

CCC Raised

CCC Raised

CCC Raised

CCC Raised
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Great Baddow Meadgate Avenue Clear debris 03/02/14

South Woodham Ferrers Middleton Row to Blake Court Cut back vegetation 04/02/14

Chelmsford Hollow Lane Litter pick ditches 06/02/14

Chelmsford Dukes Lane Cut back vegetation 10/02/14

Chelmsford Moulsham School Cut back vegetation 11/02/14

West Hanningfield Templeton Park/Bakers Lane Repair wall 12/02/14

Chelmsford High Street Reset bollard by Next 12/02/14

Chelmsford Linnet Drive to Laburnum Drive Clear litter 13/02/14

Ford End Ford End Play area Replacing gate post 13/02/14

Chelmsford Tennyson Road/Sunrise Avenue Side footway/cut back vegetation 14/02/14

Great Baddow Church Street to Maltings road Clear litter 18/02/14

Chelmsford Goldlay Road/Lynmouth Gardens cut back vegetation 19/02/14

Great Baddow Mascalls Way Clear debris 20/02/14

Great Baddow Duffield Road Clear debris/mud 20/02/14

Springfield Blacksmith Close to Saddle Rise Cut back vegetation 21/02/14

CCC 05/03/14 Danbury Mayes Lane Cut back vegetation 19/03/14

Great Baddow Lathcoates Crescent/Baddow Road Cut back vegetation 20/03/14

Chelmsford Milburn Crescent Cut back vegetation 21/03/14

514 02/04/14 Stock Birch Lane Clear debris TBC

CCC Raised

CCC Raised

CCC Raised

CCC Raised

CCC Raised

CCC Raised

CCC Raised

CCC Raised

CCC Raised

CCC Raised

CCC Raised

CCC Raised

CCC Raised

CCC Raised

CCC Raised

CCC Raised

CCC Raised
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