
 

 

MEETING OF THE CHELMSFORD LOCAL HIGHWAYS PANEL 
 
2ND JUNE 2014 
COUNCIL CHAMBER, CHELMSFORD CITY COUNCIL 
COMMENCING AT 13.00PM  
 
There will be a buffet lunch available for Panel Members and officers from 
12.30pm  
 
AGENDA 
 

1. Apologies for absence 
 

2. Minutes of the Local Highways Panel meeting held on 24th April 2014 
(attached) 

 
3. Matters arising 

 
4. Colchester Road widening scheme 

 
5. Approved works programme (attached) 

 
6. Potential scheme proposals (attached) 

 
7. Highway improvement scheme proposals (attached) 

 
8. Highways Rangers summary (attached) 

 
9. Any other business 

 
 Date of future meetings 



 Chelmsford City Local Highways Panel 

 

Approved Works Programme  

 

 
The attached reports detail the Advanced Works Programme for the Chelmsford City Local 
Highways Panel. The programme has been split into the following sections Budget 
Recommendations and Completer Schemes as follows - 
 

 
Page 2 - 2012/13 Budget Recommendations  

 
An update on the 2012/13 Schemes previously reported as to be completed. Since the 
last Panel meeting a further five schemes have now been completed. 
 
 

Page 3 – 2012/13 Completed Schemes  
 

A summary of the schemes recommended in 2012/13 and reported previously as 
completed, 37 in total. 

 
 
Page 4 -- 2013/14 Budget Recommendations 

 
An update on the 2012/13 Schemes previously reported as to be completed. Since the 
last Panel meeting a further three schemes have now been completed. 
 
 

Page 5 – 2013/14 Completed Schemes  
 

A summary of the schemes recommended in 2013/14 and reported previously as 
completed, 23 in total. 

 
 
Page 6 - 2014/15 Budget Recommendations 
   
 An update on the recommendations made at the previous Panel meeting. 
  
 
Page 7 - Revenue Schemes  

 
A summary of the revenue schemes recommended and reported previously as 
completed. 
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Chelmsford City Local Highway Panel - Approved Works Programme May 2014

Ref. RAG *

Design 
Reference 
Number

Task Name Parish Finish CMA Approved Cost Code Works Description Allocated Budget Comments 

1 G Sainsbury's Address, Colchester Road, Boreham Boreham  30/10/2014 04/12/2012 LCHE005002 Bus Stop Improvements ‐ raised kerbs £2,500.00

2 G DC Main Road _ Waltham Road Boreham Boreham 11/04/2014 01/03/2013 LCHE002002 LHP Minor scheme ‐ Junction improvement £5,000.00 Feasibility and option study to follow.

3 G DC1404E Broomfield Primary School Broomfield 30/05/2014 26/09/2012 LCHE006001 SCP/Site Improvements ‐remedial works £2,950.00

4 G A138 Chelmsford Road/Sandford Road
Chelmsford Non 
Parished

16/05/2014 26/09/2012 LCHE007003 EITS ‐ Signals Upgrade £7,000.00 Scheme is in its delivery phase (i.e. ordered with Siemens). Slightly slipped into 14/15

5 G DC1537 Melbourne Park Primary School Melbourne Avenue Chelmsford
Chelmsford Non 
Parished

18/02/2014
04/12/2012 LCHE006003 SCP/Site Improvements ‐ tactile paving (50130) £5,000.00 COMPLETED

6 G DC1685 Avon Road, Chelmsford ‐ FEASIBILITY ONLY v1
Chelmsford Non 
Parished

19/05/2014 01/03/2013 LCHE001018 LHP minor scheme = Minor Schemes ‐ Verge Parking £2,000.00 PARTIALLY COMPLETED ‐ COSTS TO BE CONFIRMED

7 G ITS0006 7F01 Army and Navy flyover Chelmsford Non 
Parished

13/06/2014 01/03/2013 LCHE001015 Vegetation clearance £23,000.00

8 G ITS0006 7F01 Army and Navy flyover
Chelmsford Non 
Parished

30/05/2014 01/03/2013 LCHE001016 Safer Roads £175,000.00

9 G DC1818 Market Road Bus Station Access
Chelmsford Non 
Parished

 20/12/2013 01/03/2013 LCHE002003 LHP minor scheme ‐Access Improvements £5,000.00 COMPLETED

10 G DC1827 Parkway j/w Tesco Home Store
Chelmsford Non 
Parished

28/03/2014 01/03/2013 LCHE003007 Casualty Reduction scheme ‐ CR48 £3,000.00 COMPLETED

11 G New London Road Subway Chelmsford
Chelmsford Non 
Parished

TBC 01/03/2013 LCHE004001 Cycling ‐ signage/street furniture improvements 
CR51/CHH43 £33,912.00

12 G DC1764 Rainsford Road Chelmsford
Chelmsford Non 
Parished

 31/10/2014 01/03/2013 LCHE004002 Cycling ‐ works to allow contraflow cycling CH30 £12,744.00

13 G DC1404B St Michaels C of E Junior School Galleywood 31/10/2014 26/09/2012 LCHE006001 SCP/Site Improvements £2,000.00 SCP lead contacted to confirm if this scheme has been implemented by SEPP

14 G Galleywood Road Bus Stops Galleywood  06/02/2013 04/12/2012 LCHE005008 Bus Stop Improvements  ‐ new stop £2,000.00 COMPLETED

15 G DC1211 A12 Howe Green Interchange Sandon 31/10/2014 17/07/2012 LCHE001004 Casualty Reduction scheme ‐ CR41 £11,000.00 Scheme required cop‐ordination with Highways Agency works, 2014/15 implementation

16 G DC1404C The Bishops CE/RC Primary School Springfield 31/10/2014 26/09/2012 LCHE006001 SCP/Site Improvements £1,180.00 SCP lead confirming details TRO and waiting restrictions being processed.

17 R DC1404D Stock CE Primary School Stock on hold 26/09/2012 LCHE006001 SCP/Site Improvements £1,770.00 Scheme being reviewed by SCP team

2012/13 Budget ‐ Recommendations
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Chelmsford City Local Highway Panel - Approved Works Programme May 2014

Ref. RAG *

Design 
Reference 
Number

Task Name Parish Finish CMA Approved Cost Code Works Description Allocated Budget Comments 

81 G DC1208 Waltham Road Bends, Boreham Boreham 10/05/2013 17/07/2012 LCHE001001 Casualty reduction scheme ‐ CR37 £63,500.00 COMPLETED

82 G DC1259 Broomfield Road Broomfield
31/10/2014

15/04/2012 LCHE002012 Reinstatement of parking bays  ‐ part of Broomfield Road 
trial £2,000.00 COMPLETED

83 G DC1316 9 Broomfield Footpath Broomfield 15/11/2013 26/09/2012 LCHE008001 PROW ‐ Drainage and surface improvements £3,500.00 COMPLETED

84 G DC1258 Odeon Roundabout, Chelmsford DESIGN ONLY
Chelmsford Non 
Parished

22/02/2013 17/07/2012 LCHE007001 LHP minor scheme ‐ Signage and Left Turn lane £4,000.00 COMPLETED

85 G DC1259 Parkway j/w Broomfield Road, Chelmsford
Chelmsford Non 
Parished

05/03/2014 17/07/2012 LCHE007002 LHP minor scheme Traffic Appraisal £13,000.00 COMPLETED

86 G DC1404F Melbourne Park Primary School
Chelmsford Non 
Parished

20/02/2014 26/09/2012 LCHE006001 SCP/Site Improvements £2,500.00 COMPLETED

87 G DC1538 Cathedral CE Primary School Victoria Road Chelmsford
Chelmsford Non 
Parished

10/01/2014 04/12/2012 LCHE006004 SCP/Site Improvements ‐ remedial works (50122) £5,000.00 COMPLETED

88 G Hole in Hedge Shelter
Chelmsford Non 
Parished

 06/09/2013 04/12/2012 LCHE005010 Bus Stop Improvements ‐ Wooden shelter 1500340774 £7,500.00 COMPLETED

89 G Waveney Drive Shelter ‐ Blackwater close
Chelmsford Non 
Parished

 23/08/2013 04/12/2012 LCHE005005 Bus Stop Improvements ‐ Metal  shelter 15003402803 £4,000.00 COMPLETED

90 G Galleywood Road opposite and adjacent Russell Gardens
Chelmsford Non 
Parished

 01/04/2013 04/12/2012 LCHE005008 Bus Stop Improvements £2,000.00 COMPLETED

91 G Bus stop ‐ Eden Way, Address ‐ Avon way 
Chelmsford Non 
Parished

28/02/2014 04/12/2012 LCHE005009 Bus Stop Improvements ‐ wooden shelter 1500340774 £7,500.00 COMPLETED

92 G DC1765 Odeon Subway to Rochford Road Chelmsford
Chelmsford Non 
Parished

 31/03/2014 01/03/2013 LCHE003003 Cycling ‐ de‐clutter area/dropped kerbs £15,480.00 COMPLETED

93 G A114 Van Diemens Approach to Parkway RAB 
Chelmsford Non 
Parished

28/05/2013 17/07/2012 LCHE001002 Casualty reduction scheme ‐ Yellow backed pedestrian 
crossing warning sign CR38 £21,500.00 COMPLETED

94 G DC1386 62 Galleywood Galleywood 01/10/2013 26/09/2012 LCHE008002 PROW ‐ Resurface alleyway £6,000.00 COMPLETED

95 G DC1686 Ford End ‐ FEASIBILITY ONLY Great Leighs 04/04/2014 01/03/2013 LCHE002001 LHP minor scheme ‐ Traffic management improvements £5,000.00 COMPLETED

96 G DC1388 108 Gt Waltham Great Waltham 21/03/2014 26/09/2012
LCHE001011 
LCHE008004

PROW ‐ Drainage and surface improvements £15,000.00 COMPLETED

97 G DC1526 Main Road Margaretting DESIGN ONLY Margaretting 18/07/2013 04/12/2012 LCHE003002 LHP minor scheme ‐ footway  £30,000.00 COMPLETED

98 G 22 Margaretting Bridleway Margaretting 31/03/2014 26/09/2012 LCHE008005 PROW ‐ Anti‐Slip Surfacing £15,000.00 COMPLETED

99 G Bus stop ‐ Downham Road_ Address ‐ Brock Hill_ Runwell Runwell 20/03/2013 04/12/2012 LCHE005011 Bus Stop Improvements ‐ wooden shelter 1500IM456B £7,500.00 COMPLETED

100 G DC1755 Hulls Lane Sandon DESIGN ONLY Sandon Nov‐13 01/03/2013 LCHE001017 LHP minor scheme ‐dropped kerbs £1,000.00 COMPLETED

101 G DC1688 Woodhill Road nr Sandon School Sandon DESIGN ONLY Sandon 21/02/2014 01/03/2013 LCHE003006 LHP minor scheme ‐ Footway design £2,000.00 COMPLETED

102 G DC1662 Heath Road Ramsden Heath South Hanningfield  03/12/2013 01/03/2013 LCHE002010 LHP minor scheme ‐ SLOW road marking £500.00 COMPLETED

103 G DC1390 1 St Hanningfield South Hanningfield 21/03/2014 26/09/2012
LCHE008006 
LCHE001012

PROW ‐ Drainage and surface improvements £15,000.00 COMPLETED

104 G DC1391 57 St Hanningfield South Hanningfield 18/02/2014 14/01/2013
LCHE008007 
LCHE001013

PROW ‐ Drainage and surface improvements £12,000.00 COMPLETED

105 G DC1539 Elmwood Primary School_Hullbridge Road South Woodham Ferrers
South Woodham 
Ferrers

27/01/2014 04/12/2012 LCHE006005 SCP/Site Improvements ‐tactile paving  (50153) £5,000.00 COMPLETED

106 G DC1210 Cuton Hall Roundabout, Springfield Springfield 29/03/2013 17/07/2012 LCHE001003 Casualty reduction scheme ‐ CR39 £7,750.00 COMPLETED

107 G Henniker Gate Shelter Springfield  22/07/2013 04/12/2012 LCHE005003 Bus Stop Improvements ‐ wooden shelter15003340465 £7,500.00 COMPLETED

108 G Beeleigh Link Shelter Springfield 28/08/2013 04/12/2012 LCHE005007 Bus Stop Improvements ‐ wooden shelter 15007344 £7,500.00 COMPLETED

109 G TA Centre Shelter Springfield  05/04/2013 04/12/2012 LCHE005004 Bus Stop Improvements £7,500.00 COMPLETED

110 G Outside B & Q Address ‐ Colchester Road, Springfield Springfield  01/04/2013 04/12/2012 LCHE005006 Bus Stop Improvements ‐ relocate shelter £2,000.00 COMPLETED

111 G DC281 New Nabbots Way, Springfield DESIGN ONLY Springfield 31/07/2013 19/12/2012 LCHE001014 LHP minor scheme  ‐ Zebra Crossing/TMI £3,000.00 COMPLETED

112 G DC1766 Chelmer Village Retail Park Springfield  06/05/2014 01/03/2013 LCHE003004 Cycling  scheme £63,752.00 COMPLETED

113 G DC1767 White Hart Lane Springfield Springfield 30/05/2014 01/03/2013 LCHE003005 Cycling  scheme £38,304.00 COMPLETED

114 G DC1403 St Marys_Ingatestone Road, Stock Stock 30/01/2014 26/09/2012 LCHE001010 Casualty reduction scheme ‐ CR49 £27,000.00 COMPLETED

115 G DC1387 37 Stock Stock 27/11/2012 14/01/2013
LCHE008009 
LCHE008003

PROW ‐ Drainage and surface improvements £9,000.00 COMPLETED

116 G DC1215 A414 Writtle Garden Centre Writtle 23/04/2013 17/07/2012 LCHE001008 Casualty reduction scheme ‐ Junction improvement £8,000.00 COMPLETED

117 G DC1404A Writtle Infant _ Junior School Writtle 06/03/2014 26/09/2012 LCHE006001 SCP/Site Improvements £6,770.00 COMPLETED

2012/13 Budget ‐ Comepleted Schemes
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Chelmsford City Local Highway Panel - Approved Works Programme May 2014

Ref. RAG *

Design 
Reference 
Number

Task Name Parish Finish CMA Approved Cost Code Works Description Allocated Budget Comments 

18 G Lodge Road, Bicknacre Bicknacre 01/09/2014 12/09/2013 LCHE132025 LHP minor scheme ‐ Feasibility study into passing bays (to 
include speed/volume surveys and improvement options) £4,000.00

19 G Court Rd nr j/w Hosp. Approach, Broomfield Broomfield 01/08/2014 04/02/2014 LCHE132066c LHP minor scheme ‐ Kerbing and wooden bollards, to 
alleviate damage to verges £5,500.00

20 G DC Dyers Hall  The Cricket Ground Chignal Smealy ‐ FEASIBILITY STUDY Chignal 30/05/2014 08/04/2013 LCHE001022 LHP minor scheme Passing Places ‐ feasibility £2,000.00 COMPLETED ‐ Study supplied seperately ‐ suggested scheme £27.9k

21 G Main Road nr j/w rectory Farmhouse Lane, Danbury FEASIBILITY Danbury 01/08/2014 12/09/2013 LCHE132029 LHP minor scheme ‐ Feasibility study into prevent vehicles 
obstructing sight lines, to provide options £1,000.00

22 G DC Parkway A1060 Odeon RAB
Chelmsford Non 
Parished

31/10/2014 10/07/2013 LCHE132022 LHP minor scheme ‐ Traffic Management Improvements 
(TMI) £41,000.00

23 G West End of Chelmsford
Chelmsford Non 
Parished

01/10/2014 12/09/2013 LCHE132056

LHP minor scheme ‐ Improved Signing to West End of 
Chelmsford ‐ Design only ‐ To review current designs/assess 
proposed locations and provide target cost for overall 
scheme

£3,500.00

24 G Maltese Road/Ridge well Avenue, Swiss Avenue, Chelmsford
Chelmsford Non 
Parished

01/01/2015 12/09/2013 LCHE134004 Casualty reduction scheme ‐ CH44 ‐ Design only of cycling 
scheme (£35k) £4,000.00

25 G Melbourne Avenue, Chelmsford
Chelmsford Non 
Parished

01/01/2015 12/09/2013 LCHE134006 Casualty reduction scheme ‐ CH17 ‐ Design only of cycling 
scheme (£25k) £3,000.00

26 G Westway, Chelmsford
Chelmsford Non 
Parished

01/01/2015 12/09/2013 LCHE134007 Casualty reduction scheme ‐ CH35 ‐ Design only of cycling 
scheme (£225K) £4,000.00

27 G Waltham Glen, Chelmsford
Chelmsford Non 
Parished

01/01/2015 12/09/2013 LCHE134008 Casualty reduction scheme ‐ CH1 ‐ Design only of Cycling 
scheme (£5k) £1,500.00

28 G Princess Road, Chelmsford
Chelmsford Non 
Parished

01/01/2015 12/09/2013 LCHE134009 Casualty reduction scheme ‐ CH34 ‐ Design only of Cycling 
Scheme (£95k) £5,000.00

29 G Broomfield Road nr Skerry Rise, Chelmsford
Chelmsford Non 
Parished

15/07/2014 12/11/2013 LCHE135011 Bus stop improvement ‐ New bus shelter £8,500.00

30 G O/s Moulsham Grange, London Rd, Chelms
Chelmsford Non 
Parished

01/09/2014 04/02/2014 LCHE132071c LHP minor scheme ‐ Raise kerbing/add bollards/pave area £12,500.00

31 G Stop 3407605 Nabbott Rd, Beeches Rd
Chelmsford Non 
Parished

Mon 27/10/14 04/02/2014 LCHE135018 Bus stop improvement  ‐ Bus build out £1,500.00

32 G Butts Lane j/w Little Baddow Road, Danbury Danbury 01/10/2014 12/11/2013 LCHE132052 LHP minor scheme ‐ Junction improvements ‐ "bell bollard" 
to prevent vehicles over running the verge

£2,000 (Bollard and 
£500 (Design)

33 G Main Road, East Hanningfield East Hanningfield 01/08/2014 12/09/2013 LCHE133011 LHP minor scheme ‐ To look at kerbing to prevent verge over‐
run £2,500.00

34 G Main Rd nr j/w Church Rd, East H'field East Hanningfield 01/10/2014 04/02/2014 LCHE132068c LHP minor scheme ‐ Create walkable verge £11,500.00

35 G DC1321 Margaretting Road, Galleywood Galleywood 31/08/2014 12/09/2013 LCHE003001
LHP minor scheme ‐ Continuation of footway from Village to 
Heritage Centre ‐ Civil Works £88k, Legal/Design Costs £31k. 
Panel wish to use unspent budget from 2012/13 

£124,000.00

36 G Five entry point to Galleywood Galleywood 01/09/2014 04/02/2014 LCHE132016c LHP m minor scheme ‐ Install five Village gateway features £12,500.00

37 G Ingatestone Road/Blackmore Road/Highwood Road, Highwood Highwood 01/08/2014 12/11/2013 LCHE132061 LHP minor scheme ‐ signage improvements for Village Hall ‐ 
add Highwood to finger post

£500 (Sign) and £200 
(Design)

38 G The Red Lion, Margaretting Margaretting 30/04/2014 12/11/2013 LCHE135013 Bus stop improvement ‐ Relocate shelter from Black Bull £3,000.00
COMPLETED

39 G Mashbury Parish Mashbury 01/10/2014 12/11/2013 LCHE132055 LHP minor scheme ‐ Horse & Rider signage
£2,500 (Signs, Posts) 
and £1,500 (Design)

40 G Stop ID 08002002 Hoe Lane, Rettendon Rettendon  14/03/2014 12/11/2013 LCHE135012 Bus stop improvement ‐ New wooden shelter £10,000.00 COMPLETED

41 G X Keys A1060, Boyton Cross, Roxwell Roxwell  30/09/2014 04/02/2014 LCHE135014c Bus stop improvement  ‐ Bus build out £1,500.00

42 G Heath Road, South Hanningfield South Hanningfield 01/09/2014 12/11/2013 LCHE132078 LHP minor scheme ‐ 30 mph and 40 mph roundel road 
markings

£1,500 (Road markings) 
and £500 (Design)

43 G Mayne Crest, Springfield Springfield 01/08/2014 12/11/2013 LCHE132062 LHP minor scheme ‐ Pedestrian guard rail at footway from 
Pump Lane

£1,500 (Guard rail) and 
£500 (Design)

44 G A130, White Hart Lane, Springfield Springfield 01/07/2014 12/11/2013 LCHE132063
LHP minor scheme ‐ KEEP CLEAR road markings at Shardelow 
Ave/New Nabbotts Way and Beaulieu Way/New Bowyers 
Way roundabouts

£4,000 (Road markings) 
and £500 (Design)

45 G New Hall Sch, White Hart Ln, Springfield  Springfield 01/09/2014 04/02/2014 LCHE132070c LHP minor scheme ‐ Improved signage to school £750.00

46 G Lodge Road j/w Romans Place, Writtle Writtle 31/10/2014 12/09/2013 LCHE132012 LHP  minor scheme ‐ Completion of tactile paving at crossing 
point £2,000.00

47 G Paradise Road, Writtle Writtle 01/08/2014 12/11/2013 LCHE132045 LHP minor scheme ‐Signage improvements 
£1,500 (Signs) and £500 

(Design)

48 G Margaretting Rd/Writtle Road, Writtle Writtle 01/09/2014 04/02/2014 LCHE132075c LHP minor scheme ‐Village gateway features £7,500.00

2013/14 Budget ‐ Recommendations
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Chelmsford City Local Highway Panel - Approved Works Programme May 2014

Ref. RAG *

Design 
Reference 
Number

Task Name Parish Finish CMA Approved Cost Code Works Description Allocated Budget Comments 

118 G DC1689 Linnet Drive j/w Plane Tree Close_ Chelmsford
Chelmsford Non 
Parished

01/05/2014 08/04/2013 LCHE003009 LHP minor scheme ‐ Walking £2,000.00 HLO advised that scheme delivered by Parking Partnership ‐ SJW 1/5/14

119 G DC1754 Navigation Road Springfield Road Chelmsford FEASIBILITY STUDY
Chelmsford Non 
Parished

 02/12/2013 08/04/2013 LCHE001020 LH minor scheme ‐ Feasibility Study £2,000.00 COMPLETED

120 G Oliver Way j/w Copperfield Rd (post design phase)
Chelmsford Non 
Parished

20/03/2014 10/07/2013 LCHE131028 Casualty reduction scheme ‐  £5,000.00 COMPLETED

121 G Rainsford Road j/w Primrose Hill (post design phase)
Chelmsford Non 
Parished

30/05/2014 10/07/2013 LCHE131027 Casualty reduction scheme £4,000.00 COMPLETED

122 G Linnet Drive
Chelmsford Non 
Parished

31/03/2014 10/07/2013 LCHE341050 Bus Stop Improvements £12,000.00 COMPLETED

123 G DC Kings Road Prim School_Broomfld Road
Chelmsford Non 
Parished

31/03/2014 26/07/2013 LCHE136002 SCP/Site Improvements £3,000.00 COMPLETED

124 G Springfield Green Chelmsford
Chelmsford Non 
Parished

20/12/2013 10/07/2013 LCHE135001 Bus Stop Improvements £8,500.00 COMPLETED

125 G Citywide
Chelmsford Non 
Parished

to be programmed 12/09/2013 LCHE134003 Cycle stands working with external organisation ‐Park That 
Bike, locations to be advised £4,800.00 COMPLETED

126 G Bicknacre Road Gay Bowers Rd (post design phase) Danbury 21/02/2014 10/07/2013 LCHE131030 Safer Roads £5,250.00 COMPLETED

127 G Rothmans avenue GB Great Baddow 08/02/2014 26/07/2013 LCHE135004 Bus Stop Improvements £900.00 COMPLETED

128 G Rothmans Avenue Great Baddow  06/02/2014 26/07/2013 LCHE135003 Bus Stop Improvements £1,500.00 COMPLETED

129 G DC1213 Baddow Road , Meadgate Avenue, Chelmsford Great Baddow 30/04/2014 12/09/2013 LCHE001006 Casualty Reduction Scheme 2012/13 for pedestrian crossing 
improvements ‐ 2013/14 Top up £5k required for scheme £16,000.00 COMPLETED

130 G DC1603 A131 Moulsham Hall Lane Roundabout Great Leighs DESIGN ONLY Great Leighs  31/03/2014 29/04/2013  LCHE001026 Casualty reduction scheme £16,000.00 COMPLETED

131 G The Black Bull Margaretting  20/12/2013 10/07/2013 LCHE135005 Bus Stop Improvements £8,500.00 COMPLETED

132 G Dowsetts Lane Ramsden heath  27/02/2014 10/07/2013 LCHE135006 Bus Stop Improvements £1,000.00 COMPLETED

133 G DC1214* A132 _A130 _B1012 Hawk Hill Roundabout, Battlesbridge Rettendon 30/07/2013
17/07/2012 
01/03/2013

LCHE001007 
LCHE002011

Casualty reduction scheme £16,200.00 COMPLETED

134 G DC Runwell Comm Prim Sch_ Swan Lane Runwell 06/03/2014 26/07/2013 LCHE136001 SCP/Site Improvements £2,950.00 COMPLETED

135 G DC1599 A1060 Maldon Road j/w Brick Kiln Road_ Sandon Sandon 13/03/2014 29/04/2013 LCHE001025 Casualty reduction scheme £5,000.00 COMPLETED

136 G DC Springfield Road (nr Oasis Court) FEASIBILITY STUDY Springfield  09/04/2014 08/04/2013 LCHE001023 LHp minor scheme ‐ Ped crossing ‐ feasibility £2,000.00 COMPLETED

137 G New Bowers Way  Springfield Springfield 28/02/2014 10/07/2013 LCHE135007 Bus Stop Improvements £8,700.00 COMPLETED

138 G Barlows reach Springfield 14/11/2013 10/07/2013 LCHE135008 Bus Stop Improvements £8,500.00 COMPLETED

139 G Havengore Springfield 25/02/2014 10/07/2013 LCHE135509 Bus Stop Improvements £6,000.00 COMPLETED

140 G DC Hylands School Writtle FEASIBILITY STUDY Writtle  31/03/2014 08/04/2013 LCHE003008 LHP minor scheme ‐ pedestrian safety improvements £2,000.00 COMPLETED

2013/14 Budget ‐ Completed Schemes
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Chelmsford City Local Highway Panel - Approved Works Programme May 2014

Ref. RAG *

Design 
Reference 
Number

Task Name Parish Finish CMA Approved Cost Code Works Description Allocated Budget Comments 

49 G Leighams Rd nr Leighams Farm Bicknacre 01/02/2015 24/04/2014 LCHE141001 Casualty reduction scheme ‐Scheme design ‐ signage and 
road markings £500.00

50 G Hammonds Rd Little Baddow/Church Rd Boreham 01/02/2015 24/04/2014 LCHE142008 LHP minor scheme ‐ £10,000.00

51 G The Angle Broomfield Rd Broomfield 31/07/2014 24/04/2014 LCHE145004 New bus shelter/hard stand £8,500.00

52 G Broomfield Parade Broomfield Rd Broomfield 01/02/2015 24/04/2014 LCHE142006 LHP minor scheme ‐Feasibility study into parking provision 
(lay‐bay, echelon) outside parade of shops £2,500.00

53 G A1060 Parkway at Moulsham St
Chelmsford Non 
Parished

30/06/2014 24/04/2014 LCHE141003 Casualty reduction scheme ‐ Investigation into pedestrian 
crossing improvements £5,420.00

54 G Chelmsford Mkt Bus Int Market Rd
Chelmsford Non 
Parished

30/09/2014 24/04/2014 LCHE145002
Bus stop improvement ‐ Upgraded passenger transport 
information and new shelters as part of bus interchange 
enhancement scheme

£42,000.00

55 G Dove Ln/Wood St Cycle Track
Chelmsford Non 
Parished

01/02/2015 24/04/2014 LCHE144002 Cycling ‐ Removal of cycle track barrier to be replaced with 
bollard/extend pedestrian guard rail and road markings £2,000.00

56 G Waltham Glen Chelmsford
Chelmsford Non 
Parished

01/02/2015 24/04/2014 LCHE144003 LHP previously funded design work of improved signage, this 
is to implement the scheme CH1 £5,000.00

57 G Maltese Rd/Ridge well Ave/Swiss Ave
Chelmsford Non 
Parished

01/02/2015 24/04/2014 LCHE144004 LHP previously funded design work of improvements to cycle 
route, this is to implement the scheme CH44 £35,000.00

58 G Citywide ‐ Wts Rd shops, Chelm Park, Writ Library, Ln Brandocks, Wld
Chelmsford Non 
Parished

01/02/2015 24/04/2014 LCHE144001 Cycling ‐ Provision of Cycle parking facilities £10,000.00

59 G PROW Ftp 95 Chelmsford
Chelmsford Non 
Parished

31/03/2015 24/04/2014 LCHE148002 PROW ‐ investigation into installing drainage in existing 
surfaced city centre footpath £5,000.00

60 G PROW Ftp/Bridleway 93/94
Chelmsford Non 
Parished

31/03/2015 24/04/2014 LCHE148003 PROW Drainage and signage improvements £5,000.00

61 G Penny Royal Rd /Mayes Ln to Woodhill Rd Danbury 01/02/2015 24/04/2014 LCHE142007 LHP minor scheme ‐ Feasibility study into provision of 
footway to link two parts of the Village £3,500.00

62 G Sandon Hill, Ford End 30mph signs Ford End 01/02/2015 24/04/2014 LCHE142016 LHP minor scheme ‐ Provision of 30mph count down signs at 
either end of Village ( will require DfT approval) £4,000.00

63 G Sandon Hill, Ford End Ford End 01/02/2015 24/04/2014 LCHE142017

LHP minor scheme ‐ Traffic management improvements 
through Village ‐ Speed terminal signs at village gateways, 
VAS's, Improved bend signage, mini‐RAB, improved school 
signage 

£58,500.00

64 G Galleywood Rd jw Dorset Ave to Vicarage Ln Galleywood 01/02/2015 24/04/2014 LCHE141002 Casualty reduction scheme ‐ Surface inlay and road markings 
(centre hatching/edge of carriageway) £20,000.00

65 G PROW Ftp 13 Good Easter Good Easter 31/03/2015 24/04/2014 LCHE148001 PROW ‐ Investigation into revetment between River Can and 
existing footpath £5,000.00

66 G Paper Mill Bridge North Hill  j/w Moden Hall Lane Little Baddow 01/02/2015 24/04/2014 LCHE142009 LHP minor scheme ‐ Feasibility study into flood warning 
improvements £10,000.00

67 G Opp Maltings Rd Hawk Hill Battlesbridge Rettendon 31/07/2014 24/04/2014 LCHE145003 Bus stop improvement  ‐ New bus shelter/hard stand £8,500.00

68 G St Mary's Church Runwell Rd Runwell Rettendon 29/08/2014 24/04/2014 LCHE145005 Bus stop improvements ‐ New bus shelter/hard stand £8,500.00

69 G The Street/Vicarage Road, Roxwell Roxwell 01/02/2015 24/04/2014 LCHE142010 LHP minor scheme ‐ Design of bend improvements ‐ signing 
and lining £1,000.00

70 G King Edwards Rd, Sth Woodham Ferrers
South Woodham 
Ferrers

01/02/2015 24/04/2014 LCHE142013 LHP  minor scheme ‐ Feasibility study into traffic claiming 
options, suitable for bus service £3,500.00

71 G PROW Ftp 40 South Woodham Ferrers
South Woodham 
Ferrers

31/03/2015 24/04/2014 LCHE148004 PROW ‐ Surfacing of footpath £4,000.00

72 G A132 Burnham Rd nr Wickford RAB
South Woodham 
Ferrers

01/02/2015 24/04/2014 LCHE142011
LHP minor scheme ‐ Feasibility study into repositioning town 
nameplates/SLOW road markings/extension of existing 40 
mph speed limit

£4,000.00

73 G New Bowers Way jw Petunia Cres Opp Rubens Gate Springfield 30/09/2014 24/04/2014 LCHE145001 Bus stop improvement ‐ Formalise bus stop with 
shelter/timetable information £5,000.00

74 G White Hart Lane (Sainsbury's) to Beaulieu Park, Springfield Springfield 01/02/2015 24/04/2014 LCHE144005 Cycling ‐ Phase 2 of scheme to connect cycleway from 
Sainsbury's to Beaulieu park £60,000.00

75 G Chelmer Retail Park, Springfield Springfield 01/02/2015 24/04/2014 LCHE144006 Cycling ‐ Phase 2 of scheme to rebuild and widen northern 
access ramp to retail park £40,000.00

76 G PROW Ftp 18 Springfield Springfield 31/03/2015 24/04/2014 LCHE148005 PROW ‐ Surfacing of footpath £15,000.00

77 G Ongar Rd/Lordship Rd, Writtle Writtle 01/02/2015 24/04/2014 LCHE142014
LHP minor scheme ‐ Route enhancement study to consider 
footway/carriageway surfacing, lining, signing, lighting, also 
construction of lay‐by neat Doctors surgery

£32,500.00

78 G Hylands Schl Chelmsford Rd Writtle 01/02/2015 24/04/2014 LCHE142018
LHP minor scheme ‐ Construction of widened footpath 
outside school at  bus stop and side/widen existing footways 
from Writtle to School

£14,500.00

2014/15 Budget ‐ Recommendations
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Chelmsford City Local Highway Panel - Approved Works Programme May 2014

Ref. RAG *

Design 
Reference 
Number

Task Name Parish Finish CMA Approved Cost Code Works Description Allocated Budget Comments 

141 G Revenue  Bicknacre Road, Bicknacre Bicknacre 27/11/2013 12/09/2013 LCHE132024 LHP minor scheme ‐ Request for 20 mph speed limit ‐ speed 
surveys required for validation £1,000.00 COMPLETED

142 G Revenue  North Avenue north of j/w Kings Road, Chelmsford
Chelmsford Non 
Parished

17/12/2013 12/09/2013 LCHE132048 LHP minor scheme ‐ Scheme Validation for pedestrian 
crossing requires PV² Survey  £890.00 COMPLETED

143 G Revenue 
Old Moulsham (Moulsham Dr/Lady Ln/Hamlet Rd/St Johns Rd/Vicarage 
Rd/Moulsham St), Chelmsford 

Chelmsford Non 
Parished

18/12/2013 12/11/2013 LCHE132057 LHP minor scheme ‐ Seven speed surveys to feed into 20 
mph zone/limit validation  £1,470.00 COMPLETED

144 G Revenue  Railway Bridge, arbour Lane, Chelmsford
Chelmsford Non 
Parished

13/12/2013 12/11/2013 LCHE132058 LHP minor scheme ‐ Two speed surveys to feed into 
validation of footway improvements across bridge £420.00 COMPLETED

145 G Revenue  New London road /Writtle Road/ Elm Road 
Chelmsford Non 
Parished

Sep‐13 26/09/2012 LCHE001009  Casualty reduction Scheme ‐ CR4012 hour turning 
movement count £1,000.00 COMPLETED

146 G Revenue  Kings Road & Swiss Avenue, Chelmsford 
Chelmsford Non 
Parished

31/10/2013 10/07/2013 LCHE132021 LHP minor scheme ‐ Speed Surveys (x2) to assist with 
Scheme validation £400.00 COMPLETED

147 G Revenue  A1060 Roxwell Road, west of j/w Chignal Road, Chelmsford
Chelmsford Non 
Parished

27/11/2013 12/09/2013 LCHE131035 Request for speed survey to aid Casualty Reduction 
Investigation £210.00 COMPLETED

148 G Revenue  Sandford Mill Road, Chelmer Village Chelmer Village 12/12/2013 12/09/2013 LCHE132027 LHP minor scheme ‐ Scheme Validation for reduction in 
speed form 60 to 30 mph requires speed survey £210.00 COMPLETED

149 G Revenue  Pollards Green, Chelmer Village Chelmer Village 13/12/2013 12/11/2013 LCHE132064 LHP minor scheme ‐ Speed survey to feed into 20mph speed 
limit request £210.00 COMPLETED

150 G Revenue  Barnard Road, Galleywood Galleywood 12/12/2013 12/09/2013 LCHE132015 LHP minor scheme ‐ Scheme validation for 20 mph speed 
limit o/s school requires speed survey £210.00 COMPLETED

151 G Revenue  B1002 main Road, Wantz Road/Writtle Road, Margaretting Margaretting 13/12/2013 12/09/2013 LCHE132059 LHP minor scheme ‐ Scheme validation for reduction in 
speed from 40 to 30 mph requires speed surveys £420.00 COMPLETED

152 G Revenue  Heath Road, Ramsden Heath Ramsden Heath 19/12/2013 12/09/2013 LCHE132020 LHP minor scheme ‐ Scheme validation for extension of 
existing 30 mph speed limit requires speed survey £210.00 COMPLETED

153 G Revenue  Church Road j/w Middlemead West Hanningfield 12/12/2013 24/09/2013 LCHE132044 LHP minor scheme ‐ Speed surveys (x2) to feed into scheme 
validation £420.00 COMPLETED

154 G Revenue  Main Road, Woodham Ferrers Woodham Ferrers 27/11/2013 12/09/2013 LCHE132023 LHP minor scheme ‐ Request for 20 mph speed limit ‐ speed 
surveys required for validation £1,000.00 COMPLETED

155 G Revenue  Heath Road, South Hanningfield South Hanningfield 22/01/2014 12/11/2013 LCHE132067 LHP minor scheme ‐ Two speed surveys to feed into VAS 
validation  £420.00 COMPLETED

Revenue Schemes ‐ Comepleted
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Chelmsford City Local Highways Panel 

Potential Scheme Proposals  

The attached report details those new schemes brought forward for the consideration of 
the Panel. Each scheme has been prioritised against set criteria and given a RAG status, 
showing its priority. 
 
The Chelmsford City Local Highways Panel has 2014/15 Capital budget of £1,000,000.    
In addition the Panel has a 2014/15 Revenue Budget of £129,000, there is an estimated 
Highway Rangers cost of £84,000 from this budget, leaving £45,000 for the Panel to make 
recommendations for further survey works. 
 
At the last Panel meeting in April the Panel made the following recommendations  
 

 Capital Budget - £428,420 and this leaves £571,580 for the Panel to make further 
recommendations against.  

 Revenue Budget - £420 and this leaves £44,580 for the Panel to make further 
survey recommendations.  

 
Below is a summary of the schemes currently on the Potential Schemes List. 
 

Scheme Pre-Construction Construction 

Scheme 
Type 

No. Reference RAG 
Feasibility 
/Design 
study 

Speed 
Survey 

PV² 
Civil 

Works 
Design/ 

Supervision

Minor 1 LCHE132088 G       £1,500   

Minor 2 LCHE132069 Validation waiting on EITS and developer's proposals 

Minor 3 LCHE132072 A Wait on development at P/H and then PV² survey 

Minor 4 LCHE132081 G       £2,500   

Minor 5 LCHE132087       £1,500   

Minor 6 LCHE142044 G       £25,000   

Minor 7 LCHE132091 G       £3,000   

Minor 8 LCHE142066 G       £1,000   

Minor 9 LCHE132093 G       £3,100   

Minor 10 LCHE132080 G       £2,500   

Minor 11 LCHE132082 Being validated, speed survey results feeding into process 

Minor 12 LCHE132083 Being validated, speed survey results feeding into process 

Minor 13 LCHE132084 G £7,500         

Minor 14 LCHE132049 Being validated - possible parking partnership 

Minor 15 LCHE132090 G       £1,750   

Minor 16 LCHE142019 G       £3,000   

Minor 17 LCHE132047 Being re-validated, following provision of additional information 

Minor 18 LCHE132054 Being re-validated, following provision of additional information 

Minor 19 LCHE132077 R Against signing policy 

Minor 20 LCHE132092 R No feasible solution within existing highway 

Minor 21 LCHE142020 R Not feasible to install ped x-ing at location 

Minor 22 LCHE132041 Being validated 

Minor 23 LCHE132078 G £500         

Minor 24 LCHE132094 G      £4,150   

  £8,000     £49,000   

  £57,000 
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Chelmsford City Local Highways Panel Version 19 Potential Schemes

ID
Parish or 

Town 
Council

Location Scheme Problem Justification / Comments
Requested 

By
Estimated 
Cost (£)

Estimated 
Timescale 

RAG

R
ec

o
m

m
en

d
ed

 
b

y 
L

H
P

1 LCHE132088 Boreham
Haselfoot Road j/w 
Plantation Road, 
Boreham

Dead end road marking
Vehicles do not realise 
this is a cul-de-sac

Existing cul-de-sac signage too low for goods vehicles 
to see, raise the two signs up on 2.3m poles

Councillor £1,500 TBC Green

2 LCHE132069 Broomfield
Patching Hall Lane j/w 
B1008 Broomfield 
Road

Signal upgrade to allow left 
turnout/right turn in phase and 
extension of two lane section

Congestion
Scheme validation waiting on EITS and developers 
proposals

Councillor TBC TBC TBC

3 LCHE132072
Chelmsford 
Non 
Parished

North Avenue j/w 
Kings Road

Junction improvements Wide junction
Suggested to wait on development of former public 
house then carry out degree of pedestrian conflict 
survey.

Councillor £910 TBC Amber

4 LCHE132081
Chelmsford 
Non 
Parished

North Avenue j/w 
Melbourne Avenue

Drooped kerbs
Lack of dropped kerbs 
for wheelchair access

Two Dropped kerbs with tactile paving Councillor £2,500 TBC Green

5 LCHE132087
Chelmsford 
Non 
Parished

Keane Memorial 
Homes, Broomfield 
Road, Chelmsford

Keep Clear road markings at 
entrance to memorial homes 

Vehicles routinely 
parking across entrance

Two KEEP CLEAR road markings at both entrance and 
exit to the sheltered housing complex

Councillor £1,500 TBC Green

6 LCHE142004
Chelmsford 
Non 
Parished

O/s 140-147 Forest 
Drive, Chelmsford

Parking Lay-by
To prevent parking on 
verges

Available verge for lay-by construction 25mx5m Councillor £25,000 TBC Green

7 LCHE132091
Chelmsford 
Non 
Parished

O/s Farthing Court, 
Broomfield Road, 
Chelmsford

Works to prevent parking on footway
Vehicles parking on 
footway affecting sight 
lines

Seven bollards to prevent parking Councillor £3,000 TBC Green
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Chelmsford City Local Highways Panel Version 19 Potential Schemes

ID
Parish or 

Town 
Council

Location Scheme Problem Justification / Comments
Requested 

By
Estimated 
Cost (£)

Estimated 
Timescale 

RAG

R
ec

o
m

m
en

d
ed

 
b

y 
L

H
P

8 LCHE142066
Chelmsford 
Non 
Parished

Chignal Road j/w St 
James Park , 
Chelmsford

Traffic queuing on Chignal Road 
blocks access to St James Park

Blocked access road KEEP CLEAR road marking Councillor £1,000 TBC Green

9 LCHE132093
Great 
Waltham

North End, Great 
Waltham

Deer warning signs
Deer crossing 
carriageway

Three locations wild animal signage - Bennetts 
Lane/Mill Road/Black Chapel Lane

Parish 
Council

£3,100 TBC Green

10 LCHE132080 Good Easter Farmbridge End Road Flooding warning improvements Flooding
Other danger ahead signs and "Road liable to flood" 
sub-plate , two locations

Councillor £2,500 TBC Green

11 LCHE132082 Highwood
Highwood Road, 
Loves green

Traffic management improvements Speed/volume of traffic Scheme to validated using speed survey results
Parish 
Council 
Residents

TBC TBC TBC

12 LCHE132083 Highwood
Highwood Road, 
Edney Common

Traffic management improvements Speed/volume of traffic Scheme to validated using speed survey results
Parish 
Council 
Residents

TBC TBC TBC

13 LCHE132084 Highwood
Highwood Road 
Edney Common to 
Loves Green

New footway to provide pedestrian 
link between hamlets 

Lack of footway Next stage Feasibility/design study, 
Parish 
Council

£7,500 TBC Green
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Chelmsford City Local Highways Panel Version 19 Potential Schemes

ID
Parish or 

Town 
Council

Location Scheme Problem Justification / Comments
Requested 

By
Estimated 
Cost (£)

Estimated 
Timescale 

RAG

R
ec

o
m

m
en

d
ed

 
b

y 
L

H
P

14 LCHE132049
Little 
Baddow

Paper Mill bridge, 
North Hill, Little 
Baddow

Parking improvements
Vehicles parking on 
narrow bridge to access 
Paper Mill Lock

Scheme to be validated
Parish 
Council

TBC TBC TBC

15 LCHE132090 Rettendon
Bridge at 
battlesbridge, Hawk 
Hill, Battlesbridge 

Additional signage on bridge
Signage to priority 
working signage

On western side of bridge remove redundant post and 
new priority working sign at end of bridge

Parish 
Council

£1,750 TBC Green

16 LCHE142019 Rettendon
A1245 RAB j/w Main 
Road, Rettendon

Slip road from RAB to Main Road
Confusion caused by 
cars indicating left 

Slip road would not be feasible, but feasibility study 
recommended into installation of lanes on RAB

Parish 
Council

£3,000 TBC Green

17 LCHE132047
South 
Woodham 
Ferrers

A132/B1012 (Shaw 
Farm RAB) and 
B1012/B1418 

Improved Goods Vehicle signage to 
keep vehicles on PR1 and not 
diverting through Woodham Ferrers 
PR2

Volume of traffic

Scheme validation - not supported as Routes are PR1 
& PR2 (connecting routes needed to maintain free 
flowing traffic movement). Town Council  provided 
additional information, scheme being re-assessed.

Parish 
Council

TBC TBC TBC

18 LCHE132054 Springfield
Lawn Lane, 
Springfield

Improvements to speed humps
Issues with existing 
speed humps

Scheme validation - speed humps an effective Traffic 
Control method of slowing traffic. Any vehicles 
travelling within speed limit (30 mph) would not be 
damaged by the humps. Speed Survey in Sept 2013 at 
two locations shows mean speeds of 27.0mph and  to 
32.2 mph.  New validation to look at existing speed 
humps.

Councillor TBC TBC TBC

19 LCHE132077 Springfield
New Bowers 
Way/White Hart Lane

Improved signage to Library/Parish 
Centre

Lack of signage

Scheme validated - against Signing Policy, Parish 
Centre/Library clearly visible from road. Also Parish 
website gives good information on how to find the 
venue.

Councillor TBC TBC Red

20 LCHE132092 Springfield
Chelmer Retail Park, 
Chelmer Village Way, 
Springfield

Traffic Management Improvements

Vehicles trying to 
access retail Park at 
peak times queuing on 
to Chelmer Village way

Queuing traffic from Retail Park caused by layout of 
parking area within retail park, no feasible remedial 
works that can be carried out on existing slip road 
within highway

Councillor TBC TBC Red
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Chelmsford City Local Highways Panel Version 19 Potential Schemes

ID
Parish or 

Town 
Council

Location Scheme Problem Justification / Comments
Requested 

By
Estimated 
Cost (£)

Estimated 
Timescale 

RAG

R
ec

o
m

m
en

d
ed

 
b

y 
L

H
P

21 LCHE142020 Springfield

Chelmer Village Way 
nr j/w Brook end Road 
North, Chelmer 
Village

Pedestrian crossing facilities
Difficulties crossing the 
road

A pedestrian crossing could not be installed at this 
location or an alternative in the vicinity - due to 
available footway and conflict with bus stop and also 
dedicated right turn lane

Parish 
Council

TBC TBC Red

22 LCHE132041 Stock The Square Street Scene Enhancement

Improvements to both 
carriageway and 
footway and general 
street scene

Scheme already drawn up by Parish Council three 
options but needs to be fully validated by ECC. Re-
submitted/previously considered 

Parish 
Council

£186,750 to 
£234,510

TBC TBC

23 LCHE132078 Stock
Buttsbury Bridge, 
Stock Lane

Bridge improvements Vehicles hitting bridge
Following validation, Safety Assessment of priority 
working scheme installed 2013 

Parish 
Council

£500 TBC Green 

24 LCHE132094 Writtle Lawford Lane, Writtle
Cycle path improvements to prevent 
flooding

Flooding stopping use of 
cycle path

This is a PROW flooding issue passed to PROW team. 
Signage to show the official National Cycle Network 
route 1. Also flooding issue of Route

Councillor £4,150 TBC Green 

RAG Key

Green A high priority scheme against strategic criteria
Amber A low priority scheme against strategic criteria
Red A scheme which is against Essex Policy or there is no appropriate engineering solution.  

Scheme pending validation
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Chelmsford City Local Highways Panel 

 

Highway Improvements Scheme Proposals 

 

The attached report details those highway improvement schemes brought forward for the 
consideration of the Panel. Each scheme has been prioritised against set criteria and 
given a RAG status, showing its priority.  
 
The Chelmsford City Local Highways Panel has 2014/15 Capital budget of £1,000,000.    
In addition the Panel has a 2014/15 Revenue Budget of £129,000, there is an estimated 
Highway Rangers cost of £84,000 from this budget, leaving £45,000 for the Panel to make 
recommendations for pre-construction feasibility/design/survey works. 
 
At the last Panel meeting in April the Panel made the following recommendations  
 

 Capital Budget - £428,420 and this leaves £571,580 for the Panel to make further 
recommendations against.  

 Revenue Budget - £420 and this leaves £44,580 for the Panel to make further 
survey recommendations.  
 

 
Summary of current Highway Improvement Schemes, where identified – 
 

Summary of Highway Improvement Schemes 
  Pre-Construction Construction 

Scheme 
Type 

Feasibility 
/Design 
study 

Speed 
Survey 

PV² 
Civil 

Works 
Design/ 

Supervision 

Minor       £263,823   

Cycling £5,000         

PRoW       £20,000   

  £5,000 £283,823 

Total £288,823 
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Detailed summaries by Scheme Type –  

Scheme Pre-Construction Construction 

Scheme 
Type 

No. Reference RAG 
Feasibility 
/Design 
study 

Speed 
Survey 

PV² 
Civil 

Works 
Design/ 

Supervision

Minor 1 LCHE132024 TBC Being validated, speed survey results feeding into process 

Minor 2 LCHE132023 TBC Being validated, speed survey results feeding into process 

Minor 3 LCHE132080 TBC Being validated, PV ² survey feeding into process 

Minor 4 IT134 A Awaiting results of feasibility study under LCHE132051 

Minor 5 LCHE132048 TBC Being validated, PV ² survey feeding into process 

Minor 6 LCHE132057 TBC 
Being validated, additional speed survey results feeding into 

process 
Minor 7 LCHE132058 TBC Being validated, speed survey results fed into process 

Minor 8 LCHE001018 G       £228,923   

Minor 9 LCHE142012   Being validated, waiting on speed survey results 

Minor 10 LCHE001021   Approval for VAS to be sought 

Minor 11 LCHE001022 G       £27,900   

Minor 12 LCHE132015 A Road speeds in line with posted speed limit 

Minor 13 LCHE132059 TBC Being validated, speed survey results feeding into process 

Minor 14 LCHE132027 TBC 
Being validated, additional speed survey results feeding into 

process 
Minor 15 LCHE132064 TBC Road speeds in line with posted speed limit 

Minor 16 LCHE002004 TBC Approval for VAS to be sought 

Minor 17 LCHE132042 TBC Being validated, speed survey results feeding into process 

Minor 18 LCHE132043 TBC Being validated, speed survey results feeding into process 

Minor 19 LCHE132067 TBC       £7,000   

  £263,823 

 
 

Scheme Pre-Construction Construction 

Scheme 
Type 

No. Reference RAG 
Feasibility 
/Design 
study 

Speed 
Survey 

PV² 
Civil 

Works 
Design/ 

Supervision

Cycling 1 LCHE134004 A Section 106 funding 

Cycling 2 LCHE144007 G  £5,000       

  £5,000 

 
 
 

Scheme Pre-Construction Construction 

Scheme 
Type 

No. Reference RAG 
Feasibility 
/Design 
study 

Speed 
Survey 

PV² 
Civil 

Works 
Design/ 

Supervision

PROW 1 LCHE148006  G       £6,000   

PROW 2 LCHE148007  G       £14,000   

£20,000 
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Chelmsford City LHP - Scheme List Version  19 Minor Schemes

Ref ID
Parish or 
Town Council

Location Scheme Problem Justification / Comments
Requested 

By
Estimated Cost 

(£)
Estimated 
Timescale 

RAG

1 LCHE132024
Bicknacre & 
Woodham 
Ferrers

Bicknacre Road, 
Bicknacre

20 mph speed limit o/s school Speed/volume of traffic
Results of speed surveys fed into validation process, - posted 
speed limit 30mph, 12hr mean average speed limit north 
bound 31.3 mph and south bound 33.6 mph 

Parish 
Council

TBC TBC TBC

2 LCHE132023
Bicknacre & 
Woodham 
Ferrers

Main Road, Woodham 
Ferrers

20 mph speed limit o/s school Speed/volume of traffic
Results of speed surveys fed into validation process, - posted 
speed limit 30mph, 12hr mean average speed limit north 
bound 34.1 mph and south bound 35.8 mph 

Parish 
Council

TBC TBC TBC

3 LCHE132080 Broomfield
Main Road nr j/w Erick 
Avenue

Upgrade zebra crossing to controlled 
crossing

Safety of pedestrians at  crossing
Scheme validation - results of a PV²  survey feeding into 
validation process to see if site meets criteria for upgraded 
crossing or Safety Assessment.

Councillor TBC TBC TBC

4 IT134
Chelmsford 
Non Parished

Broomfield Road & 
Patching Hall 
Lane/Broomfield Parade

Improved traffic management - review 
of traffic light priorities  - traffic lights 
at junction.  Issues egressing 
Broomfield parade

Junction/signal improvement

Investigation for signals optimisation.  Maybe review on street 
parking on approach to Broomfield Parade exit. Awaiting 
comments/justification from Parish Council. Feasibility study 
into parking improvements funded under LCHE132051

Historic - 
Origin 
Unknown

£40k 6 months Amber

5 LCHE132048
Chelmsford 
Non Parished

North Avenue nr jw Kings 
Road

Pedestrian crossing Difficulty for pedestrian crossing road
Results of degree of pedestrian conflict survey to feed into 
validation process

Councillor TBC TBC TBC

6 LCHE132057
Chelmsford 
Non Parished

Old Moulsham 
(Moulsham Dr/Lady 
Ln/Hamlet Rd/St Johns 
Rd/Vicarage 
Rd/Moulsham St)

20 mph zone/limit Speed/volume of traffic
Three additional speed surveys commissioned to feed into 
validation process

Councillor TBC TBC TBC

7 LCHE132058
Chelmsford 
Non Parished

Railway Bridge, Arbour 
Lane

Footway improvements across bridge Speed/volume of traffic

Speed data - posted speed limit 30 mph - North of bridge 
12hr mean speed  northbound 29.9mph, southbound 
29.7mph, South of bridge 12hr mean speed northbound 
27.3mph, southbound 26.3mph, compliance. Road speeds in 
line with posted speed limits. Request sent to Highway 
Rangers to cut back vegetation.

Councillor TBC TBC TBC

8 LCHE001018
Chelmsford 
Non Parished

Avon Road Parking Improvements Vehicles parking on verges

Option 1 - Enforcement Measures   Option 2 - Physical 
measures to prevent parking bollards/fencing                            
Enforcement then three phased approach to scheme 
suggested.

Councillor

Phase 1 - £112,923 
Phase 2 - £81,000 
Phase 3 - £35,000 

£228,923

TBC Green 

9 LCHE142012
Chelmsford 
Non Parished

Copperfield Road nr 
Oliver Way

Traffic management improvements Speed/volume of traffic Scheme to be validated using speed survey results Councillor TBC TBC TBC
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Chelmsford City LHP - Scheme List Version  19 Minor Schemes

Ref ID
Parish or 
Town Council

Location Scheme Problem Justification / Comments
Requested 

By
Estimated Cost 

(£)
Estimated 
Timescale 

RAG

10 LCHE001021
Chelmsford 
Non Parished

Chignal Road Vehicle Activated Sign Speed/volume of traffic
Site does not meet policy but Panel recommended approval 
is sought for site.

Councillor £5,000 TBC TBC

11 LCHE001022 Chignal
Dyers Hall to Cricket 
Ground, Mashbury Road

Traffic management improvements Lack of passing places Creation of passing places, results of feasibility study
Parish 
Council

£27,900 TBC Green 

12 LCHE132015 Galleywood Barnard Road 20 mph speed limit outside school Speed/volume of traffic
Speed data - posted speed 30 mph, north bound 12 hr mean 
speed 23.9mph, southbound 22.0 mph - excellent 
compliance, road speeds in line with posted speed limit.

Parish 
Council

TBC TBC Amber

13 LCHE132059 Margaretting
B1002 Main Road, Wantz 
Road/Writtle Road

Reduction in speed from 40 mph to 
30 mph

Speed/volume of traffic Results of speed surveys to feed into validation process
Parish 
Council

TBC TBC TBC

14 LCHE132027 Springfield Sandford Mill Road
Reduction in speed from 60 mph to 
30 mph

Speed/volume of traffic
Speed data - posted speed 40 mph, northwest bound 12 hr 
mean speed 15.0mph, eastbound 16.0 mph - excellent 
compliance, road speeds in line with posted speed limit.

Councillor TBC TBC Amber

15 LCHE 132064 Springfield Pollards Green 20 mph speed limit Speed/volume of traffic
Results of speed surveys shows good compliance, two further 
speed surveys being carried out on adjacent roads to feed 
into validation process

Parish 
Council

TBC TBC

16 LCHE002004 Springfield Lawn Lane Vehicle Activated Sign Speed/volume of traffic
Site does not meet policy but Panel recommended approval 
is sought for site.

Councillor £8,500 TBC TBC

17 LCHE132042 Stock High Street
20 mph speed limit in narrow section 
of High Street

Reduction from 30 mph to 20 mph
Scheme to be validated - speed survey results being fed in to 
validation process

Parish 
Council

TBC TBC TBC

18 LCHE132043 Stock High Street
Average speed cameras/traffic 
management (chicanes) at either end 
of High Street

Speeding traffic
Scheme to be validated - speed survey results being fed in to 
validation process

Parish 
Council

TBC TBC TBC
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Chelmsford City LHP - Scheme List Version  19 Minor Schemes

Ref ID
Parish or 
Town Council

Location Scheme Problem Justification / Comments
Requested 

By
Estimated Cost 

(£)
Estimated 
Timescale 

RAG

19 LCHE132067
West 
Hanningfield

Church 
Road/Middlemead

Traffic management improvements Speed/volume of traffic

Speed data - Nr middlemead posted speed 30 mph, 12hr 
mean speed westbound 24.8mph and eastbound 24.4mph. Nr 
Helmons Lane posted speed 30 mph, 12 hr mean speed 
westbound 30.0mph and eastbound 31.5mph, Suggested to 
add 30 mph roundel markings, SLOW road marking at 
commencement of 30 mph limit and either side of Village Hall 
access

Parish 
Council

£7,000 TBC Green 

RAG Key

Green A high priority scheme against strategic criteria

Amber A low priority scheme against strategic criteria

Red A scheme which is against Essex Policy or there is no appropriate engineering solution.  

Pending validation
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Chelmsford City LHP - Scheme List Version 19 Cycling Schemes

ID
Parish or Town 

Council
Location Scheme Problem Scheme sponsor

Estimated 
Cost (£)

Timescale RAG Recommended by LHP

1 LCHE134004 Great Baddow Army & Navy
CH60 - replace existing guardrails 
with narrower design, improve 
lighting, re-paint and re-surface

Narrow widths, poor 
lighting and 
environment.

ECC Cycling 
Team/LTP

£15,000 TBC Amber

Advise hold as could be 
funded by S.106 should 
Gt Baddow Route 
progress as expected

2 LCHE144007
Chelmsford Non 
Parished

Chelmsford City Centre
Feasibility study into improved 
cycling through City Centre 

Chelmsford Cycling 
Strategy has 
identified that 
northbound travel 
through City Centre 
is a barrier to 
cycling

ECC Cycling Team £5,000 TBC Green

RAG Key

Green
Amber

Red

Pending validation

A high priority scheme against strategic criteria
A low priority scheme against strategic criteria

More information required.  
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Chelmsford City LHP - Scheme List Version 19 Public Rights of Way

Ref ID
Parish or Town 

Council
PROW 

Number
Status Scheme Problem By Timescale Cost (£) Notes RAG

R
ec

o
m

m
en

d
ed

 b
y 

L
H

P

1 LCHE148006 Highwood 12 Bridleway

Surface improvements - recycle 
road planings/raise surface above 
surrounding ground level to 
improve rainwater runoff - £6k

Improvements needed to surface 
condition and drainage of bridleway

PROW 
team

TBC £6,000

Bridleway 12 (Highwood) and 12 (Ingatestone/Fyerning), 
also known as Mapletree Lane located in both Brentwood 
Borough and Chelmsford City - Request to part fund in 
collaboration with Brentwood Borough LHP. Total scheme 
costs £12,000

Green

2 LCHE148007 Highwood 13 Bridleway

Surface improvements - crushed 
concrete sub-base with recycle 
road planings surface course/raise 
surface above surrounding ground 
level to improve rainwater 
runoff/improvements to piped 
culverts - £14k

Improvements needed to surface 
condition and drainage/piped culverts 
of bridleway

PROW 
team

TBC £14,000

Bridleway 13 (Highwood) and 13 (Ingatestone), which join 
Mapletree Lane, Ingatestone Road, Mill green Road within 
both Brentwood Borough and Chelmsford City - Request to 
part fund in collaboration with Brentwood Borough LHP. 
Total scheme costs £28,000

Green

RAG Key
Green A high priority scheme against strategic criteria
Amber A low priority scheme against strategic criteria
Red A scheme which is against Essex Policy or there is no appropriate engineering solution.  

Pending validation
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Job 
No.

Date Parish Street Works Date Completed

478 16/08/13 East Hanningfield The Tye Side footway/cut back vegetation Completed

479 21/08/13 West Hanningfield Lower Stock Road Clear debris Completed

506 27/11/13 Chelmsford A130 Colchester Road Cut back vegetation and side footway 08/04/14

507 26/11/13 Broomfield Main Road/Croxton Lane Cut back vegetation Completed

508 27/11/13 Stock High Street Sign maintenance Completed

509 11/12/13 Chelmsford Waterson Vale/Moulsham Chase Cut back vegetation Completed

510 10/12/13 Chelmsford Vicarage Road Bollard maintenance Completed

512 14/01/14 Galleywood Beehive Lane opp jw Slades Lane Side footway/cut back vegetation 15/01/14

Great Baddow lathecoates Crescent/Baddow Road Cut back vegetation 20/03/14

Chelmsford Milbourn Crescent Cut back vegetation 21/03/14

514 02/04/14 Stock Birch Lane Clear debris 04/04/14

Great Leighs Great Leighs & little Leighs Parish Clean & inspect Parish Signs 07/04/14

Chelmsford Sandford Road jw Chelmer Road Clean & inspect Signs 08/04/14

Chelmsford
Broomfield Road, Essex Regiment 
Way RAB

Cut back vegetation 08/04/14

Stock Stock Church Car Park Rake fill holes 10/04/14

South Woodham Ferrers Station Approach/Fenfields/FP40 trim back hedge/reclaim footpath/trim grass around railings 10/04/14

Chelmsford
Chignal Road Opp 202 to 213 Chignal 
Road

Strim verge 11/04/14

Great Leighs Main Road & Fayrewood Drive Cut back vegetation/strim/litter pick 14/04/14

Springfield 29 Aldridge Close Clear debris/litter pick/tidy footway 14/04/14

Chelmsford City Highway Rangers - Works Summary April 2014                      

CCC

CCC

CCC

CCC

CCC

CCC

CCC

CCC

CCC

CCC

Page 1 of 2



Job 
No.

Date Parish Street Works Date Completed

South Woodham Ferrers Station Approach to Tanners Way cut back hedge/side footway/clear around signs 16/04/14

South Woodham Ferrers Station Approach to Tanners Way branches removed from obscured street light 16/04/14

Great Baddow Galleywood Road Clear out culvert 17/04/14

Woodham Ferrers Lodge Road Clear path/cut back vegetation/strim verge 17/04/14

Woodham Ferrers Lodge Road Clear path/cut back vegetation/strim verge 22/04/14

South Woodham Ferrers Scholars Walk Clear debris/sweep/weed footpath 24/04/14

Great Baddow Hampton Road/foxholes Road Clear dirt build up/weed/litter pick/sweep/cut back around signs 25/04/14

Chelmsford Hylands Park Remove tables and chairs 28/04/14

Writtle Orchard Close Sign maintenance 28/04/14

Broomfield Hospital Approach Sign maintenance 29/04/14

Stock Various Clear vegetation around signage/strim area/clear edging kerb 29/04/14

Chelmsford City Highway Rangers - Works Summary April 2014                      

CCC

CCC

CCC

CCC

CCC

CCC

CCC

CCC

CCC

CCC

CCC
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