
 
 

 
 

BASILDON LOCAL HIGHWAYS PANEL MEETING AGENDA 

 
Date: 
Time: 
Venue: 
 
Chairman: 
Panel Members: 
 
 
 
Officers: 
 
 
Secretariat: 

 
Monday 23th April 2023 
2:00pm 
County Hall 
 
Cllr Dr Richard Moore 
Cllr Jeff Henry, Cllr Anthony Hedley, 
Cllr Aidan McGurran, Cllr Luke Mackenzie, Cllr Tony Ball,  
Cllr Malcolm Buckley, Cllr Kerry Smith, Cllr Karina Watts. 
 
Collette Jackson – Highway Liaison Officer 
Dan Maclean – HLO Team Leader 
 
None - Martin Butcher to take basic notes 
 

 

Page Item Subject Lead Paper 

 1 Welcome & Introductions Chairman Verbal 

 2 Apologies for Absence Chairman Verbal 

2-5 3 Minutes of meeting held on 23rd January 2023 to be 
agreed as a correct record 

Chairman Verbal 

 4 Matters arising from minutes of previous meeting Chairman Verbal 

6-8 5 Report on Funded Schemes 2022/23 Collette 
Jackson 

Report 1 

9-18     6 Report on Schemes Awaiting Funding Collette 
Jackson 

Report 2 

 7 Any other business: All Verbal 

 8 Date of next meeting: 
 
June / July: TBC 
September: TBC 
December / January: TBC 
March 2024: TBC 
 

Chairman Verbal 
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23/01/2023 Basildon Local Highway Panel 
 

BASILDON LOCAL HIGHWAY PANEL 

Minutes of the meeting held on 23 JANUARY 2023 - 14.00 

FACE-TO-FACE MEETING: COUNTY HALL 

 
 
Chairman: 
 
Panel Members: 
 
 
 
Officers: 
 
 
Secretariat: 
 

 
Cllr Dr Richard Moore 
 
Cllr Jeff Henry, Cllr Anthony Hedley, Cllr Adele Brown,  
Cllr Aidan McGurran, Cllr Luke Mackenzie, Cllr Tony Ball,  
Cllr Malcolm Buckley, Cllr Kerry Smith, Cllr Katrina Watts 
 
Collette Jackson – Highways Liaison Officer 
Daniel Maclean – Highway Liaison Officer Team Leader 
 
None - Martin Butcher (HLO Technical Assistant) to take notes 
 

 

Item  Owner 

1. Welcome and Introductions: 
 
Cllr Moore welcomed all panel members. Cllr Katrina Watts has 
replaced Cllr Biddle as representative from the Association of 
Basildon Local Councils (ABLC). 
 

 

2. Apologies for Absence 
 
Cllr Luke Mackenzie; Cllr Adele Brown 
 
Attendees: 
 
Cllr Moore, Cllr Smith, Cllr Buckley, Cllr Henry, Cllr Hedley, Cllr 
Ball, Cllr Watts, Cllr McGurran, Daniel Maclean (DM), Collette 
Jackson (CJ), Martin Butcher (MB) 
 

 
 
 
 
 

3.  Minutes of the meeting held on 26 September 2022 
 
The minutes for this meeting were agreed as a correct record. 
 

  

4. Matters Arising from the Minutes of the Previous Meeting  
 
Cllr Hedley pointed out that his name had been spelt incorrectly. 
MB to correct this moving forward. 
 
 
 
 

 
 

MB 
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23/01/2023 Basildon Local Highway Panel 
 

5. Funded Schemes 
 
5.1 DM explained the £200k additional funding for 2022/23 may not 
be released so the remaining budget figure of £255k may drop 
down to £55k. 
 
5.2 LBAS192046 (Holgate, Basildon – ‘no through road’ signage). 
Cllr McGurran asked for an explanation why the Comments field 
reads ‘Waiting for programme date’. CJ explained that she had 
chased the Design team for completion dates but for this scheme 
the Design team weren’t able to provide an exact date. 
 
5.3 LBAS202007 (Castledon Road j/w London Road, Wickford). 
Cllr Buckley explained that he had met with Justin Styles (EH 
Design Manager) who agreed that the existing design was not 
suitable. Cllr Buckley expressed concern that the Design for this 
would not be completed by the end of Q4. DM said that he had 
spoken with Justin last week and that the revised Design is 
underway but hasn’t been completed yet. DM will advise the panel 
once the revised Design has been completed. 
 
5.4 LBAS202007 (continued). Cllr Ball suggested that perhaps 
mirrors would be a short-term solution. CJ to investigate this. 
 
5.5 LBAS212012 (Barnard Close, Basildon – Footway 
Improvements). Cllr Smith said that the cabling at this location may 
not be deep enough. DM advised the Panel that the Design would 
take this into consideration as standard practice. 
 

 
 
 
 
 
 
 
 
 

 
 
 

DM 
 
 
 
 

 
 
 

 
CJ 

 

6. Schemes Awaiting Funding 
 
6.1 DM explained that they were looking to speed up the Validation 
process, splitting those validations which can be completed at the 
desktop from those that will require a site visit. 
 
Traffic Management 
 
6.2 LBAS192044 (Rushley, Basildon – Traffic calming). Cllr 
McGurran is concerned that Speed Surveys are not effective. Cllr 
Henry commented that when conducting Speed Surveys do they 
also look at visibility of signage. Scheme to remain on the list. 
 
6.3 LAS192045 (The Knares jw Staneway – Junction 
improvements). Cllr Smith requested that a site visit should take 
place when the weather improves. Scheme to remain on the list. 
 
6.4 LBAS192047 (Holgate, Basildon – 20mph speed limit). Cllr 
McGurran asked whether additional signage could be looked at. CJ 
to investigate. Scheme to remain on the list. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

CJ 
 
 
 

CJ 
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23/01/2023 Basildon Local Highway Panel 
 

6.5 LBAS212003 (Radwinter Avenue, Wickford – Traffic 
management improvements). Site visit has been arranged with Cllr 
Buckley and CJ. Scheme to remain on the list. 
 
6.6 LBAS212005 (Mountnessing Road near j/w Station Road – 
Traffic Management Improvement). Cllr Moore requested that this 
scheme be removed from the list. 
 
6.7 LBAS212006 (Tye Common Road j/w Cherry Trees – Traffic 
Management Improvement). Cllr Moore requested that this scheme 
be removed from the list. 
 
6.8 LBAS212021 (Runwell Road, Wickford – Pedestrian Crossing). 
Cllr Buckley said that UKPN had not reconnected the power to the 
crossing and the lights to the memorial park. CJ to investigate. 
 
6.9 LBAS222015 (Takeley End, Parking improvements – 
Basildon). Cllr Smith expressed concern that the Yellow line is not 
an effective deterrent to temporary parking, especially in the 
evening when SEPP is not enforcing. CJ to investigate. 
 
6.10 LBAS232001 (Salesbury Drive, Billericay – Road 
improvements). Cllr Hedley and Cllr Moore requested a site visit. 
 
6.11 LBAS232002 (Rosebay Avenue, Billericay – Traffic 
management improvements). Cllr Hedley said that there have been 
some recent accidents at this location. There is an island refuge, 
but it is too small for a push chair / buggy. CJ to look at the 
collision data and arrange another site visit. 
 
6.12 LBAS232003 (Blunts Wall j/w Tye Common Road, Billericay – 
Road improvements). Cllr Hedley and Cllr Moore requested a site 
visit. 
 
Passenger Transport 
 
6.13 DM advised the panel that ECC Passenger Transport are 
close to making a decision on the bus shelter schemes. DM to 
keep the Panel informed once a decision has been made. 
 
6.14 LBAS185002 (Nightingales junction with Aylesbury Drive, 
Basildon). Cllr Smith has asked for this scheme to be removed 
from the list having spoken with local residents. 
 
6.15 The list includes one Scheme on Highview Avenue. Cllr Smith 
believes there should be a second scheme on this road. CJ to 
investigate. 
 
 
 

CJ 
 
 
 

CJ 
 
 
 

CJ 
 
 
 

CJ 
 
 
 

CJ 
 
 
 
 

CJ 
 
 

CJ 
 
 
 
 
 

CJ 
 
 
 
 
 

DM 
 
 
 

CJ 
 
 
 

CJ 
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Walking 
 
6.16 LBAS193009 (Queens Park Avenue, Billericay – Zebra 
Crossing). Cllr Hedley asked CJ to go back to the Design engineer 
to find out what other options are being considered. 
 
6.17 LBAS203002 (West Mayne Dunton Roundabout – Pedestrian 
and Cyclist Safety). Cllr Henry requested that this scheme be 
removed from the list. 
 
6.18 LBAS203004 (Hodgson Way, Wickford – Pedestrian 
Crossing). Cllr Ball said that the pedestrian refuge at this location is 
not adequate. 
 

 
 

CJ 
 
 
 

CJ 

7. Any Other Business 
 
Cllr Ball asked about the process for a Parish to adopt a VAS. DM 
to send details of guidance to the Panel. 
 

 
 

DM 

8. Date of next meeting: 
 
The next meeting of the Local Highway Panel will take place on: 
 

• 27 March 2023 
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BASILDON HIGHWAY PANEL 

REPORT 1 - FUNDED SCHEMES LIST 
 
This report provides an update on the current position of all the schemes which the Basildon Local 
Highway Panel has recommended for inclusion in their 2022/23 programme.  
 

Budget Summary  

  

1. LHP Funding 2022/23 

LHP funding 2022/23 £426,875 

Reduction for Countywide Casualty Reduction Schemes  -£73,125 

LHP additional funding 2022/23 £200,000 

  Total  £553,750 

  

  

2. Budget Summary 2022/23 

Total LHP budget 2022/23   £553,750 

Scheme Recommendations/Slipped Schemes £298,500 

  Remaining budget to allocate     £255,250 

 
 
Within the programme the dates given as Quarters 1 to 4, refer to the financial year as follows – 
 

• Q1 - Quarter 1 – April to June 

• Q2 - Quarter 2 – July to September 

• Q3 - Quarter 3 – October to December 

• Q4 - Quarter 4 – January to March 

Members are reminded that the costs supplied are budget allocations only and there is the possibility 
that a final scheme cost could change dependant on issues which may arise especially during 
detailed design and construction. The panel will be informed of any budget adjustments required. 
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Funded Schemes 2022-23

Total Value of Schemes £298,500 Completed Update

Ref Scheme name Description Division Parish Scheme Category Scheme stage Cost Code
Allocated 

Budget
Comments Est Completion

1
The Greenstead, Feering Row, Feering 

Green, Vange - Parking 

Investigation to determine if grasscrete is the most suitable 

solution to the parking problems
Pitsea Non Parished Traffic Management Implementation LBAS182071 N/A

Scheme cancelled as per Cllrs request due to local 

objection. A new scheme has been proposed and is 

in validation.

CANCELLED

2 Behind 156 The Knares - Dropped kerb Request for dropped kerb Basildon Westley Heights Non Parished Walking Total scheme LBAS193011 £8,000 Works Complete. COMPLETED

3
Holgate, Basildon - 'no through road' 

signage
No through road' signage Pitsea Non Parished Traffic Management Total scheme LBAS192046 £4,000 Works Complete. COMPLETED

4 Barrington Gardens, Basildon - Parking Feasibility study to determine if grasscrete can be introduced Laindon Park and Fryerns Non Parished Traffic Management Feasibility LBAS202002 £5,500 Works Complete. COMPLETED

5
Castledon Road j/w London Road, 

Wickford
Junction improvements as recommended in feasibility study Wickford Crouch Non Parished Traffic Management Design LBAS202007 £7,500 Scheme will slip 23/24. Q4

6 Cross Green / Great Gregorie - Bollards Installation of bollards Basildon Westley Heights Non Parished Traffic Management Total scheme LBAS202009 £18,500 Works Complete. COMPLETED

7 Coddenham Straight, Basildon - Tarmac
Remove small patch of grass and surface to match the rest of 

the footway
Basildon Westley Heights Non Parished Traffic Management Total scheme LBAS202010 £6,000 Scheme will slip 23/24. Q4

8
Ilmington Drive, Basildon - Staggered 

Gates

Request for staggered gates or fence to prevent motorcycles 

from using the alleyway at the end of the drive
Pitsea Non Parished Traffic Management Design LBAS202012 £6,000 Works complete. COMPLETED

9 Wellstye Green, Basildon - Parking Bays Request to formally mark parking bays to maximise space Laindon Park and Fryerns Non Parished Traffic Management Total scheme LBAS202014 £11,000 Scheme will slip 23/24. Q4

10
Laindon Common Road, Little Burstead - 

Traffic Calming
Request for width restriction to reduce traffic speeds Billericay and Burstead Little Burstead Traffic Management Design LBAS202015 £5,000 Works complete. COMPLETED

11
Bridge Street, Noak Bridge - VAS 

Relocation

Relocate the VAS further east past the junction with Coppice 

Lane
Wickford Crouch Noak Bridge Traffic Management Total scheme LBAS202023 £5,500 Scheme will slip 23/24. Q4

12 Tavistock Road, Pitsea - 20's Plenty Request for 20's Plenty outside of Mill House School Laindon Park and Fryerns Non Parished Traffic Management Total scheme LBAS202025 £6,500 Works complete. COMPLETED

13 High Road, Laindon - Signalised crossing
Detailed design of signalised crossing that was previously 

subject to a feasibility study
Basildon Westley Heights Non Parished Walking Design LBAS183007 £25,000 Scheme will slip 23/24. Q4

14
Little Oxcroft, Laindon - One-Way System 

Improvements

Various measures to improve one-way system, including 

redesign of carriageway layout and additional signs / linings
Laindon Park and Fryerns Non Parished Traffic Management Total scheme LBAS192007 £46,500 Works complete. COMPLETED

15 Harvey Way, Basildon - Bollards/ Kerbing Request for measures to prevent parking Pitsea Non Parished Traffic Management Total scheme LBAS212001 £15,500 Works complete. COMPLETED
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Funded Schemes 2022-23

Total Value of Schemes £298,500 Completed Update

Ref Scheme name Description Division Parish Scheme Category Scheme stage Cost Code
Allocated 

Budget
Comments Est Completion

16
Hickstars Lane, South Green- Traffic 

management Improvements

Design and implementation of pedestrian guard railing to 

prevent cars driving over the footway outside School
Billericay and Burstead

Great Burstead 

and South Green 

Village

Traffic Management Total scheme LBAS212002 £11,500 Works complete. COMPLETED

17
Barnard Close, Basildon - Footway 

Improvements
Make footway more accessible and to install grasscrete Basildon Westley Heights Non Parished Walking Design LBAS212012 £7,500 Scheme will slip 23/24. Q4

18
Stock Road junction with Orchard Ave, 

Zebra upgrade, Billericay - Walking
Additional work required for this signalised crossing upgrade Billericay and Burstead Billericay Town Walking Implementation LBAS223001 £4,000 Scheme will slip 23/24. Q4

19
Wickford High Street. - Market 

improvements 

Optioneering study, detailed Design, and continuation of the 

current temporary traffic management
Wickford Crouch Non Parished Traffic Management Design LBAS225002 £105,000 Works complete COMPLETED
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BASILDON LOCAL HIGHWAY PANEL  
REPORT 2 - SCHEMES AWAITING FUNDING LIST 

 
This Schemes Awaiting Funding List identifies those scheme requests which have been 
received for the consideration of the Basildon Local Highways Panel (LHP).  
 
In February 2023 it was agreed, at ECC Full Council, that the 2023/24 Capital Budget for the 
twelve Local Highway Panels would remain the same as 2022/23. As in 2022/23, the Casualty 
Reduction Sites across the County are funded from a central pot of monies derived from the 
existing LHP funding allocations. Also, in 2023/24, part of the LHP funding is to be set aside for 
carriageway improvements. This will reduce the overall yearly budget allocation available to the 
Basildon LHP, as detailed in the summery below.  
 
An additional £250,000 is being provided to the Panel to allow Members to prioritise Footway 
Schemes and Footway Minor Works to be undertaken in 2023/24. Outside of Panel meetings 
Members will be provide with separate lists detaling Footway Schemes, Footway Minor Works 
and Carriageway Improvments. Members will be asked to Prioritise those schemes they wish to 
be undertaken in 2023/24. 
 
 
 

Basildon LHP Budget Summary 2023/24   

  Budget 
Commissioned 

schemes 
To be 

allocated 

Budget for Improvement Schemes £250,000 £0  £250,000 

Budget for Safer Roads Schemes  £73,125 NA NA 

Budget for Carriageway improvements £176,875  £0 £176,875 

Total LHP Capital budget 2023/24  £500,000   

    

Footway Improvements 2023/24   

Additional footway schemes  £250,000   

Additional footway minor works  £250,000   

Total Footways Allocation £500,000   
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BASILDON LOCAL HIGHWAY PANEL  
REPORT 2 - SCHEMES AWAITING FUNDING LIST 

 
 
This Schemes Awaiting Funding List identifies those scheme requests, which have been 
received for the consideration of the Basildon Local Highways Panel (LHP).  
 
The Panel are now asked to review the schemes on the attached Schemes Awaiting Funding 
List and consider their further scheme funding recommendations for those they wish to see 
delivered in 2023/24.  
 
The Panel may also remove any schemes they would not wish to consider for future funding.  
 
There are currently Schemes Awaiting Funding with an estimated cost of £483,000, as shown in 
the summary below -   
 

Scheme Type  Estimated Scheme Costs 

Traffic Management £436,000 

Walking £29,000 

Passenger Transport £6,500 

Cycling  £11,500 

Total  £483,000 

 
 
 
On the Schemes Awaiting Funding List, the RAG column acknowledges the status of the scheme 
request as shown below: 
 

RAG Status Description of RAG status 

G 
The scheme has been validated as being feasible and is available for Panel 
consideration 

A 
The scheme has been commissioned for a feasibility study which needs 
completing before any Panel consideration  

R 
A scheme which is against policy or where there is no appropriate 
engineering solution 

V A scheme request has been received and is in the initial validation process 
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Schemes Awaiting Funding

Total Value of schemes £436,000

Ref Scheme name Description Division Scheme stage Cost Code
Estimated 

Cost
Comments RAG

1
Collingwood Road jw Mapleford Sweep - 

One way
Request for a one way system Pitsea Validation LBAS192043 TBC

Validation suggests for a speed survey to be taken in the new 

financial year as there is no quantitative data to support the 

proposal. Such measures would require some resident 

consultation to ensure the proposal is acceptable. Once this is 

done an Origin and Destination survey would be the next steps 

for the Panel to fund.

V

2 Rushley, Basildon - Traffic calming Request for traffic calming features Pitsea Validation LBAS192044 N/A
Speed survey data back and shows good compliance at 

32.2mph / 33.4mph. No scheme to progress.
R

3
The Knares jw Staneway - Junction 

improvements

Request to look into improvements to 

the junction

Basildon Westley 

Heights
Validation LBAS192045 N/A

A site visit has been undertaken with the County Member Cllr 

Smith and a new scheme has been requested to look at speed 

reduction of High Road leading to Staneway in hope the 

approach to this junction will improve.

R

4 Holgate, Basildon - 20mph Speed limit Request for a 20mph limit Pitsea Validation LBAS192047 N/A

No scheme to progress as speeds did not meet criteria as the 

Speed survey data back and shows good compliance at 

15.0mph.

R

5 Boytons, Basildon - Parking 
Installation of asphalt parking area as 

designed in 2021

Laindon Park and 

Fryerns
Implementation LBAS192049 £65,000 Implementation of previously designed parking area. G

6 Curling Tye, Basildon - One way Request for a one way system 
Laindon Park and 

Fryerns
Validation LBAS192051 TBC

 New Surveys to be requested in the new financial year before 

this scheme can progress.
V

7 Clay Hill Road, Basildon - Traffic calming
Request for traffic calming along Clay 

Hill Road

Basildon Westley 

Heights
Validation LBAS202005 TBC

 New Surveys to be requested in the new financial year before 

this scheme can progress.
V

8 Maplestead, Basildon - Grasscrete 
Implementation of previously designed 

grasscrete scheme

Laindon Park and 

Fryerns
Implementation LBAS192006 £100,000 Implementation of previously designed scheme. G

Traffic Management
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Schemes Awaiting Funding

Total Value of schemes £436,000

Ref Scheme name Description Division Scheme stage Cost Code
Estimated 

Cost
Comments RAG

Traffic Management

9
Radwinter Avenue, Wickford - Traffic 

management improvements
Crossing point by Subway to Park Drive Wickford Crouch Validation LBAS212003 TBC

Site visit has been completed with Cllr Buckley  and although 

this location does not meet the criteria for a Zebra crossing. 

Officers have gone back and asked the  engineers to explore 

further options and rule out safety issues at this crossing point 

and suggest further improvements if any.

V

10

Tye Common Road-Speeding, On bend 

near Salmon’s Farm-Traffic Management 

Improvement

Reduce 60mph limit to 40mph
Billericay and 

Burstead
Validation LBAS212004 N/A

Speed survey results compliant to the current speed limit.

35.5mph 37.6mph.  In a 60mph zone and 30.2mph 32.4mph in 

a 30mph zone               No scheme to progress.

R

11

Southend Road J/W Coxes Farm Road 

Billericay-Traffic Management 

Improvement

Signalised pedestrian crossing
Billericay and 

Burstead
Feasibility LBAS212008 £16,000

PV2 assessment indicates that this site meets the criteria for a 

signalised crossing.
G

12
Lee Chapel Lane, Traffic management - 

Basildon 

Request for Signage and traffic calming 

measures in Lee Chapel Lane

Basildon Westley 

Heights
Validation LBAS212010 N/A

Validation does not recommend any traffic calming measures, 

or any further action at this location  extra signage would be 

considered street clutter.

R

13
Cherrydown West J/W Nether Mayne, 

Basildon - No Right Turn
To prevent illegal right hand turns

Basildon Westley 

Heights
Total scheme LBAS212011 £12,000

Origin and Destination survey  to be completed first  to justify 

any proposed measures.
G

14
Sparrows Herne, Basildon - Traffic 

Management Improvements

Measures need to be installed to stop 

vehicles undertaking the 

aforementioned issue

Basildon Westley 

Heights
Validation LBAS212013 N/A

Parking restrictions maybe feasible but would need to go 

through SEPP
R

15
Chapel Street, Billericay - Traffic 

Management Improvements

Traffic calming throughout Chapel 

Street

Billericay and 

Burstead
Validation LBAS212016 TBC Speed survey to be requested in the new financial year. V

16 Southernhay, Basildon - Bus Gate

Bus Gate for Laindon Link Bus- revision 

for Gates to accept Private Hire 

Vehicles as well as Hackney Carriages

Basildon Westley 

Heights
Validation LBAS212017 N/A

Scheme is being picked up by the Passenger Transport Team 

directly.
R
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Schemes Awaiting Funding

Total Value of schemes £436,000

Ref Scheme name Description Division Scheme stage Cost Code
Estimated 

Cost
Comments RAG

Traffic Management

17 Threshelford, Basildon - Bollards
To install a row of metal posts to protect  

the wall of 31 Threshelford

Basildon Westley 

Heights
Validation LBAS212018 TBC In validation. V

18 Threshelford, Basildon - Parking

To install yellow hatching and signs 

within the garage area
Basildon Westley 

Heights
Validation LBAS212019 TBC In validation. V

20
Runwell Road, Wickford - Pedestrian 

Crossing

Traffic lights to be added to crossing for 

safer roads for pedestrians
Wickford Crouch Validation LBAS212021 TBC

 Speed survey data is back at 26.6mph - PV2 data shows a 

score of 1.463. The validation is now with engineers to access 

the upgrade of this crossing point.

V

21
27 - 29 Broomfield Mews, -Parking 

improvements 

Insert some bollards, Improve walkway 

for wheelchair users/prams 
Pitsea Total scheme LBAS222001 £11,500

The validation recommends proceeding to the implementation 

of approx. 10 bollards.
G

22 Dunton Road, Basildon - Speeding Request to address speeding vehicles 
Laindon Park and 

Fryerns
Validation LBAS222002 N/A

The speed cushions are the maximum size they can be for a 

bus route and the dragon teeth arrows cannot be changed this 

road is a PR2 route therefore no further traffic improvements  

are not recommended at this location.

R

23
Station Lane, Grass Verge,  Basildon - 

Traffic Management 

Improvements to the grass verge due to 

desire lines
Pitsea Validation LBAS222007 £9,500

Validation recommends that approx 6no bollards could be 

installed.
G

24
St Mary the Virgin Church, Rectory Road, 

Billericay - Traffic improvements  

A request for safer access upon arriving 

and exiting the Church

Billericay and 

Burstead
Total scheme LBAS222008 £7,500

Validation suggests refreshing the SLOW legends in the road, 

clearing the vegetation around bend and chevron signs, replace 

verge marker posts on bends where broken and install warning 

signage. 

G

25
Southend Road, Duke of York pub - 

Basildon, Traffic Management 

Implement a dropped kerb on the on 

the footway leading from the Duke of 

York pub

Billericay and 

Burstead
Implementation LBAS222009 £13,000

Validation suggests kerbing can be installed although Road 

Safety have advised the location of the drain may cause a 

problem, along with potential issues for the blind.  

G

26
Elm Road JW Swan Lane, Wickford, 

Traffic Management - Basildon

Request to install dropped kerbs either 

side of junction
Wickford Crouch Total scheme LBAS222010 £11,500 Drop kerbs can be installed in this location. G

27
Pound Lane, Pitsea - Traffic 

improvements 

Request to look at various issues along 

Pound Lane 
Pitsea Validation LBAS222011 £6,500

Validation recommends a feasibility study in the first instance 

which will include RSA and a speed survey. 
G
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Schemes Awaiting Funding

Total Value of schemes £436,000

Ref Scheme name Description Division Scheme stage Cost Code
Estimated 

Cost
Comments RAG

Traffic Management

28
Sun Corner Roundabout, Basildon - 

Traffic management 

Request for more informative, visible 

signage on the  approach to the  Sun 

Corner Roundabout, Billericay

Billericay and 

Burstead
Validation LBAS222012 TBC In validation. V

29

Laindon Road, outside The Most Holy 

Redmeer Church, Billericay - Traffic 

management 

Request to upgrade the current Zebra 

Crossing to a Signalised crossing. 

Billericay and 

Burstead
Validation LBAS222014 TBC

In Validation speed survey and PV2 to be carried out in the new 

financial year.
V

30
Rokescroft Estate, Bollard, parking 

improvements - Basildon

Request to look improving the 

bollards/parking situation on the 

Rokescroft estate

Basildon Westley 

Heights
Total scheme LBAS222013 £17,500

Validation recommends a design and that  approximately 10+ 

bollards could to be installed throughout the estate. 
G

31
Takeley End, Parking improvements, 

Basildon

To install a row of metal blue poles on 

the pavement to prevent vehicles 

parking two wheels on the pavement 

outside 1-7 Takeley End

Basildon Westley 

Heights
Total scheme LBAS222015 £7,000

Validation recommends The Single Yellow lines where the 

restriction is in place, could be refreshed. Implementation of 

bollards are not recommended.

G

32
Nightingales, Langdon Hills,

Basildon -  Traffic calming

To install a traffic refuge island on 

Nightingales just north of the junction 

with Russetts

Basildon Westley 

Heights
Validation LBAS222016 TBC

To fully understand the need for a pedestrian refuge, The 

validation would  recommend a PV2 be carried out to quantify 

the pedestrian footfall. 

V

33
High Road, Staneway, Basildon - Traffic 

calming

Reduce speed along High Road to 

Staneway , from 50mph to a 30mph

Basildon Westley 

Heights
Validation LBAS222017 TBC

In Validation speed survey and PV2 to be carried out in the new 

financial year.
V

34
Ardleigh , Basildon - Parking 

improvements 
Request to install bollards 

Basildon Westley 

Heights
Total scheme LBAS222018 £7,500

Validation suggests DYL can be added along with installing x4 

bollards 
G

35
 The High Street, Junction of Western 

Road, Billericay - Bollards

Request to install bollards to prevent 

illegal parking and obstruction of the 

footway

Billericay and 

Burstead
Validation LBAS222019 TBC In validation. V

36
Salesbury Drive, Billericay - Road 

Improvements 

Salesbury Drive has a major problem of 

parked cars such that, on occasion, 

residents are unable to drive up or 

down the road.

Billericay and 

Burstead
Validation LBAS233001 N/A

The land in between Salesbury Drive into Hillway has been sold 

– it was private ownership. No further action required.
R
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Schemes Awaiting Funding

Total Value of schemes £436,000

Ref Scheme name Description Division Scheme stage Cost Code
Estimated 

Cost
Comments RAG

Traffic Management

37
Rosebay Avenue, Billericay - Traffic 

management improvements

Request for a Zebra Crossing and look 

into speed limit reduction outside of the 

school

Billericay and 

Burstead
Validation LBAS232001 TBC

Site visit required by HLO, and Cllr Hedley which will take place 

on 05/05/23 
V

38
Blunts Wall j/w Tye Common Road 

Billericay - Road improvements  

Request to widen apart of the road to 

help improve road safety at busy times 

I.e. Match days

Billericay and 

Burstead
Validation LBAS232002 TBC

Site visit required by HLO, and Cllr Hedley which will take place 

on 05/05/23 
V

39
Norsey Road, Billericay - Pedestrian  

crossing - Traffic Management 
Request for a pedestrian crossing 

Billericay and 

Burstead
Validation LBAS233002 TBC

Site visit required by HLO, and Cllr Hedley which will take place 

on 05/05/23 
v

40
Grange Road, South Green, Billericay - 

Bollards - Traffic Management 

Request to install bollards to prevent 

motorists  parking on the footway.

Billericay and 

Burstead
Validation LBAS232005 TBC In validation. V

41
Malyons Place, Pitsea - Bollards, Traffic 

Management 

Request to replace three lockable 

bollards have been removed From 

Number 60 heading

north to the street

Pitsea Validation LBAS232006 TBC In validation. V

42
Great Mistley, Basildon Highway review - 

Traffic Management 

Request for a full Highway review and 

to list all points of Highway Safety

Basildon Westley 

Heights
Validation LBAS233005 TBC In validation. V

43 Barrington Gardens, Basildon - Parking
Implementation of previously designed 

grasscrete parking scheme

Laindon Park and 

Fryerns
Implementation LBAS232008 £118,500 Implementation of previously designed scheme. G

44
Laindon Common Road, Little Burstead - 

Traffic Calming

Implementation of previously designed 

Traffic Calming scheme

Billericay and 

Burstead
Total scheme LBAS232009 £33,000 Implementation of previously designed scheme. G
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Schemes Awaiting Funding

Walking

Total Value of schemes £29,000

Ref Scheme name Description Division Scheme stage Cost Code
Estimated 

Cost
Comments RAG

1
Queens Park Avenue, Billericay - 

Zebra Crossing 

Request for the pedestrian refuge to be 

upgraded to a zebra crossing 

Billericay and 

Burstead
Validation LBAS193009 TBC

Speeds remain above criteria to warrant a Zebra 

Crossing. Passed back to the engineers for further 

consideration. 

V

2
Basildon Town Centre - Signalised 

crossing improvements

Options for new technology for using 

phones to link up to a signalised 

crossing instead of pressing the button

Basildon 

Westley 

Heights

Validation LBAS203001 TBC

This is being investigated further as currently the 

equipment is not signed off for use in England. 

However is still being assessed in the background. 

A

3
Hodgson Way, Wickford - 

Pedestrian Crossing

Request for pedestrian refuge near 

Wethersfield Way to be upgraded to a 

formal crossing

Wickford 

Crouch
Validation LBAS203004 TBC

The PV2 of 0.041 x 10^8 does not meet the criteria for 

a zebra crossing - Further options being considered. 
V

4
Western Road, Billericay - 

Pedestrian Crossing
Request for a pedestrian crossing

Billericay and 

Burstead
Total scheme LBAS212009 £6,500

It has been recommend that x2 Pedestrians in Road 

Ahead Signs be installed on Western Road as you 

approach Station Road and x1 on Station Road as you 

approach Western Road. PV2 data does not warrant a 

crossing at this location as it did not meet the criteria 

0.067.

G

5

Noak Hill Road near JW  Church 

Street, Billericay - Pedestrian 

Crossing

Request for a pedestrian crossing
Billericay and 

Burstead
Validation LBAS212014 TBC PV2 Data to be requested in the new financial year. V

6

Laindon Common Road JW Noak 

Hill Road, Billericay - Signalised 

Crossing

Signalised pedestrian crossing for a 

safer route by footway users

Billericay and 

Burstead
Validation LBAS212015 TBC PV2 Data to be requested in the new financial year. V
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Schemes Awaiting Funding

Passenger Transport

Total Value of schemes £6,500

Ref Scheme name Description Division Scheme stage Cost Code
Estimated 

Cost
Comments RAG

1
Tye Common Road, 

Billericay - Bus shelter 

Request to replace the existing 

bus shelter 

Billericay and 

Burstead
Total scheme LBAS185010 TBC

The progression of bus shelter schemes is currently on 

hold until  ECC announce who has been awarded the 

County wide contract.

V

2
Rectory Road, Basildon - Bus 

shelter 

Request to replace the existing 

bus shelter 
Pitsea Total scheme LBAS185011 TBC

The progression of bus shelter schemes is currently on 

hold until  ECC announce who has been awarded the 

County wide contract.

V

3
Highview Avenue junction 

with Derby Close
Request for bus shelter

Basildon 

Westley Heights
Total scheme LBAS185004 TBC

The progression of bus shelter schemes is currently on 

hold until  ECC announce who has been awarded the 

County wide contract.

V

4
Outside Basildon hospital, 

Nethermayne

Request for replacement bus 

shelter

Basildon 

Westley Heights
Total scheme LBAS185006 TBC

The progression of bus shelter schemes is currently on 

hold until  ECC announce who has been awarded the 

County wide contract.

V

5
Radford Way, Billericay - Bus 

Shelter
Request for a Bus Shelter

Billericay and 

Burstead
Total scheme LBAS195002 TBC

The progression of bus shelter schemes is currently on 

hold until  ECC announce who has been awarded the 

County wide contract.

V

6 Linkway, Basildon - Bus Gate

Introduce a bus gate at Linkway to 

greatly improve bus journey times 

and promote sustainable transport

Pitsea Design LBAS225001 £6,500

Validation recommends that a design could be carried 

out for this scheme, Passenger Transport can then bid 

for funding to implement from external sources. 

G
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Schemes Awaiting Funding

Cycling

Total Value of 

schemes £11,500

Ref Scheme name Description Division Parish Scheme stage Cost Code Estimated Cost Comments RAG

1

High Street, 

Wickford - Cycle 

Hoops 

Request for cycle hoop parking 

located outside Iceland and/or the 

Willows shopping centre in 

Wickford

Wickford 

Crouch
Non Parished Total scheme LBAS224001 £11,500

Validation suggests that we can 

install approx 10 cycle hoops.
G
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